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DEPARTMENT OF THE ARMY
CHARLESTON DISTRICT, CORPY OF ENGINEERS
¢ o BOX 919
CHARLESTON, © C. 23402

SANT -

2 December 1975
SURJLCT:  Murrells Inlet, South Carvlina Design Memorandum 1 - General
Design Memorandum

Division Engineer, South Atlantic
ATM: SADVY

1. Transmitted are 23 copies of subject design memorandum, submitted for
acproval in accordance with applicable provisions of ER 1110-2-1150, dated
1 October 1971, and as revised 22 July 1974 by change 7, SAD Supplement 1
to ER 1110-2-1150, and DvR 1110-1-5, dated 4 April 1973. Also inclosed
is one copy of the transcript of the public meeting held on 29 May 1975.

2. Attention is invited to the paragraph 120 of the section entitled,
Schedules for Design and Construction. These proposed schedules were
established to cause timely initiation of project construction in early

FY 1377. The schedules are considered justified to serve the best interests
of the Government because they would expeditiously facilitate the inlet
stabilization and termination of annual (recently bi-annual) emergency
dredzing. These dredging efforts have been expensive, hazardous and pro-
ducs:d short-lived results.

3. The final EIS will be submitted on or about 20 January 1976.
4. It is recommended that this General Design Memorandum be approved as

the tasis for the preparation of plans and specifications and for the
request of construction funds in FY 1977 budget .
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MURRELLS INLET
SOUTH CAROLINA

GENERAL DESIGN MEMORANDUM

SCHEDULE FOR SUBMISSION OF FUTURE. DESIGN MEMORANDA

This General Design Memorandum is submitted in accordance
with applicable provisions of ER 1110-2-1150, dated 1 October 1971,
as revised through Change No. 7, 22 July 1974. Due to the nature
of this navigation project and coverage herein, this design memoran-
dum will be the basis for preparation of the plans and specifications
and the submission of feature design memoranda will not be required.
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South Jetty
Total Length of Jetty (Excl. Sand

Type of Conmstruction

Jetty Head:
Length
Crest Elevation
Crest Width
Side Slopes

Armor Stone I Size

Jetty Trunk:
Length
Crest Elevation
Crest Width
Side Slopes

Armor Stone II Size

South Sand Dike
Length
Crest Elevation
Crest Width
Side Slopes

Navigation Channels

Length

Bottom Width
Project Depth
Allowable Overdepth
Side Slopes

Auxilary Channel (To Oaks Creek)

Length
Bottom Width
Depth
Allowable Overdepth
Side Slopes
xi

Dike)

Entrance
3,000
300"
-10' MLW
20
1V on 4H

3,290'

Quarrystone

150
+9' MLW
18'
1V on 2H
6-10 tons

3,140
+9' MLW

15"

IV on 2H

4.7 tons

R2

2,850
+10" MLW
100"

1V on 25H

Inner
15,440°

an*

-8% MW
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1V oon dH

6.5
200!
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7. Deposition Basin

. Dimensions 100' x 930' x 570' x 660' x 1300'
R ST Depth 20" MLW
[ S AR Y (¥ §
Allowable Overdepth 0

Side Slopes ' 1V on 4H

“ Capacity 600,000 Cu. Yds.
‘ ' 8.

Estimate of Project First Costs

. 01. Lands and Damages $ 815,000
C 09. Channels 2,075,000
Ef &5;“;;,:' 10. Jetties 9,153,000
| :'}f:-: M ’_’1 14. Recreation Facilities 259,000
F’ 30. Engineering § Design $ 990,000
. 31. Supervision & Administration 574,000
Total Project First Cost $13,866,000

9. Annual Economic Charges - Total $ 1,363,400

10. Annual Benefits

Navigation 1,902,100
o ' Recreation 34,500
E{ e i Redevelopment 88,000
iiaM Total $ 2,024,600
",
b~ -
é!. : 11. Benefit-Cost-Ratio 1.48
E:' .
o
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MURRELLS INLET NAVIGATION PROJECT
GEORGETOWN COUNTY, SOUTH CAROLINA WL e

GENERAL DESIGN MEMORANDUM -;"-".'.‘:"‘

PERTINENT DATA

DESIGN DETAILS

1. North Jetty
Total Length of Jetty (Excl. Sand Dike) 3,365

Type of Construction Quarrystone and
Concrete Shecet Pile

Jetty Head:

Length 150!
Crest Elevation +9' MLW
Crest Width 18"
Side Slopes 1V or 2H . 5
Armor Stone I Size 6-10 tons - - -q
Jetty Trunk L
Length 1,335
Crest Elevation +9' MLW ]
Crest Width 15! : .;
Side Slopes 1V on 2H Al
Armor Stone II Size 4-7 tons
Concrete Sheet Pile (Weir Section) T
Length 1,608" L. -%
Top Elevation +2.2 MLW L
Pile Size 1' x 4' x 18' long ]
Concrete Sheet Pile (Terminal Section) L
Length 272" L |
Top Llevation Varies from +2.2' to +9' MLW \ '1
2. North Sand Dike - ‘}:::
e Length 500
- Crest Elevation +10' MLW
Crest Width 100’
Side Slopes 1V on 10H
R2 30 Mar 76 X R
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‘ MURRELLS INLET NAVIGATION PROJECT
GEORGETOWN COUNTY, SOUTH CAROLINA

GENERAL DESIGN MEMORANDUM
! PROJECT AUTHORIZATION

1. Under the provisions of Section 201 ot the Flood Control Act of

1965, a project for improvement and stabilization of *Murrells Inlet,

Georgetown County, South Carolina was authorized by a resolution adopted

i by the Committee on Public Works of the United States Senatc on 18
November 1971; and by a recsolution adopted by the Committec on Public
Works of the United States House of Representatives on 10 November 1971
as follows:

Senate Resolution

i RESOLVED BY THE COMMITTEE ON PUBLIC WORKS OF THE

f UNITED STATES SENATE, that pursuant to the pro-

| visions of Section 201 of Public Law 298, Eighty-
ninth Congress, the project providing for navigation
improvements of Murrells Inlet, Georgetown County,
South Carolina, is hereby approved substantially in
accordance with the recommendations of the Secretary
of the Army in House Document Numbered 137, Ninety-
second Congress, at an estimated cost of $4,346,000,
except that the costs of operation and maintenance
of the general navigation features shall bhe borne

by the United States.

House Resolution

Resolved by the Committee on Public Works of the
House of Representatives, tnited States, that
pursuant to the provisions of Section 201 of Public
Law 89-298, the following project for Navigation

is hereby approved substantially in accordance with
the recommendations of the Secretary of the Army

in House Document Numbered 92-137, at an estimated
Federal cost of $4,346,000, except that the costs of
operation and maintenance of the general navigation
features shall be borne by the United States.

DESCRIPTION OF AUTHORIZED PLAN

2. Navigation facilities. ‘The authorized plan for navigation im-
provement consists of the following: dredging an entrance channel, 300
feet wide and 12 feet deep through the offshore bar, a distance of
approximately 3,300 fect; an inner channel, 90 feet wide and 10 feet
deep from the entrance channel to the major berthing area at the old
Army crash boat dock in the village of 'urrells Inlet, a distance of
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15,700 feet, where it would terminate with a turning basin; a l6-acre
diked disposal area to accommodate shoal material found unsuitable for
beach nourishment; a jetty on the north side of the inlet approximately
3,300 feet long, having a low weir section over which littoral materials
pass en route to a deposition basin; a south jetty, approximately 2,300
feet long; and sand transition dikes connecting the jetty structures to
the shore. In addition to maintenance of the upper portion of the channel,
proper operation of the plan requires that approximately 100,000 cubic
yards of sand be removed annually from the deposition basin and entrance
channel. This material would be used for nourishment of the downdrift
beach. An overdepth of two feet is allowed as the usual dredging tol-
erance to cover inaccuracies in the dredging process.

3. Recreation facilities. The main recreational feature in the
authorized project is an 8-foot wide fishing walkway to be constructed
along the entire length of the south jetty. For public access, an
existing road from Huntington Beach State Park would extend from the
present parking area to the proposed south jetty. Public accommodations
in the park would be readily available for fishermen using the walkway.

LOCATION AND DESCRIPTION
OF PROJECT AND TRIBUTARY AREAS

4. The project is located in the northern section of Georgetown
County, South Carolina about 19 miles northeast of the City of George-
town and 13 miles southwest of the City of Myrtle Beach. The inlet is
the ocean entrance to several tidal streams in the Murrells Inlet -
Garden City estuarine area. Mean tide range if 4.4 feet and spring tide
range is 5.3 feet. Huntington Beach State Park is located just south of
the inlet. It has public beach areas, picnicking and camp sites with
full facilities. To the north of the inlet is Garden City, an unincor-
porated beach community. Inlet Point, immediately adjacent to the north
side of the Murrells Inlet, is being developed as a vacation, recreational,
and residential area. The development has a system of Venice-type
canals that provide water access through Main Creek to the ocean for
people living on the landward side of the barrier spit.

5. Channels. The channel leading to the migrating inlet is obstructed
by a shifting offshore bar and the inlet throat is obstructed by exten-
sive sand shoals attending migration of the inlet. This condition
constitutes an unstable channel without adequate depths to permit unre-
stricted navigation through the inlet and offshore bar. Prior to the
performance of limited emergency dredging, the normal controlling depth
was less than three feet with numerous occurrences, under extreme condi-
tions, of depths less than two feet. lUlnder the authority of Section 3
of the River and Harbor Act of 1945 (P. L. 79-14), emergency dredging

was completed in 1966, 1967 and repeated again in the summer of 1968 and
the spring of 1973. Section 67 of the Water Resources Development Act

of 1974 (P. L. 93-251) authorized the Chief of Engineers to perform
emergency dredging until the authorized navigation project is constructed.

tw
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The inlet was dredged in 1974 and 1975 under the authority of the Water
Resources Development Act of 1974. These emergency dredgings have been
only partially effective with user complaints received soon after cach
operation. Charter and party boat operators have expressed their dis-
satisfaction, with the short duration of deep water through the inlet
after emergency dredging, during meetings with the District Engineer,
District personnel and their elected officials. The limited effective-
ness of the emergency dredging is further evidenced by the frequency
with which it must be performed to maintain minimal depths over the
outer bar. In 1975, local interests were successful in causing the
Corps sidecaster dredge MERRITT to return and perform additional dredg-
ing.
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6. The nearest Fedevallyv i1nproced harbor i< Ceorsetown Harbor, South
Carolina at Winyah Bay, about 20 rod miles te the seuth,  Cape Fear
River in North Carolina, which 15 about 0o miles upcouast, 1s the nearest
Federally improved inlet to the north. Jjittle Piver Inlet is about 34
miles from Murrells Inlet at the North Curalina - South Carolina state
line and connects the Intracoastal Witerway with the Atlantic Ocear.
This inlet has a severe shoaling probiem with a normal controlling depth
of about three feet, mean low w.iter, and has beenr aathorized for im-
provement similar to Murrells [nlct.

7. Inlet and shoreline changes. fhe movement of fittoral drift
contributes to changes in the inlet as well a- the shoreline. As sand
enters the inlet, spits are formed causing a contraction of the inlet
throat, erosion of the opposite shore, and migration of the inlet. The
predominant direction of littoral movement is southerly, therefore, most
of the inlet migration has been in that direction. Average annual
recession of the shoreline necar Murrells Inlet hus heen 1.3 feet or
approximately 7,000 cubic yards per mile during the 94-year period 1872
to 1966.

8. Bridges. There are no bridge crossings of navigation channels at
Murrells Inlet. [Utilization ot shores southwestward of the inlet as a
state park, and the presence of vast tidal marsh areas adjacent to inner
channels make it highly improbable that bridges will be constructed
across navigation channels in the foresceable future.

9. Terminal and trunsfer facilities. There are five marinas and
numerous private docks located about the ‘urrells Inlet harbor. These
are adequate to handle existing and ncar tuture traffic. Besides
docking facilities, marinas offer many boating nccessities such as fuel,
0il, groceries, water, and repair scrvices on a non-discriminatory
basis. There are several public houat ramps in the areca. Facilities are
expected to be expanded and new ones added as demands for services out-
strip capacity.

10. Commercial seafood catches are generally oft-loaded from private
docks to refrigerated trucks. Catches are then transported to pro-
cessing and distribution centers located at Myrtle Beach and Georgetown,
South Carolina, where rail outlets are aviiiable. Most of the seafood
brought into Murrells Inlet commercially is utilized by restuarants
serving the "Grand Strand”. Processing interests have expressed their
desire to construct facilities at the inlet.

11.  Existing Corps of Ingincers project=. ‘There are no existing
Federal projects in the project arca.

1z, Tributary area. Murrells lnlet 1w part of the CGrand Strand”, a
rapidly growing national resort and Sonth carolina's most popular va-
cation spot. The "'Strand” consi~t~ ot 5 miles of resort beaches along
South Carolina's northeast shorc. The population ot the area in 1972
was estimated to be about 10,000 permancns cosidents, with about 212,000
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tourists visiting the area on busy weekends. About 75 percent of this
tourist trade is attracted from the Carolinas and Virginia, but almost
all eastern states are represented at the "Grand Strand".

T W ST e

N LITTORAL DRI R
N .
ﬁ 13. General. Breaking waves create a longshore or littoral current. pe e
; This current is predominately southwestward at Murrells Inlet, and is =
i more visible in the breaker zone thun in deeper water. This current or ? )

: movement carries the beach sand, which is in suspension due to turbulence RIS

£ of the breaking waves, along the shore purallel to the beach. The sand T

moved in this manner is known as littoral drift.

14. Estimates of littoral drift. The survey report estimated the
littoral drift movement as 250,000 cubic yards per year (southward) and !m
150,000 cubic yards per year (northward). These cstimates were based on o
data from other sites such as the (Georgetown Harbor jetty system and
Masonboro Inlet, North Carolina. Georgetown Harbor jetties are 24 miles
southwest of Murrells Inlet, while Masonhoro Inlet is about 8] miles
northeast of Murrells Inlet.

15. The estimate of littoral drift for this memorandum has been
arrived at by employing two additional estimating methods. One method
consists of estimating the volumetric accretions to the north lip of the
inlet between various surveys. The other method estimates the littoral
drift from wave climate data. The results of two methods are presented
below.

16. Method 1 (volumetric accretions). By estimating the volumetric
accretions to the north side of the inlet (following periods when the
north side has been growing southward), the net southward littoral drift
rate can be computed. Such estimates are generally oy the low side,
since not all the littoral material goes in at the north lip. Some of
the littoral drift may accumulate in the offshore bar or enter into the
interior channels. If the inlet is stable as to location and cross
sectional area, the net littoral drift is zero since the volume moving
north and south is equal. The net littoral dritt is southward at Murrells
Inlet and it is estimated to range between 90,600 and 131,500 cubic
yards per year. The computations for this method are presented in
Appendix D, Design Data.

17. Method 2 (energy flux). This method is based on the assumption
that longshore transport rate depends on the longshore component of
energy flux in the surf zone. Using this method, the southward moving
material is 186,360 cubic yards per year and the northward moving material
is 53,970 cubic yards per year. The computations for this method are

[ T
A

o presented in Appendix D, Design Data. g
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18. Littoral drift rates. The best estimate that can be made with
available data is as follows:

Southward moving material 186,000 cu/year
Northward moving material 54,000 cu/year
Net (southward) material 132,000 cu/year
Total littoral drift 240,000 cu/vear

CURRENT NEEDS AND DEVELOPMENT OBJECTIVES

19, The types of water-related development needs thut were considered
in this study are navigation and recreation.

20. Navigational needs. local interests nced a stable channel from
the inner harbor through the inlet throat and across the ocean bar. The
improved channel would permit unrestricted passage preventing delays,
hazardous navigation conditions, and loss of revenue.

21. Difficulties attending navigation. Principle difficulties result
from inadequate depths across the ocean and inner bars and continual
shifting of the bar channel. Channel alignment shifts so rapidly and so
often that it is difficult for the Coast Guard to maintain channcl
markers in proper positions. During periods of low tide or high scas or
swells, the bars are extremely hazardous if not impassable. locul
interests report that at least one boat has been lost in recent vears
when rescue parties were unable¢ to traverse the inlet to render assis-
tance. Numerous grounding, resulting in considerable damage to the
vessels, occur throughout the vear.

22. Existing boats. Currently there are approximately 380 boats of
various classes harbored at Murrells Inlet. Numerous boats are hauled
into the area for day use and would be equivalent to about 1,300 like
vessels permanently harbored at the inlet. Most are utilized for
recreation but some are used during the tourist season for charter
fishing and in the offseason for commercial fishing. During the 1974
season one shrimp trawler operated out of Murrells Inlet. This 40-foot
vessel was able to work part time here because of its relatively shallow
draft of four feet. A tabulation of boats using the harbor by class and
use is given in Table 1.
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Table 1
BOATS OPERATING FROM MURRELLS INLET
[ (Dec 1974)
3
s Number of Boats 1/
H Class Permancnt Transient — RN
Outboards 220 1,220 Y ‘“_‘j
f Sailboats 18 o
s Auxiliary Sailboats 12 ;.}}_"j
, Inboards 75 90 RN
; Cruisers 30 BT
Charter Boats 24 :fif;lﬁj
Shrimp Trawler 1 s q
LA A
TOTAL 380 1 310 -

1/ Equivalent boats, for discussion sec "Recreational Boating Activities
at Murrells Inlet", Appendix E.

VR Y T —

23. Projected use. If no project is forthcoming, charter boats
currently using the inlet would likely be forced to quit operating for
cconomic reasons. In this event, recreational benefits from the inlet
would reach a low within 5 years after corrective works are declared
infeasible, while in the same period commercial use should become non-
existent.

24. Construction of a project would encourage the boats formerly
using the inlet to resume operations. The charter fleet then would grow
at a rate reflecting the demand for this type of recreation which is
currently estimated at 3.3 percent per year but is expected to taper off
to about 2.6 percent by the end of the 50-year project life. These
additions to the fleet are expected to come from new boats or idle boats
still located at Murrells Inlet. The annual growth rate is expected to
be slightly less for the private operated segment of the recreation
fleet. 1t is anticipated that the existing and future boating facil-
ities uscd by the private fleet will reach a saturated condition by the
year 2005; therefore, no growth of that fleet is expected after 2005.
Projections of the number of boats by class for the 50-year life of the
project arc shown in Table 2. Fconomic projections are presented in
detail in Appendix E.

-
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Table 2 ]

FLEET PROJECTIONS s

.,.';:’!

Number of Boats RN

Present End of 50-year Zj

Class of Boat (1974) Project Life "
Probable With- Without With i

Actual out Nav. Problem Project Project

Personal Pleasure

Craft 1,665 1,690 2,429 5,903 RSN
Commercial Party and i
Charter Boats 24 31 0 138
Commercial Shrimp )
Trawlers 1 2 0 3
TOTALS 1,690 1,723 2,429 4,044
'A
25. Prior to World War II, 20 full-time commercial fishing boats ﬂ_V~-_
operated from the inlet; therefore, it is reasonable to expect that a oo T

commercial fishing fleet will again be based here if navigation through

the inlet is unobstructed. This view is strengthened by the fact that 4
numerous expressions of interest in locating the inlet are received euch ’
year from fishing, shrimping, and associated support industries. If

Murrells Inlet is improved, it will be used as a harbor of refuge for

local deep draft boats and other boats not normally based at the Inlet.

26. Recreational needs. The need for water-oriented recreational
opportunities in the Murrells Inlet area has been recognized for some
time. A fishing walkway placed on the south jetty at the northern end
of Huntington Beach State Park should be very popular. The U. S. Fish
and Wildlife Service stated that the combination of the deepened channel
flanked by the jetties is expected to attract large numbers of marine
sport fish. Tt is estimated that 20,000 people will fish from the
walkway annually and another 6,000 sightseers will use this facitity
cach year.

ALTERNATIVES CONSIDERED

27. Scveral possible solutions to the problem of providing a sta-
bilized channel of sufficient depth and width for regular usc hy
commercial and recrecational fishing vessels were considered. Since
experience has shown that it is not economically or physically feasiblc
to maintain the channel by dredging alone, a proper solution must also
include structural controls with provisions for sand bypassing.
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Structural controls considered include jetties, offshore breakwaters,
and conventional and special facilities for sand bypassing. An optimum
project was selected by maximizing benefits through comparison of cost
and bhenefits for incremental project requirements related to variarions
in project depths. Five different plans were tested with physical
models to determine the best location and arrangement of structural
control appurtenances,

28. Non-structural controls. Construction and maintenance of the
required channels were considered using a program of dredging in licu

of structura® controls. In February 1975, private dredging contractors
were contacted by Charleston District and asked if they would consider
dredging in Murrells Inlet with a pipeline dredge. All contractors re-
sponded that dredging in Murrells Inlet was too hazardous and not feasible
tfor a pipeline dredge. The contractors provided the following reasons

tor not dredging with a pipeline dredge: insurance is void once they go

in open ocean waters; the only access to Murrells Inlet from the intra-
coastal waterway is at Georgetown or Little River Inlet (also an unstable,
shallow inlet), which would require the dredge to be towed in the open

sca for about 50 miles: a large dredge would require from 6 to 8 feet of
water in which to work and would be unable to seek refuge inside Murre ' ls
Inlet during stormy weather by the shallow depths; a small portable dredge
would not require the water depths that a large dredge would but a small
dredge's pumping capacity would render its operation useless due to rapid
shifting of sand in the inlet; and the design of a pipeline dredge renders
1t uscless in areas of strong wave actions (ladder fixed to dredge therchy
transferring all the force of cutterhead hitting bottom during heavy seas
to dredge superstructure).

29. In September 1975, a private consulting engineering firm was em-
ployed hy Georgetown County to prepare plans and specifications to perform
pipeline dredging at Murrells Inlet. The funds for this dredging was to

be obtained from the Coastal Plains Regional Commission. A large number

of private dredging firms were contacted by the private engineering firm.
These dredging companies were requested to signify their interest in under-
taking a dredging operation in Murrells Inlet. The response to this
inquiry was the same as received earlier by the district office; no inter-
est in this work. Two out-of-state dredging firms actually sent representa-
tives to look at the area, and then decided that the work could not be done
with their cquipment.

30, Presently Charleston District is performing emergency dredging in
the inlct using the Corps of Engincer sidecasting dredge, "MERRITT'.
Even the use of this small sidecasting dredge has not been without inci-
dent The MERRITT has run aground in the inlet on shoals that formed in
arecas it had previously dredged in the preceeding weeks.

31, The technology does not presently exist in the private or govern-
ment dredging fleets to adequately maintain Murrclls Inlet. The Corps of
Engineers i5 not authorized to construct new dredges that could hiave capa-
bility of dredging Murrells Inlet; and the private sector appears not to




be interested in undertaking the design of a prototype dredge
capable of this operation without Federal funds. For the reasons
stated in this and preceding paragraphs, dredging without struc-
tural controls is considered to be unecconomical and physically
infeasible.

32. Dredging without structural controls also does not provide

the following beneficial purposes of a jetty system: wave atten-
tuation to provide hazard free navigation; training device to control
channel alignment; current constraint to eliminate cross-currents;
and exclusion of littoral drift from the channel. The inability of
maintaining a channel without structural controls to exclude the
littoral drift from the channel further aggravates the dredging pro-
blems. Littoral drift begins to move into the dredged channel as
soon as the dredge makes its pass. Based on present dredging tech-
nology and the inability of dredging only to provide the benefits

of a jetty system, a dredging only scheme for Murrells Inlet is not
considered to be a viable alternate solution to the recommended -]
solution (dredging with structural controls). o

33. Structural alternatives. Structural alternatives considered - i&
included provisions for (1) intercepting, trapping and bypassing sands P -
moving alongshore (2) sheltering using vessels from wave action, and (3) R
maintaining stable channel dimensions and alignments. Schemes for S
intercepting and trapping of sand were either by making the updrift

jetty a complete littoral barrier, causing the sand to form against or o lj§
by providing a weir in the updrift jetty over which sands flow into a : el
deposition basin located within the jetty confinement. With the former ) .l!

scheme, sands forming the fillet against the impermeable jetty would be
exposed to ocean forces and would have to be bypassed using a perman-
ently installed hydraulic plant, a conventional hydraulic dredge
requiring offshore breakwater protection or a submarine type, jet
educator system (not yet perfected). These sand bypassing methods are
discussed in more detail in paragraphs 85 through 93. The latter scheme
for sand interception and entrapment would require periodic employment
of a conventional hydraulic dredge operating within the protected jetty
system to remove entrapped sands from the deposition basin to downdrift
beaches. Considering the previous described actions, the best project
arrangement was found to be the construction of jetties extending from
the barrier beaches on each side of a dredged inlet channel and the
sand-bypassing scheme employing an overflow weir and deposition basin.

INVESTIGATIONS

34. Reports prior to project document report. A Preliminary-Examina-
tion Report of the inlet was transmitted to Congress in 1949 in com-
pliance with an item in the River and Harbor Act approved 2 March 1945.
The report indicated that rock jetties would be required for stabiliza-
tion of an improved inlet channel and that additional cost would be




incurred for dredging, barricading breaks in the barrier island, which o RN
no longer exist, and possibly for preventing increased erosion at Pawleys . .‘?j
Island Beach. It was found that the prospective benefits from the -
desired improvements were insufficient to warrant expenditure of the
required funds. Therefore, an unfavorable recommendation relative to
further consideration of navigation improvements at Murrells Inlet was
made.

35. Project document report. The report was prepared in compliance
with a resolution adopted by the Committee on Public Works of the United
. States Senate on 31 August 1965; with a resolution adopted by the

. Committee on Public Works of the United States House of Representatives
P on 5 May 1966 as follows; and includes application of Public Law 89-72:

‘ Senate Resolution

{ "Resolved by the Committee on Public Works of the
| United States Senate, that the Board of Engineers
for Rivers ar-l Harbors created under Section 3 of
the River and Harbor Act approved June 13, 1902,

)

32 be, and is hereby requested to review the report -

}. of the Chief of Engineers on Murrells Inlet, South . -

& Carolina, transmitted to Congress by the Secretary LT

R of the Army on March 11, 1949, with a view to 3
determining whether any modifications of the ~

recommendations contained therein are advisable et
at this time." : "

House Resolution

""Resolved by the Committee on Public Works of the S
House of Representatives, United States, that the T
Board of Engineers for Rivers and Harbors is here- S
by requested to review the report of the Chief of .

Engineers on Murrells Inlet, South Carolina, i".‘:!
transmitted to Congress by the Secretary of the y
Army on March 11, 1949, with a view to determining

whether any modifications of the recommendations L)
contained therein are advisable at this time." ;¢<*l

Public Law 89-72 ;"L:a
Authority for the inclusion of an evaluation of :j\?rt

recreation and fish and wildlife elements is con- -
tained in the Federal Water Project Recreation Lo
Act, Public Law 89-72, 89th Congress, S. 1229, _ »!#
July 9, 1965. R

36. Purpose and extent of project document study. Investigations,

surveys, and studies made in connection with this report were conducted
to determine the needs, economic justification, and advisability of
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providing a stabilized channel through the inlet with depths necessary
to enable free and unhindered navigation by present and prospective
users. The scope of this study primarily concerns boating activities at
Murrells Inlet, S. C., and their relationship to the economy. Hydro-
graphic surveys of inner channels, the throat of the inlet, and offshore
areas were made. Past and present boating activities were inventoried
and evaluations of the benefits and costs of various solutions to the
navigation problems were made.

37. Public meetings. A meeting was held during the survey study in
the auditorium of Murrells Inlet Elementary School, Murrells Inlet,
South Carolina on 16 February 1967. About 500 persons attended, in-
cluding representatives of Federal and State agencies, and local
interest from nearby counties and towns. All statements emphasized the
need for a safe, stable and unobstructed navigation channel through the
inlet. Also during the survey study, a late-stage public meeting was
held at the same place as the initial meeting on 5 March 1970. About 230
persons attended this meeting including other agencies and local in-
terests. The purpose of the meeting was to present the District
Engineer's plan for improving the navigability of Murrells Inlet before
it was submitted to higher authority for review. A post authorization
meeting was held again at Murrells Inlet on 29 May 1975. The attendance
was about 90. The purpose of the meeting was to furnish information as
to the nature of the planned improvements and the status of the planning
effort, and to solicit the views of all concerned regarding the project.
Throughout the study, there has been mostly proponents at these mectings
with very little opposition and a great deal of Congressional interest.
Congressman John S. McMillan attended the first two meetings and Con-
gressman John W. Jenrette attended the 1975 meeting. United States
Senators Strom Thurmond and Ernest F. Hollings and former Congressman
Edward L. Young, have actively supported the project and provided help
in obtaining emergency dredging at Murrells Inlet.

[ ]
38. Studies for General Design Memorandum. Studies relating to the
Murrells Inlet project which followed project authorization are de-
scribed in the following paragraphs.

39. Field surveys. The field surveys included: obtaining soil
samples, jet probings, taking cross-sections, offshore sounding,
measurements of current velocity and current direction, water sampling
and establishing horizontal control. Under Corps of [ngineer sponsor-
ship, the National Ocean Survey has placed recording tide gages
throughout the estuary to establish tidal data. Also a wave gage was
installed on nearby Springmaid Beach pier to produce sufficient wave
data for the model study and jetty design. Hydrographic surveys werc
taken of the channel and offshore ocean bottom for preliminary planning
and for the model study.

40, Aerial photography, topographic mapping and ground control. The
entire Murrells Inlet area was photographed using color aerial film.
Topographic maps were made at scales of one inch equals 400 feet and onc

11
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inch equals 200 feet with a contour interval of one foot. A planimetric
map was made of the entire area at a scale of one inch equals 800 feet.
Included in the mapping was controlled aerial mosaics at scales of one
inch equals 200 feet, one inch equals 400 feet, and one inch equals 800
feet. Complete horizontal and vertical ground control was established
to produce the required precision of mapping.

41. Materials investigation. Field sampling of in situ soils was
made to determine the adequacy of these materials for jetty and dike
foundations, for dike construction and beach nourishment, and to verify -
the existence of easily dredged materials along proposed channel align- e
ments. Soil samples were collected during the survey report study and ’
in 1975 during the GDM study. Methods of sample collection and testing

o .
LN l
NSO ]

are discussed in section, Geology and Soils. s
42, Real estate appraisals. The real estate studies included the -
accumulation of available land maps, determination of estate and ap-

e T T T
“ A e
B .

praisal of land to be acquired.

43. Relocations investigations. The road relocation studies included
field examination of the project area, coordination of relocation needs
with the South Carolina HigRway Department, the South Carolina Depart-
ment of Parks Recreation and Tourism, and with local interest, and
planning for needed relocations with estimates of cost. Roads affected
b by the project are S. C. Highway 65 which is an asphalt paved secondary

) road along the ocean shoreline at Garden City Beach and two-lane paved
b roads in Huntington Beach State Park to the south of Murrells Inlet,

'JO}

hilansa d
«

44, Model study. A physical model of Murrells Inlet and estuary was
constructed at the Waterways Experiment Station (WES) to examine the
effects of currents and wave conditions on different arrangements of
project appurtenances under simulated prototype conditions. The Jetty
Plan Selection (Appendix A) presents a documentation of the process used
to arrive at the plan of improvement for Murrells Inlet. Preliminary
testing of five considered plans using surface currents permitted selec-
tion of two plans for full model testing. One plan is essentially the
same as described in the project document and the other is similar but
located and aligned a little more to the south. The jetty and channel
alignment, as recommended, in this report will be model tested. The re-
: sults of the model testing program and any revisions to the recommended
o plan of improvement as a result of the testing, will be appropriately

e reported to higher authority for review and approval,

45, Recreational studies. Recreational facilities include a fishing
. walkway on the south jetty and a comfort station as well as expanded

) parking facilities at the present Huntington Beach State Park parking

: lot. Recreational resources are discussed in Appendix B.

- 46. Environmental studies. Ecology studies were performed by the
h South Carolina Wildlife and Marine Resources Department under contract
to the Charleston District, U. S. Army Corps of Engineers.

L ] 47. Economic studies. An economic analysis was made to determine
' current costs and benefits, final project formulation, and cost allo-
cation for the recommended plan of improvement.
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PLAN FORMULATION C e
48. The recommended plan of improvement was developed utilizing i ‘i
appropriate engineering and economic principles in combination with -
applicable Federal law and policy. The plan is considered the most

feasible project to meet existing and projected neceds by maximizing net
benefits through efficient utilization of the natural resources, Plan-
ning was directed to achieve national economic development, c¢nviron-
mental quality, regional development, and social well-bheing. TFach of
the plans of improvement considered include an entrance channcel 300 fect
wide and an inner channel 90 feet wide with channel depths determined by
maximizing benefits. The inner channel would extend to the major
berthing area at the old Army crash boat dock where it would terminate
with a turning basin. A diked disposal area would be provided for the
material dredged from the inner channel not suitable for beach nour-
ishment. Several differcnt types of structural control and recreational
fishing walkway for inclusion in the proposed plan of improvement was
also considered.

49, Dredging alone. One plan of improvement that was considered was
a program of dredging without structural controls. Emergency dredgir
operations at the inlet with the Corps-owned side casting dredge MERRITT
nroved this approach to be inefficient in obtaining desirable depths.
This plan was also considered more undesirable to the environmental
quality of the inlet than plans with structural controls since the more
frequent dredgings required would causc more disruption of benthic
populations  Social well-being of the local people and other users of
the project would benefit less with non-structural control! bhecause an
undependable entrance channel to the occan would discourage growth of
the commercial fishing and charter-boat operations, and associated
businesses in the arca. Without jetties there would be no fishing
walkway to increase the recreational opportunity at Murrells Inlet. It
was concluded that some type of structural control is required.

50. * Jetty systems, Single jetties and double jetties with and
without offshore breakwaters and sand-bypassing facilities were con-
sidered in formulating the best plan. Since cach of these alternatives
would accomplish the desired results with about the same cnvironmental
impacts, the selection of the best project simply became a matter of
economics. Jctties or offshore breakwaters would improve cconomic
development and social well-being in the Grand Strand areca by providing
adequate access to the ocean for the existing and projected fleet.

wiTrYyrry

51. Optimum navigation project. The best structural control for the

navigation project is concluded to be the weir jetty system since it is

clearly the least expensive and most satisfactory solution. The optimum 7
navigation project was determined through maximization of bencfits. o
Maximum benefits arc achieved by incrementally adding higher levels of o ]:i
improvement until the incremental cost of the addition equals the in- T
cremental benefits received. This is also the point where bencfits T
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exceed costs by the largest amount. Several levels of improvements were ; T
compared by increasing channel project depths in two-foot increments, R
The length of jetties is based upon entrance channel length which is a : =
tunction of depth. Therefore, incremental increases in jetty length arce > ‘q
required for each higher level of improvement. Recreational boating und

commercial fishing operations, which arc now regulated by the tidal

cycles, would realize increasing benefits due to greater channel project

depths until these depths reach a level that would be adequate for the

deepest draft vessels expected to use the inlet. Annual benefits from >
reduction of vessel maintenance also varies with channel project depth. :
Entrance channel depths that were compared ranged from eight feet to 14
feet and inner channel depths were two feet less for each level of
improvement. The optimum project was determined to have an entrance 10
feet deep and an inner channel § feet deep.
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52. Fishing walkway. The best plan for providing recreational fishing
from jetties was determined to be construction of an asphalt walkway for
the entire length of the south jetty. Included in this plan is expan- o
sion of the existing parking area in Huntington Beach State Park and T
provision of sanitary facilities at the parking area. Public access to . g
the south jetty will be limited to foot traffic in order to assure that - PN
the island will remain in its present natural state as much as practi- -
cable. The two jetties will attract fish and the walkway will provide e
access to large numbers of fishermen without boats. e

COORDINATION

53. Federal, State, and local agencies were consulted during pre-
authorization studies and this coordination was updated during the
preparaion of this memorandum. 1In a letter dated 15 October 1975
(Exhibit 1), Federal, State and local agencies were requested to comment
on the project.

54. Environmental Protection Agency (EPA). In a 31 October 1975 letter
(Exhibit 2), EPA commented that the proposed plan should have no signifi-

cant adverse long-term effects on water quality or the associated environment.
EPA expressed concern that beach access to fishing walkway may lead to de-
struction or erosion of the natural dunes.

55. United States Fish and Wildlife Service (USFEW). This agency in

a letter dated 13 June 1975 (Exhibit 3) commented on the plan presented

at the public meeting held at Murrells Inlet on 29 May 1975. In their
letter, USF&§W recormended that a totally non-wetland site be used as a
disposal site in lieu of the marsh area proposed in the survey report and
that the disposal area be properly diked. USF&W also stated that if a
suitable upland site is not available then the USF&W and the National

Marine Fisheries Service would not oppose ocean disposal of dredged material
during the winter months. USF&W was concerned that construction be sche-
duled so as to not disturb the least terns during their nesting activities.
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56. In a letter dated 24 October 1975 (Exhibit 4), the local
field representative of USFGW concurred in the project plan as pre-
sented in Exhibit 1. This letter expressed concern for well being
of the least tern rookery located in the beach dune community. It
was recommended that routing of the beach trail to jetty fishing
walkway be coordinated with Brookgreen fGardens manager, Huntington
Beach State Park naturalist, S. C. Wildlife and Marine Resources
Dept. and the USEF&W.

57. United States Department of Health, Education and Welfare.
In their letter dated 10 November 1975 (Exhibit 5). this agency ad-
vised that there are no comments to offer on the project.
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58. United States Coast Guard, Department of Transportation (1ISCG). ~?f; :
Coordination with USCG was initiated in 1968 for the purpose of esti- S
mating the cost of aids to navigation for the proposed jetty project at
Murrells Inlet. USCG's response (Exhibit 6) to our request included the
number and type of navigation aids needed, an itemized estimate of cost
for placing and maintaining these aids, and a map showing their loca-
tions. 1In a letter 28 July 1975 (Exhibit 7), USCG updated the costs

for the navigation aids.

59. Bureau of Outdoor Recreation (BOR). In a letter dated 29 Octo-
ber 1975 (Exhibit 8), BDR commented that the changes in the authorized
project should increase the outdoor recreation opportunity.

60. S0il Conservation Scrvice, United States Department of
Agriculture. In a letter dated 4 November 1975 (Exhibit 9), the State
Conservationist stated that his staff has reviewed the project as
presented in Exhibit 1; and they have no comments.

immediately to the south of the proposed jetty project. 1In 1968, that O
agency requested the Corps to investigate the feasibility of providing a Y
fishing walkway on the proposed south jetty and PRT agreed to consider
contributing the local share of the walkway costs. In a letter dated 6
November 1969, PRT said that they were in full accord with the navi-
gation plan for Murrells Inlet and stated their belief that a fishing
walkway would be a great bencfit. They concurred with our estimate of
approximately 26,600 users of the walkway annually. PRT asked that a

61. National Marine Fisheries Service (NMFS). 1In a letter dated ‘

14 November 1975 (Exhibit 10), NMFS was requested to furnish a current ?

estimate of maximum sustained yield of the fishery off Murrells In- T
let. In a letter dated 4 December 1975 (Exhibit 11), NMFS replied SRR
that the information requested is current]y unavailable. T
62. South Carolina Department of Parks. Recreation and Tourism (PRT). -'_uf'ji
PRT operates and maintains Huntington Beach State Park which is located ;“‘* q

meeting be arranged with the Corps to coordinate the recreational plans 0 SRR
for development of the northecast portion of Huntington Beach State Park. N
. A meeting and a field inspection of that portion of the park was held on AR
t P 22 December 1969. Several representatives of PRT including the park 2 q
3 RN
s '_-._';{ W
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superintendent met with Corps people and South Carolina Senator Claymon
- €. Grimes of Georgetown at Huntington Beach and discussed the long-range
EI plans for the park. These plans included the development of Drunken

Jack Island. PRT suggested that the access road to the jetty walkway be
routed through that island instead of along the beach as planned. After
contacting PRI in 1970, they cxpressed concern that special attention be
3 given to preserving the valuable marsh in the vicinity of the project. -
3 Then, at the public meeting held at 'lurrells Inlet on 29 May 1975, PRT
" again fully endorsed the jetty project but urged that the Corps make

assurances that construction and operation of the jetties would not
cause erosion of the Park's coastline and that the plans for the fishing
walkway be modified in accordance with the current PRT Master Plan for
Huntington Beach State Park. This plan assures that Drunken Jack Island
will remain in its present state; that public access to the walkway will
be limited to foot traffic via a route from the nresent vehicle parking
arca up the beach to the jetty walkway: and that necessary sanitary
facilities will be provided for users of the fishing walkway. 1In a letter
dated 6 October 1975 (Exhibit 12), PRT commented that the project takes
into account all items that were discussed at previous meetings and that
they sec no objection to the project by PRT.

N AR
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03, State of South Carolina Water Resources Commission (SCWRC). Through-
out the preauthorization and General Design Memorandum Studies, SCWRC has
participated with the Corps in developing the proposed project plan and
has been helpful in coordinating all the State agencies' comments into
non-conflicting views of the proposed plans. By letter dated 17 Decem-
ber 1968, SCWRC recommended that a disposal site, other than the proposed
marsh, be adopted as part of the project plans. The reason given for
objecting to the use of local tidelands stems from a concern that legal
mancuvering between tital claimants will prevent timely acquisition.
SCWRC also supports the idea of diking disposal arcas. The Attorney
General for South Carolina requested in 1971, that the Corps contact him
before arrangements are made to acquire the 16 acres designated as a
disposal area in order that legal steps can be taken to assure that the
rights of the State to this property are protected. In a letter

dated T November 1975 (Exhibit 13), SCWRC stated that they have no
objections to the project.

64, Georgetown (County Health Department (GCHD). This agency also
opposes the use of the '6-acre disposal area which is near Alex's Marina
at Murrells Inlet. The reason for GCHD's objection is the problem that
may be crecated with mosquitoes. 1In April 1970, GCHD stated that in
Georgetown County, the main problem of mosquito control was from disposal
areas such as this one. They state that in order to maintain an ade-
quate recreational areca at Murrells Inlet, a disposal areca in this
vicinity would be infeasible.

65. State Clearinghouse, Office of Governor. In a letter dated

3 November 1975 (Exhibit 14), the State Clearinghousc inclosed comments

received from the State Archeologist, the Wildlife and Marine Resources

Department, and the Highway Department. The State Archeologist recommended L
that Charleston District discuss the project with him in order to deter- .
mine if an archeological survey is necessary in the project arca. The
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State Highway Department commented that the beach restoration

program for the beaches in conjunction with the navigation inprove-
ments will greatly benefit the public. The Wildlife and Marine
Resources Department was in general agreement with the project and
they offered the following suggestion: that the public should be
encouraged to use the beuch as access to the fishing walkway in order
to avoid disturbing the least tern nesting site.

66. South Carolina Wildlife & Marine Resources Department,

Office of Conservation & Management. This office recently completed
the environmental studies for the project under contract to Charles-
ton District. 1In their letter dated 23 October 1975 (Exhibit 15},

the Office of Conservation and Management forsees no problems due to
the increused jetty length or the enlargement of the deposition basin.
They also commented that construction be avoided in wetland areas if
at all possible, and that effluent from comfort station should be pre-
vented from entering the wetlands or creeks.

67, South Carolina Department of Health and Fnvironmental
Contrcl (DHEC. 1In a letter dated 21 October 1975 (EXhibit 16),

DHEC recommended that the Georgetown County Health Department be
kept informed of pumping schedules so mosquito control efforts could
be effected in the disposal area.

08. South Carolina State Highway Department. The Highway De-
partment in a letter dated 5 November 1975 (Exhibit 17) state that
they had no basis for comments.

69. Brookgreen Gardens. Brookgreen Gardens is the owner of the
land upon which Huntington Beach State Park is situated. In a letter
dated 10 October 1975 (Exhibit 18), the director of the gardens
commented that the drawings furnished by Charleston District will
assist the trustees of the gardens in responding to land acquisition
requests associated with the project.

HYDROGRAPHY

70. Tidal currents. Since there is little upland discharge or
fresh-water inflow, currents in the inner channel are primarily gen-
erated by tides. The mean tide range at Murrells Inlet is 4.5 feet and
spring tide range is 5.3 feet (the spring tide is the tide which rises
highest and falls lowest and occurs when the ecarth, sun, and moon are
atigned). From the base model tests (i.c. existing conditions) the
maximum surface currents were 2.3 feet/second and occurs about one hour
into the ebb tide. The maximum flood tide current as determined by the
model was about 2.0 feet/second. The model study indicated that therc
would be a slight change in the tidal prism. The heights of the high
tides after construction of the project would be about the same as
preproject conditions, but the low tide elevations would be approxi-

mately 0.5 feet lower thian existing conditions.
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71. Currents and waves. In the design of the entrance channel, '-35
consideration was given to the direction and strength of tidal currents, ]
' littoral currents, and predominant waves. The resultant currents alter- e
» nately assist and retard the movements of vessels. [If these currents o
:’T are too high, navigation is difficult and if they arc low, suspended ":
o material drops out forming shoals. Improved channel velocities are K
expected to range from zero at high or low tide to about 2.5 to 3.0 .3
tfeet/second during the changing tide. Maximum velocities were obtained . 3

from surface current measurcments made in the model study. i

GEOLOGY AND SOILS

72. Regional physiography and geology. The Murrells Inlet area

lies along the eastern margin of the Atlantic Coastal Plain Physiographic
Province. This province is underlain by sedimentary deposits varying in [
geologic age from Cretaceous to Recent. These deposits are thickest ‘
near the coast and thin out toward the Fall Line in a northwesterly
direction. The eastern margin of the coastal plain is characterized by
its Pleistocene Age marine cut terraces. These terraces were formed
during the transgression and regression of the sea during the inter- -
glacial and glacial periods. These terraces extend inland for about 90 o
miles and range in altitude from sea level to 270 feet above seca level. ,
The youngest of these, the Pamlico, includes the land from the recent - ‘QJ;
shoreline to an abandoned shoreline 25 feet above sea level. This l o
terrace and recent deposits form the topography in the vicinity of o
Murrells Inlet. The surface deposits are sands and silts derived from Y
crosion of older sediments. e

73. Site geology. The Murrells Inlet area is underlain by sands

of the Pamlico of the Pleistocene Epoch. These sands overlie older de-
posits of similar composition of possible Pliocenc Age. These older
sands in turn overlie a complex series of interbedded shales, limestones
and sandstones of Paleocene Age. These are believed to be the Black
Mingo formation. Other Tertiary period formations which lie between the
Pliocene and Paleocene have been removed by crosion. The surface sedi-
ments are of recent origin and at the inlet, are composed primarily of
fine sands. Refer to detailed description of soils encountered at the
site in Appendix C.

71, Subsurface investigations.
a. Pre-1975 investigations. Ficld sampling of in situ soils
was made for the survey report (1970) to determine the adequacy of these
materials for jetty and dike foundations, for dike construction and
beach nourishment, and to verify the existence of casily dredged materials

i

t

i

L....
L

along proposed channel alignments. .Jet probings were washed to refusal i" P

using a 3/4-inch diameter pipe nozzle on a centrifugal pump driven by a A

- 6 horsepower gasoline engine. Equipment capacity limited the penetration -

. in hard sands to twenty fect or less. Subsurface samples were obtained i ) jﬂ

i using a 3-inch hand auger and both underwater and dry surface samples RN

- were taken by brushing the top materials aside before scooping. locations NN

: of sampling points are shown on Plates 2 and 3. logs of jet probings 4-' N j
. e N - :

and auger borings are presented on Exhibit D, Appendix €. e S
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b. 1975 borings. Nine borings (M-series) were made in March R
1975, four on the south side of the inlet, one in the center of the . :
proposed channel, and three on the north =ide of the channel. The

standard penectration method was used for advancing the borings and
additionally two borings, M4 and MIS, were cored using NX-size diamond
tools. A rotary drilling rig mounted on an amphibious all terrain
vehicle was used to drill those borings done offshore while a truck-
mounted drill rig was used on the land borings. Two petrologic tests
were run for mineral identification, and one puleontologic test was run
to determine the geologic age of the lowest formation encountered. Soil
samples were tested by the South Atlantic Division Lab. logs of bor-
ings. photographs of rock core, and petrologic test results are
presented in Appendix €.  In addition, three bottom grab samples werce
taken in the interior channel in July 1975,

T R — r',' o
o . S St

75 Laboratory testing,

4. Survey report testing. Gradations and material classifica-
tions of five samples were determined at South Atlantic Division
Laboratories for the Survey Peport material studies.

b. 1975 testing. CGradations, material classifications and
moisturce contents of representative drive boring samples were determined
by South Atlantic Division Laboratories. The interior channcl grab
samples were tested by SADL for gradation and environmental quality
parameters,

RECREATION RESOURCES

76. Huntington Beach State Park borders on the south side of Murrells
Inlet and proposed recreation featurcs of the project arc being included
in the master plan for the development of the park. These features
include an cight-foot wide asphalt wialkway on top of the south jetty
along the entire length of the jetty. The walkway will be used pri-
marily by sightscers and fishermen. These activities are considered
compatible with other recreational features enjoyed in Huntington Beach
State Park such as surf fishing, crabbing, hiking, heach combing, nic-
nicking, swimming, sunbathing, camping, photography and nature study.
Other facilities in the park include camp grounds, picnic areas, play-
grounds, minature golf course, trading post and concession stand. An
average of 20,000 fishermen and 6,000 sightscers are expected to use the
wialhkway with annual benefits estimated at £34,500, First cost of the
walkwoyv is estimated at $285,000 with annual charges of £26,500.

These costs include an enlarged parking area and a comfort station at
the end of the existing access road which terminates within a mile of
the proposed jetty site. The parking arca and walkway will be connected
bv a trail along the beach front. Tlocal interests will be required to
contribute 50% of the first cost and all of the maintenance cost of the
parking arca, comfort station and walkway.

19
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ENVIRONMENTAL ANALYSIS
o Fnvironmental setting without the project. Murrells Inlet is a
shallow coastal inlet which is used as a harbor for private and commercial
sport tishing boats. Because of its proximity to the ocean and lack of
signiticant freshwater inflow, water salinity is high, ranging from 29.9
to 31.5 parts per thousand (PPT) in the estuary. The inlet is bordered
by siandy beuaches near the mouth and most of the inner channel is bordered
by smooth cordgrass salt marsh. Animal 1life in the area is characteristic
of that found in estuarine and beach and dune communities along the
south Carolina cost. The inlet and associated tidal creeks provide
habitat tfor flounder, seatrout, mullet, red drum, Spanish mackerel,
spot, and invertebrates such as blue crabs, oysters, and shrimp. The
marshes provide habitat for fiddler crabs, mud crabs, marsh periwinkle,
raccoon, clapper rail, herons, and egrets. Typical beach inhabitants
are blue crabs, horseshoe crabs, and various pelecypod and gastropod
mollusks in the beach subtidal area; wedge shells, mole crabs, and
burrowing worms in the intertidal zone; and beach fleas and ghost crabs
in the beach berm. The beach zone is also utilized by numerous shorebirds,
gulls and terns for nesting and feeding. The brown pelican is the only
endangered species occurring in the area. There are no historical
resources located within the arca of project influence. The human
population is predominantly located in the villages of Murrells Inlet
and Garden City Beach and the greatest source of income is derived from
recreation and tourism. The State of South Carolina operates Huntington
Beach State Park which borders the south side of the project. Recreational
activities in the area include swimming, fishing, camping, sightseeing,
and bhoating.

S. Envivonmental impacts of the proposed action. The project will
provide a safe navigation channel and harbor of refuge which will benefit
commercial and recreational boating interests and the local economy.
Channel dredging both initial and maintenance will disrupt benthic
populations through mechanical disturbance and smothering, but since the
composition of bottom material will be little changed, repopulation of
disturbed arecas through migration from unaffected areas will occur soon
after dredging is completed. Some animals may be smothered during jetty
construction und others will be covered by beach nourishment materials.
Turbidities will temporarily increase in the vicinity of the dredge and
disposal arcas. Recent studies made by the Waterways Experiment Station
indicate that changes in salinities and the tidal regimen due to construc-
tion of the jetty system and channel dredging will be negligible.
Prototype salinity data collected by the Waterway Experiment Station is
included as Exhibit 19. All but about 11,000 of the estimated 1,140,000
cubic yards of dredged materials to be removed initially will be used

ror jetty construction or placed in a beach disposal area located north
of the inlet. The 11,000 cubic yards of unsuitable material (high percent-
age of silt or clay) dredged from the upper part of the channel will be
placed in a diked upland disposal area. Maintenance dredging ot channels
and deposition basin will require removal of 203,000 cubic yards of material
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annually. All but about 3,000 cubic yards will be bypassed to replace
sand blocked from the natural littoral drift by the jetties. Wildlife
species inhabiting the upland disposal area will be displaced and plant
species destroyed by the deposition of dredged materials. This diked
area would create habitat for the production of mosquitoes. The two
jetties will attract sport and food fishes and the fishing walkway on
the south jetty will provide access to fishermen without boats.

79 Alternatives to the proposed action. Alternatives to the proposed
action include no action: channel improvement without structural con-
trol; modified structural controls. Channel improvement without struc-
tural controls is not considered economically or physically feasible.
Modified structural controls do not maximize benefits. The alternative
of no action would leave the project area unchanged and would eventually
result in the abandonment of Murrells Inlet for all boating except small
craft which could negotiate the shallow outer bar during favorable
weather. The recreation and navigation benefits to be derived from the
proposed project would be foregone.

80. Environmental studies. Environmental studies were accomplished
under a contract with the South Carolina Wildlife and Marine Resources
Department. The study was designed to:

a. Provide an estimate of the biological productivity of the area
with a view to preventing or minimizing any adverse project effects on
biological systems.

g
X T

b. Provide a basis for an assessment of changes in biological }" -
communities during and following construction of this and other similar L
projects.

c¢. Provide the basic information needed for the preparation of a
revised environmental impact statement.

81. Preparation and coordination of the environmental statement. A
final EIS for this project was filed with the Council on Environmental
Quality (CEQ) in 1970, the year the National Environmental Policy Act
was signed. This EIS was representative of EIS's prepared during that
period and consisted of a very brief presentation in general terms of
the environmental impacts. No objections to this EIS were ever received e
and it was accepted by CEQ. However, in the intervening period, the Ij'f¥}fi

concept of what an EIS should be has expanded considerably and the EIS IR
filed in 1970 is no longer considered to be adequately responsive to ffl:~';;
CEQ's guidelines. Consequently, after the project was authorized and S ‘.4
funds were received for pre-construction planning in FY 74, the decision —_——

was made to prepare a new EIS. The new draft FIS was completed and
distributed to the public for review and comment on 6 November 1975,
Coordinated EIS forwarded to SAD in January 1976.

1 S
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ACCESS ROADS

82. The project area can be reached from Georgetown, South Carolina,
by traveling northeast on U. S. Highway No. 17 for 17 miles to the
entrance to Huntington Beach State Park and then through the park on a
two-lane asphalt paved road for about two miles to an existing parking
area located about one mile from the shoreward end of the proposed south
jetty. There are no roads from the parking area to the jetty site. The
nearest access would be along the beach. The park road is in good shape
but the thin pavement could not withstand the amount of traffic and
loads that trucks carrying rock for jetty construction would exert
without considerable remedial work at Government expense. This road
crosses a marsh causeway. The causeway and a culvert under the roadway
have withstood heavy truck traffic and is considered sufficiently strong
to hold up against the expected construction traffic.

83. From Myrtle Beach, the most direct route to the project area is on
U. S. Highway No. 17 southwest for about 11 miles to where Secondary
State Highway No. 51 turns off towards the Atlantic Ocean; onc mile on
Highway 51 to Garden City Beach and Ocean Boulevard (South Carolina
Secondary Highway No. 65); and then on Ocean Boulevard, which parallels
the ocean about a hundred feet from the highwater shoreline, for three
miles southward to the entrance of Inlet Harbor Subdivision; and con-
tinue downcoast on the asphalt paved road through the private subdivision
for 0.4 of a mile to the end of the road which presently reaches to
within about 500 feet of the proposed north jetty. Traffic is restricted
through Inlet Harbor Subdivision by a check station at its entrance.
This road would probably be damaged by heavy equipment during jetty
construction and would require remedial work at Government expense.

S. C. Highway 51 has one bridge that would be crossed on this route. It
is a concrete structure supported with timber piles and is considered
sufficiently strong to support the expected construction loads. Other
alternate routes between Highway 17 and Ocean Boulevard are Secondary
State Highway Nos. 154, 71, 517, 214, and 70 all within about three
miles and north of Highway 51 at Garden City Beach. These connection
roads are all about the same length and all are good for legal load
travel. The South (arolina State legal gross weight of vehicles and
loads are shown below:

a. Single-unit vehicle with two axles 35,000 1bs.
b. Single-unit vehicle with three axles 46,000 1lbs.
¢. Single-unit vehicle with four or more axles 63,000 1bs.
d. Combination of vehicles with three axles 50,000 1bs.
¢. Combination of vehicles with four axles 65,000 1bs.
f. Combination of vehicles with five or more axles 73,280 lbs.

AIDS TO NAVIGATION

84. The number, location, and cost of the required navigational aids
were furnished by Commander, Seventh Coast Guard District on 11 June
1968, and were updated by him on 28 July 1975. [Itemization of aids are

-

shown in Tabhle 3.
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PABLE 3

[TEMIZATION OF AIDS
(OCTOBER 145 PRICE LEVEL)

i

Type of First Cost of Annual Maintenance
Aid Quantiiy Establishing or Cost
: Relocation

2 Lighted Bell Buoy Established in 1972

None Left Range $32,000

4 Light 14,000
4,6,8
10,12,13
15,18,19
21,23,25
27,28,30
31,32,33 Day beacons
9,11,14
17,20,22

24,26,29 Lights ¢ 58,000 8,700

TOTAL K $115,000 $16,000
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SAND BYPASSING

85. Natural bypassing. In the natural state, the inlet, the gorge
through the inlet, the offshore bar, and the adjoining shores ars strongly
influenced by the sand moving in the littorual zone. This material moves
along the shore in both directions, usually at different times. If

during some period the littoral drift volumes are about equal from both
directions, the inlet will be stable as to location and if sand can

cross the inlet, its cross-sectional area will also be stable. Volumes

of sand from one or both directions disproportionately large relative to
the inlet's tidal prism can lead to closure. Generally, more sand moves
in one direction than the other. The shore from which the greater

volume comes is called the “updrift shore’”, and the other shore is
referred to as the ''downdrift shore”. In this case, the inlet lip on

the updrift shore migrates in the direction of the dominant drift (towards
the downdrift shore) by volume accretions proportional to the difference
in volume. The inlet is failing to bypass material from the predominant o]
drift direction, but maintains cross-sectional area stability by encroaching
on the downdrift shore.

86. There are several variations of natural bypassing. In larger -
inlets, the incoming material may be temporarily held in inner bars or a [-_._!!
"middleground” shoal, and later may be conveyed to a downdrift part of T
the outer bar or the downdrift beach directly. In smaller inlets, most el
of the sand is probably moved directly across the outer bar and brought SRR
back inshore by refraction effects. -

87. Jetty effects on natural bypassing. Jetties constitute a littoral
barrier. Since jetties are intended to fix the location of a navigation
channel, they stop the migration of the updrift inlet lip. For this
reason, the construction of jetties would require the bypassing of
littoral material to the downdrift shores equal to the gross drift rates.
They also impound sand in fillets on the outer sides of both jetties
with their navigational function of keeping sand out of the navigation
channel. As the sand fillet reaches the outer end of the jetty, it is
generally in water too deep to allow it tc move directly across the
outer bar and to the opposite shore, and it either enters the channel or
is swept to sea. In some cases, the deposition of sand just inside the
jetty is sought and it is bypassed from this location by dredges operating o
in the lee of the jetty. Generally, it is undesirable to allow the sand |
fillet to extend beyond the outer end of the jetty, since it is then =
- lost to the shore system. Theoretically, it would be desirable to bypass
. material accumulating in both fillets, limiting the growth seaward of RS
= these fillets. In practice, however, where there is a large difference e
: in the drift coming from both directions, enough control over the shores R
¢ experiencing deficiencies of sand, both updrift and downdrift of the )
ﬁ jetties, can be exerted by bypassing the gross amount of material coming L
from the dominant direction. Ideally, this should be done at times when O

E the littoral drift is downward (away from the downdrift jetty) and ; -

S discharge should be at a point removed from the downdrift jetty for a N

. sufficient distance so that tidal currents would not sweep the sand back . P
! toward the jetty. (B R
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:: - 88. Estimates of volume of littoral material to be bypassed cannot

- be made with the confidence desired. Paragraphs 13 to 18 discuss

' the methods used in estimating the northward and southward littoral
drift rates. [stimates of the growth of the north (updrift) lip of

Murrells Inlet between surveys of 1934 and 1966 yield a value ranging

‘ between 91,000 and 132,000 cubic yvards a year as the net southward

X predominance. FEstimates based on the wave climate indicate that about

186,000 cubic yards a year are moving southward and that about 54,000
cubic yards a year are moving northward. The net southward figure of

ﬁ 132,000 cubic yards a year is in agreement with the upper spit growth
estimate. Such estimates have frequently been low in the past and it
is believed that a total southward movement of 200,000 yards a year
should be assumed to require bypassing at Murrells Inlet. The actual

- value which can be known only in the future, is more important to main-

] tenance and operating costs than to capital costs. An assumed littoral

i

!

I

-

drift rate that turns out to be too high would not involve the irrevo- . .
cable commitment of capital costs. y

89. Artificial bypassing. The discrete elements of an artificial

sand bypassing system are the following: (1) a littoral barrier, T

. {2) deposition control structures ( to accumulate littoral material '! 4

4 in a place convenient for removal), (3) littoral drift accumulation R
] areas, (4) equipment for removing and transporting sand (from an o

accumulation area to a sand deficient shore), and (5) a suitable . “.2-f

shore discharge point. It is convenient to discuss the various pre- . .

sently employed methods of sand bypassing as components of such a Ce ]

system.

90. Littoral barrier. This is the jetty, which gives rise to the
need for sand bypassing and which also accumulates sand in the fillets
on both sides.

91. Deposition control structures. There are three such structures
in present usec: (1) the jetty itself, (2) the jetty and an offshore
breakwater, and (3) a weir-jetty. The offshore breakwater is located
just updrift of the jetty. The breakwater effectively impounds the sand
arrviving updrift of the jetty and provides calm water from which a
pipeline dredge can operate. The weir-jetty is a low sill built into
the shoreward end of the jetty. This weir permits littoral sands in the
surf to pass over the jetty into a deposition basin.

92. Littoral drift accumulation areas. These arc the areas where sand
is allowed to accumulate. They must have a wave cnvironment suitable
for the removal equipment. The types of areas arce: (1) a sand fillet
alongside the jetty, (2) the arca landward of an offshore breakwater, ® ".
{3) a deposition basin between the jettics adjacent to the weir-jetty, T o
and (4) an areca just inside the scaward end of a jetty, sheltered by the -

other jetty.

93. Equipment for removing and transporting sand. The presently used
o equipment consists of the following: (1) land-based equipment (trucks,
25 i
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scrapers, cranes, etc.), (2) pipeline dredges, and (3) fixed bypassing
plants. Land-based equipment has been used in some locations to remove
and transport sand from an accretion area to a deficient shore. This
method is used where the inlet is bridged and the distance from the
accretion area to the deficient shore is reasonable. Pipeline dredges
can remove material from an accumulation area behind and offshore break-
water, from a deposition basin between the jetties, or from within the
ends of sheltered jetties. Fixed bypassing plants are permanent instal-
lations, consisting of an intake pipe, a pump, a discharge line, and
some means of moving the intake pipe. The earliest types removed sand
from an accretion fillet alongside the jetty with a crane-supported
suction line of limited radius. The fixed bypassing plants were later
modified to include a tracked trestle to traverse the length of the
jetty. The so-called "jet-eductor" is presently under development.

This is a pump operating on the venturi effect; water pumped through a
constriction pulls sand into a discharge stream. This is a flexible
system, nearly independent of the wave climate, that is capable of
removing sand from an unsheltered jetty fillet and pumping it to a
downdrift beach.

04. Shore discharge point. The point of discharge (of bypassed ma-
terial) on the downdrift beach is a design factor. Unless there is a
critically eroding arca near the downdrift jetty, the discharge point
should be sufficiently removed from the downdrift jetty that tidal
currents cannot sweep sand back toward the jetty. The bypassed material
will be placed into the littoral stream by discharging it in the surf
zonc (below the mean low water line). Bypassed material can also be
placed on eroding updrift beaches. The actual placement of the bypassed
material will be determined by monitoring the beaches in the project
area.

95. Selection of bypassing system. The fixed bypassing plant was not
selected because of the limited reach of the suction line, maintenance
problems associated with a structure located in the beach environment,
and the nccessity for operating personnel. Land based equipment was not
constdered due to the lack of direct access across the inlet. A weir-
jetty and a deposition basin from which sand is removed by a pipeline
dredge is the bypassing system selected for this project. Deposition
basin will be sized to store a three-year accumulation of littoral drift
{200,000 cy/yr annual rate). This storage capacity will allow flexibi-
lity in the dredging schedule.

CONSTRUCTION PROCEDURE

96. General. The following construction procedurc is presented to
verify the feasibility of construction and to provide a basis for com-
puting the estimate for this report. However, the contractor will be
permitted to develop and use a different construction procedure with
prior approval of the Contracting Officer.
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97. Order of work. The north jetty and weir section would be con-
structed first and then the south jetty to provide protection for sub-
sequent dredging of the entrance channel and deposition basin. Sand
dike construction would be accomplished next and concurrent with the
entrance channel and deposition basin dredging utilizing suitable pumped
material. TIaner channel and turning basin dredging and construction of
the comfort station could be accomplished at the contractors option.
However, the contractor would be encouraged to perform as much of his
dredging as possible during periods which would minimize adverse cffects
on marine and estaurine organisms in the project arca. The contractor
would also be encouraged to schedule the construction of the jetties
and sand dikes to minimize the adverse effects on nesting wildlife and
the recreating public. Construction of the walkway on the south jetty
would be deferred as long as possible to permit prior shifting and
settling of the jetty Alternative methods for jetty construction
would be to build them from the land or the ocean or a combination of
the two methods, Construction from the land could proceed by start-
ing with ramps on the landward end to accommoduate trucks and crane

in placing materials for the initial jetty section  Continuation of
jetty construction would be accomplished by trucks and crane using a
haul road built on top of the jetties as construction progresses sci-
ward. This scheme could he more conveniently employed in bhuilding the
south jetty, Construction from the ocecan could proceed by transport-
ing the stone to the site by barge and by placing it using barge-
mounted cranes,

98. Jetty construction. The stonc for jetty construction is available
from quarries located within a 250 mile radius in South Carolina, North
Carolina or Georgia. Stone would probably be delivered to the project
site from the quarry ecither by truck only or by rail to railhecads at
Georgetown, S. C., where trucks or barges would complete the delivery.
The one-way distance from the railhcads to the site is about 20 miles

by land or 41 miles by water. The larger stone would be hauled with
tractor-trailer rigs while the smaller rock would bhe handled by con-
ventional dump trucks. Pock and other construction material and equip-
ment for the north jetty would be brought to the project site through
Garden City Beach on Ocean Boulevard (S. C, Highway 65) and then through
a private subdivision to the landward end of the proposed jetty. Access
‘for construction of the south jetty would be through Huntington Beach
State Park. The rock would be stockpiled on land near the mean high
water line. Work on the jetties would start on the landward end and
progress occanward. In order to minimize scour during jetty construc-
tion, the contractor would be required to maintain the foundation
blanket stone, a minimum of 200 feet ahead of the remaining jetty
construction. This distance of blanket stonce would be maintained until
the scaward limit of the foundation blanket is recached. A barge, which
would be neceded for this type operation, could be floated to the site
via the Atlantic Intracoastal Waterway. Winyah Bay at Georgetown and the
ocean. Front cnd loaders would transport the rock trom the stockpile to
a barge and built-up cranc that can operate in watcer up to about 12 teet
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would take the rock from the barge and place it along the proper jetty
alignment. The front-end loader is also designed to operate in shallow
water thereby making it unnecessary to beach or dock the barge for
loading.

99. Weir construction. Materials handling and construction of the
weir would be accomplished with essentially the same equipment used for
jetty construction but with appropriate modification for jet placement
of weir piling. The weir section would be constructed starting from
landward end. 1In order to minimize scour during the sheet pile weir
construction, the contractor would be required to maintain the founda-
tion blanket stone, a minimum of 200 feet ahead of the remaining weir
construction. This distance of blanket stone would then continue
during the stone jetty construction as described in paragraph 98. Con-
struction of the north jetty would follow weir construction to permit
effective connection or transition between the jetty and weir. The
source for the prestressed weir piling is considered to be available
within a 200 mile radius of the project. Delivery to the project site
would probably be by semi-trailer truck.

100. Channels and deposition basin. The construction of the proposed
channels and deposition basin could most feasibly be accomplished by
hydraulic cutterhead pipeline dredging. The most likely route to the
inlet for the dredge would be by ocean through Winyah Bay. After the
jetties are in place, the dredge would be protected from severe wave
action while dredging the entrance channel and deposition basin. About
half of this dredged material would be used to construct the sand dikes
and the excess material would be used to reinforce the barrier beaches
updrift and downdrift of the inlet. A pipeline dredge could also be
used to construct the inner channel and turning basin. Most of the
material is suitable for beach nourishment and would be pumped to nearby
Garden City Beach. The dredged material that has a high percent of silt
or clay and may not be suitable for placement on the beach would be
pumped to an appropriate diked area for disposal.

101. Jetty walkway construction. An asphalt walkway is proposed for
the entire length of the south jetty. Construction would begin at the
landward end and the walkway would have eight feet of width so that dump
trucks carrying building material and equipment would back out onto the
jetty as the walkway progressed oceanward. The large voids between the
armor stone that would be present thoughout the jetty would be filled
with chinking rock to the top of the structure and capped with about six
inches of hot mix asphalt. Because of unsatisfactory experience at
Jacksonville District inlet projects, no handrail is planned along the
walkway. A parking area and comfort station would be constructed about
one mile south of the jetty walkway in Huntington Beach State Park.
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CONSTRUCTION MATERIALS

102. Quarrystone., Several active quarries in South Carolina, Georgia
and North Carolina are known to produce suitable dense, hard and durable
stone of the sizes and in the quantities needed for the jetties. The
two necarest quarries that can produce all stone sizes are Camak Quarry
{near Camak, Georgia), a distance of 270 miles; and Cayce Quarry (near
Cayce, South Carolina), a distance of 170 miles. Other quarries are
located within 25 to 100 miles of the two quarries listed above, and at
greater Jdistances in western North Carolina. The two quarries listed
above are currently approved sources of quarrystone for jetty projects
in Jacksonville District and Savannah District. Railheads are available
at Georgetown, South Carolina, 20 miles from the site and Myrtle Beach,
South Carolina, 15 miles from the site. Barge loading can be accom-
plished at Ceorgetown, South Carolina.

a. Armor stone. Primary consideration will be given to stone
quality, specific gravity and access to rail or water in considering
sources for the 6 to 10-ton armor stone. Durable stone with specific
gravity (SSD) in the range of 2.64 to 2.66 is readily available in the
weights required for the designed armor stone on railroad transportation
lines. A shell limestone quarry located on water near New Bern, North
Carolina, (about 205 miles from the site) can produce durable stone in
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the weight range required for the armor stone, however, specific gra-
vities (SSD) as low as 2.4+ would make larger stone sizes necessary to
achieve design weights. Transportation of armor stone by truck is
considered unlikely considering the stone weight, size, and haul dis-
tance.

b. Corec stone and riprap. Stone of suitable durability and with
weights in the core stone and riprap design range can be produced from
several quarries in addition to those mentioned ahove. Thesce additional
quarries arc within a 180 to 250 mile distance from the project site.
The specific gravity of the core stone and riprap will be in the same
range a4s the armor stone.

¢. Foundation stone. A limestone quarry located near Jamestown,
South Carolina, (about 35 miles from the site) can produce foundation
stonce with a specific gravity (SSD) in the range of 2.38 to 2.40. The
New Bern quarry mentioned above can produce shell limestone foundation
stone with a specific gravity (S5SD) in the same range. Foundation stone
with higher specific gravity can be produced by the same quarries as o
ment ioned for the core stone. " ?

105, Sand. Sufficient sand is available from required excavation of o
the inlet channel, deposition basin and inner channel to construct the S
sand dikes by pump dredge. More detailed subsurface investigations of T
materials to bhe dredged are planned prior to preparation of plans and R
specifications, ”. )

0L

.

101, Pre-stressed concrete sheet pile. A pre-stressing plant is located P
in Wilmington, North Carolina, approximatcly 105 miles from the site. Tl
[ts present capacity is 400 lincar feet of piling per day. Other plants )
arce located in Charleston, South Carolina, Raleigh and Durham, North

, .
] v
., e
. . .
U B

Carolina. »
105, Timber and lumber. Both untreated and preservative-treated wood f"'ff;:
products are available through local tirms. Two creosoting tirms arc SRBEP
located in Wilmington, North Carolina, and one is located in Charleston, T
South Carolina. R
- T4
106, Asphalt.  The materials tor the asphalt mixes would come from 4 T
approved <ources.  There are at least two hot-mix plants within 20 miles

of the jobsite which should be capable of producing asphalt mixes that
would meet the job specitications,

REAL ESTATEL REQUIREMENTS

107, General. Local interests are required to provide all lands, AR {j{
casements, and rights-of-way required for construction and maintenance Co TS
of the project.  This project proposes the use of submerged Tands which )
are publicly owned and lands above the local mean high water mark which .’:j-fff
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are privately owned. All lands required for the construction of struc-
tures should be obtained in fee or perpetual casement as described in
the paragraphs below; other lands required for project construction and
maintenance should be acquired by casement. Lands required in connec-
tion with the project are shown on Plates 1, 2 and 3.

108. North jetty and sand dike. The portion of the jetty located on
submerged lands is publicly owned land and will not require acquisition.
A o6+ acre parcel of privately owned land will be acquired in fee for the
terminus of the jetty and sand dike. This area will provide sufficient
space for the structurc and a 100-foot wide strip for future maintenance.
This area is shown on Plate 2.

109. South jetty and sand dike. The portion of the jetty located on
submerged lands is publicly owned land and will not require acquisition.
A 14+ acre parcel of privately owned land (Huntington Island Beach State
Park) will be acquired by a4 perpetual casement for the terminus of the
jetty and sand dike. This area will provide sufficient space for the
structure and a 100-foot wide strip for future maintenance. 1Tt is pro-
posed to acquire this land by perpetual easement; since the trust es-
tablishing Brookgreen Gardens stipulates that no land be sold. Brook-
green Gardens was established as a trust by the Huntington family and
Brookgreen leases the land to the South Carolina Department of Parks,
Recreation and Tourism for use as a state park. It is belicved that a
perpetual easement would provide the Government all rights necessary to
construct, operate and maintain the jetty. This area is shown on Plate

-~

2. It is ancicipated that there will be no cost for this casement.

110. Deposition basin. All lands required for the deposition basin are
submerged and publicly owned. No acquisition is necessary.

I11. FEntrance and inner channels. These channels will be located on
submerged lands in the Atlantic Ocean and Main Creck. The right-of-way
for these channels are publicly owned and will not require acquisition.

112. Parking area and comfort station. These facilitics will be located
on 1.5+ acres of 1and leased by the State of South Carolina for usc as
Huntington Beach State Park from the Trusteces of Brookgreen Gardens.

The land was lcased in 1960 for 50 ycars without fce. Since these
facilities are to be constructed on 50 percent cost-shared basis with
local sponsor and maintained by park personncl, an casement for the 50-
year project life should be obtained for this construction. This arca

is shown on Plates 1 and 2, Appendix B, It is anticipated that there
will be no cost for this casement.

113, Disposal arca. A lo-acre highland tract (see Plate 11 for the
disposal of dredged material unsuitable tor placement on the beach front
should be acquired by a disposal cascement for the 50-yecar project life.
A 4+ acre beach front puarcel of privately owned tand (sce Plate 3) for
the disposal of dredged material suitable tfor placement on the beach
should be acquired by a disposal casement for a 5S-year period.
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114. Pipeline easements. An ecasement for a 5-ycar period should be
obtained on 1.5+ ucres of privately owned land for dredge pipeline
access to the beach disposal area. The required pipeline ecasement
arcas are adjuacent to the bheach disposal area as shown on Plate 3.

A perpetual casement should be obtained on 0.2+ acres of privately
owned land tfor drege pipline access to the ocean for sand bhypassing
operations (see Plate 3).  An cascement for a 50-vear period should be
obtuined on L.+ ucres of privately owned land (sce Plate 1) for dredge
pipeline access to the highland disposal area.
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115, Drainage ditch easement.  An casement for a 50-year period should
he obtained to allow clearing and maintenance of an existine drainage
ditch. This ditch would be used as a4 discharee canal for runoff from
the hiechland disposal area. This existing ditch (sce Plate 1) is
located alone the southern edeoe of the highland disposal area and
extends some 1,600 feet to Parsonage (reek.

116. Construction areas. A secver dacre arca adjacent to the north jetty
and a five acre area near the south jetty should be acquired as a tem-
porary work arca casement for a 5-year period.  These areas arce shown

on Plate 2. It is anticipated that chere will be no cost for the south
jetty construction area eascment.

117. Vehicular access to jetties. A pepetual casement should be ob-
tained over Huntington Beach State Park roads and land and other private
roads and land for the purposes of construction, operation and mainte-
nance of the project. [t is anticipated that there will be no cost

tor these casements.
RELOCATIONS

118. No relocations are required.
9
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t 119, Dbesign work for contract plans and specifications of the different
| project features can he prepared in three sections; jetty system (in-
o . . . . . . . -
S cluding weir and walkwav), channel dredging (including deposition basin,
5 sand dikes and disposal aren), and recreation facilities (parking areca

and comfort stationj. This has bheen done in ord»r to initiatce con-

struction at the carliest date after the appropriation of construction
{' funds. The work has been divided into separate features to permit an
\ orderly scquence of construction. 1t is proposed to discuss and provide !_ - “’
- sutficient design data for oll project features in this fieneral Design e
: Memorandum for approval preparatory to initiation of the respective . o
9 contract plans and specitfications.  Submission of plans and specifi- -
. cations and award ot contracts are contingent upon the approval time .o
L required tor the respective activities as shown in the network analvsis .
‘ e diagram on Plate 6, | q
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120 It is planned that tinal design and specifications for all project
features begin in June 1976 and the plans and specifications for various
teatures be submitted for approval as follows:

Jetty system (including sheet-pile weir) NDct 1976 NSNS
Parking area and comfort station Oct 1976 T
Channels, deposition basin, sand dikes e
and disposal arca Oct 1976 o

Advertising would be initiated upon approval of the plans and specifi- e oL
cations in sufficient time for construction to begin in January 1977. ) !!
It is estimated that about two ycars will be required to complete the S
project construction. S

<
. 1

) 121 The President's budget for Fiscal Year 1976 contains funds for ';:
completion of preconstruction planning, Delays experienced in the com- ‘ J
; pletion and approval of this memorandum will necessitate a carryover of ' q
] tfunds into Fiscal Year 1976 transition quarter. No funds were previously T
appropriated tor the transition quarter. Carryover funds will be used ]
to initiate and complete plans and specifications in the transition quar- 1
ter.  Upon completion and approval of the preconstruction planning, the ]
project would be available for construction subject to an appropriation - o=
¢ of tunds for Fiscal Year 1977, The President's Fiscal Year 1977 budget

recommended no ¢ivil works new construction starts.

DESCRIPTION OF PROPOSED PLAN OF TMPROVEMENT DRI

122. General. The proposed plan provides for the construction of a
north jetty with a low weir section, south jetty, sand dikes, littoral
drift deposition basin, entrance and inner channcls, and recreation
facilities (parking area, comfort station and fishing walkway on south
jetty). The north and south jetties, sand dikes, deposition basin, and
entrance channel are shown on Plate 2. Inner channel alignment is shown
on Plate 3. The proposed plan is based on a jetty alignment -Plan 1B,
which has undergone preliminary model testing at WES. Further testing
of this plan is presently underway and if modifications are found to be
necessary, they are planned to be made in the contract plans prior to
approval. The results of the model study testing will be incorporated
as a supplement to the fGeneral Design Memorandum. Appendix A, Jetty
Plan Sclection describes the process that was used in sclecting this
plan.

N YO

) 125, North jetty. The proposed jetty would be constructed of pre-
- stressed concrete sheet piles from the shoreward end of an existing sand
dune following the slope of the natural beach from elevation +9.0 feet
down to elevation +2.2 feet for a distance of 272 feet, then of pre-
stressed conerete sheet piles (low weir section) at elevation +2.2 feet
for a distance of 1,608 feet, and then of quarrystone to the -10-foot
ocean contour, a length of about 1,485 feet. Total length of the north
jetty is 3,365 feet. The jetty top clevations would be +9 feet for the
quarrystone sections and +2.2 feet for the prestressed pile weir section
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and vary from +2.2 to +9.0 fecet tor the shoreward terminal section. The
weir section would allow the passage of littoral drift traveling essen-
tially between the shoreline and the -4-foot contour. The quarrystone
portion of the jetty is divided into three parts: a head section and
two trunk scetions.  The jetty head consists of the outer 150 feet of
the jetty;, this section will have two armor layers of 6-10 ton stones, a
naximum crest width of 18 feet and side slopes of 1 vertical on 2 hori-
zontal. The jetty trunk (from the hcad to -6 feet contour) will have
two armor layers of 4-7 ton stones, a maximum crest width of 15 feet and
side slopes of 1 vertical on 2 horizontal. The jetty trunk (from the
shoreward e¢nd to -6 feet contour) will have a single armor layer of 4-7
ton stones, a maximum crest width of 15 feet and side slopes of 1 verti-
cal on 2 horizontal.

121, South jetty. The proposed jetty would be constructed from a new
sand diizf?z?minafing at the -2 feet contour to the -10 feet ocean
contour. The jetty would be constructed entirely of quarrystone for a
distance of 3,290 feet. The top elevation of the jetty would be +9
feet. The jetty will consist of three sections: a head section and two
trunk sections. The crest widths, armor stone sizes and side slopes for
these south jetty sections arce the same as described for the north
Jetty.

125. Sand dikes, Sand dikes would be constructed from the shoreward
ends of the stone jetties to the existing dune line at +10 feet ele-
vation. The sand dikes would connect the jetties to the existing high
land.  The south dike would extend from an existing dune line to -2 feet
ocean contour, a length of about 2,850 feet. The north dike would
consist of strengthening (by widening) an existing sand dune for a
distance ot 500 feet. The Jdikes would have a crest width of 100 feet
and side slopes of 1 vertical on 10 horizontal for north dike and 1
vertical on 25 horizontal for south dike. The dikes would be construc-
ted of hydraulic, granular fill dredged from the channels and deposition
basin and placed by the discharge line of a dredge. Upon completion of
construction, the sand dikes will be planted with sea oats or other
salt-tolerant plant species to aid in ecrosion control.

126, Profiles and typical scctions of the jetties and sand dikes are
shown on Plate 1.

127, Deposition basin.  Following the construction of the jetties, a
deposition basin would bhe dredged with a pipeline dredge between the
north jetty and northern limit of the entrance channel to trap littoral
material moving southward over the weir section. The basin would be
dredecd to a depth of =20 feet and would have a capacity of 600,000
cruhic vards. The side of the basin adjacent to the weir would be 1,500
teet; the other dimensions are commensurate with the required basin
capacitv, The capacity of the deposition basin will be large enough to
hold a three year amount of the estimated southward littoral drift of
200,000 cubic yards per year.
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128, fntrance channel.  The entrance channel will extend trom the -0
feet ocean contour to a point within the jettics, a ltength of 5,000
feet.  The entrance channel will be 300 feet wide and 12 feet deep. An
allowable overdepth of 2 feet will be permitted to compensate for
dredging inuaccuracieos.  An additional overdepth of 2 teet te facilitate

future maintenance v arcas of hard bottorn rateral will not he re-
quired. while beach <unds arc wnown to compact very bard due to the
vibratory action of the surt, it i« helioved rhat any shoal materiai
(Pittoral drift) would silso compict just s hard. The compaction of the
shoal material to the wume degrece as the in o situ material would negate
any possabte bencetrrs vrom advice maintenanee overdepth, Side slopes of
Povertical on b horizental are expoected initially after the bhox-cut
dredeine of the channel. Due 1o the wave o tion in the cntrance channel,
the altimate side stope will probubly be 1 vertical on 10 horizontal.  The
Jistanes between the edge of the channel and the jetty toe are safficient
o alttow the ulrmmere <pde slope ot 1overtical on 10 horysontal.

P Innor channel.  The anner channel wili extend trom the entrance

chenne ! t'i'.Av".':«.z!" “yin Creck o the old Army crash boat dook, a length of

o, P toct, where 1t would terminate with a turning basin 300 fect long

and 150 feot wide o the inner channel will be 90 foet wide and 8 fect deep,
1

il cwebie overdepth of 2 feet will be permitted to compensate for
dreedaio ansccurscies.s An additional overdepth of I oteet 1o facilitate
tature maietenance 0 oareas of Bood bhottom matorial will net be required.
Side o slopes o D overtical on 4 horizontal are expected attor the box-cut

drodorne ot the channel. Since there is little or no wiave action in the
inner channel, ot 1s believed that this slope would be stable and be

marntned, @
T, \uriliar, channel. The auxiliary channel will extend from the Ll 1
entrance chareel to the o foot contour at the mouth of Ouks Creck, a ST
ength ot 620 teet . The auxiliary channel will ne 100 teet wide and 6 o
feer deop. Snoallowable overdepth of 2 feet will be permitted to com- CUUU J
poensate for dredging inacourcites. This charnel will be dredged in- ._!1
itially: there will be no annual maintenance. j.-fﬂ:f:-::
Ly
L 1S, Ilﬁff}“_‘,’,‘,‘_] brea, Vet aere disposar oaren will be located on ' {
- highland for the dicposal ot dredged marerial unsuitable tor placement ST
siothe boearch Psand with figh sttt or clay content), A 1Y acre disposal RRE
trea o will be located on the beach front for the Gisposal daring initial ,*.‘
construction ondye o of dredeed waterial suitable for placement on the ‘_-'j: .__:‘
beach, otter consteaction, thr o dredped materital will be placed in the SAENEE
et Coere as part of the sand bypussing operation, . “'j
152, Revreaton faciiitios.  An sS-toot wide fishing walkway of asphaltic RN
J concrete widl oc tocatesl on the erest of the =sonth jetty.  The witlkway T___!_
: wilt extend trom the sond dike to the jetty head, for a length of about e
b SU230 feet. A parking area for 100 vehicles will be located adjacent to SRR
< ancoexicting parking area at Huntington RBeach State Park. A comtort s
- station will also be provided adjacent to the existing parking area. A e
F"} complets discussion of the proposed recreation facilities is contained : IR
q] in Appendix B, Recreation Resources.  Recreation facilitices are shown on AR - A
b - Plates 1 oand 7 Appendis B TR
- 3 -
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135. Wave transmission through jetties. In order to determine the
. potential wave climate between the jetties the outer 1,300 to 1,500 feet
l of the jetties were considered permeable. The shoreward portion of each
N jetty was not considered in the analysis. An estimate of wave trans-
: mission through the outer jetties was obtained by using Figures 7-36,

Volume IT of the Shore Protection Manual. From the limited data given
in Figures 7-36, it was concluded that during high tide at Murrells
Inlet and for waves incident and striking near parallel to the struc-
tures, wave reduction coefficients, Hp/Hi, would range in value from
0.55 to 0.15. The larger value of reduction coefficients applies to the
outer end of the jetties in the deeper water. The actual transmitted
wave at Murrells Inlet should be less that Figures 7-36 indicates since
the data are for a value of h/dg = 1.033. During mean high tide at
Murrells Inlet h/dg varies from 1.54 to 1.28 depending upon the location
along the jetties. Waves approaching essentially perpendicular to the
jetties could travel virtually undiminished up the channel until re-
fracted and broken in the shallow water. Further attempts to determine
the relative wave climate between the jetty by performing a defraction
analysis was not attempted since the outer portion of the jetties are
permeable and thus not amenable to that type of analysis.

el — S

vy v v

136. Wave runup. The effect of wave runup on the south jetty was
investigated to determine if the fishing walkway elevation was high
enough to prevent overtopping during a normal wave climate. Wave runup
was calculated with the aid of Figures 7-20 of the Shore Protection
Manual which related relative runup (R/H'G), wave steepness (H'o/T?)

and structure side slope. The curve for runup on a permeable rubble
structure having 1 on 2 side slopes was used in the analysis. Various
wave heights and period were tested. All computations were based on a
mean high tide and runup computations were made for depth of water above
the -5 and -10 mean low water depth. The results of the analysis indicate
that the walkway would not be subjected to runup and overtopping by a
wave equal to or less than the 4 feet, and only slight overtopping would
occur for a 5-foot wave. Table 8 shows that only 2.5 percent of the
annual wave climate fall in the class interval of waves greater than 4
feet. Appendix D gives the tabulated results of the runup analysis.

137. Prestressed concrete sheet pile. Criteria, assumptions, and
calculations for sheet pile design are presented in Appendix D.

138. Height of weir section. Factors considered in the selection of weir
height are: (1) provision of an opening in the stone jetty for passage

of littoral drift into the deposition basin, (2) provision of suitable
wave climate for commerical § recreational boats and for marine equipment
to operate safely when removing littoral material from the deposition
basin, and (3) also some restriction of flows which will increase velo-

city and reduce shoaling. Mean high water is at +4.5 feet, and a weir ,fﬂ:;ﬁil
at this elevation would allow the passage of no littoral material. SURPEPNE
Conversely, a weir at mean low water (elevation 0.0 feet) would provide IR

e e
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no protection for boats or marine construction equipment, and
would not provide any self-clearing velocities of that section
of the entrance channel. In order to satisfy these requirements,
the weir elevation is set at +2.2 feet (mean tide level).

139. Navigation channels. The dimensions of charter boats operating
out of Murrells Inlet vary from 20 to 95 feet long, 9 to 25 feet wide,
and 2.5 to 6.5 feet draft. Approximately one half of the vessels draw
more than 4.0 feet of water. The design vessel for the channel design
is selected as one that has a length of 60 feet, a beam of 20 feet, and
a draft of 5.0 feet.

140. Depths and widths of entrance and inner channels are based on
criteria contained in the following:

a. IM 1110-2-1607, Tidal Hydraulics

b. Report No. 3, Committee on Tidal Hydraulics, Evaluation of
Present State of Knowledge of Factors Affecting Tidal Hydraulics and
Related Phenomena

I it T

¢. CERC Publication: SR2, Small Craft Harbors:
struction, and Operations, DEC. 1974.

Nesign, Con-

Calculations for entrance and inner channel dimensions are presented
in Appendix D.

141. Auxiliary channel. This channel is provided to aliow ua direct
route for tidal flows into and out of Oaks Creek. Surface current
photographs of the project taken by WES showed that tidal flows took a
circuituous path and could cause erosion problems at the south sand

dike. The exact depth of this channel is not important,
channel across the bar is the governing factor. A depth
selected as the depth necessary for a dredge to operate.
widths of 200 feet is about one-half the natural bank to
Oaks Creek and should be adequate for good tidal flows.

channel tested at WES was 300 feet wide.
decrease this width to 200 feet in the final testing.

142, Jetty spacing.
navigation and structure requirements.
is to maintain self cleaning of the entrance channel.

1000 (volume of tidal prism) 0.82
1000 (7.64 square mile-foot) 0-85

providing a

of six feet was
The channel
bank width of
The auxiliary

WES has bheen instructed to

The jetty spacing was determined from hydraulic,
A primary hydraulic requirement
From the 0'Brien
formula the inlet area at mean tide should approximate the following:

= 5,040 square feet

This cross sectional area (5,640 square feet) should be provided through

. the inlet.
Q .o

R2

Il

Since the north and south jetties are only parallel between
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bottom contours -6 and -10 feet, this is where the cross sectional area
should equal 5,640 square feet. The cross sectional area of the entrance
channel, with side slopes of 1 vertical on 4 horizontal and an existing
ocean bottom elevation of -8 feet, is 5,240 square feet. As can be seen
the entrance channel itself can provide the area required for the tidal
prism.

143. The hydraulic requirement is not the only consideration in selecting
a jetty spacing. Due to wave action in the entrance channel, the initial
channel side slopes of 1 vertical on 4 horizontal may become 1 vertical
on 10 horizontal ultimately. To account for the possibility of flatter
side slopes and channel meandering, the spacing from the bottom edge of
the channel to the centerline of jetties is established as 300 feet.

This dimension provides approximately 200 feet between the top of channel
cut (side slopes = 1 vertical on 10 horizontal) and the toe of the jetty
foundation blanket. This distance would also provide space for boats to
anchor for sport fishing without encroaching in the navigation channel.
The jetty spacing of 900 feet (centerline to centerline of jetties) was
model tested (surface current photographs) by WES and this spacing
proved to be satisfactory. The construction of the jetties with a more
narrow spacing would not cause any monetary savings, since the jetties
would require lengthening to extend to high land on the north and south
sides of the inlet.

144, Sand dikes. Sand dikes are provided to tic the jetty system into
existing high land. The selected crest width of 100 fcet is twice as
wide as the existing dune. Dike side slopes arc 1 vertical on 10 hori-
zontal for the north dike and 1 vertical on 25 horizontal for the south
dike. Existing beach slopes vary from 1 vertical on 10 horizontal to
1 vertical on 20 horizontal.

145, Recreation facilities. Criteria, assumptions, and calculations
for the parking area, comfort station and fishing walkway are presented
as an attachment to Appendix B,

MONITORING OF PROJECT EFFECTS

146. General. The construction of jetties at Murrells Inlet will affect
the adjoining beach areas. In order to know what effects will be caused by
the project, a monitoring program should be undertaken as part of the pro-
ject. Existing geographical features should be monitored in addition to the

eI T

: project features or structures. The following items should be ohserved:

e deposition basin, entrance and inner channels, outer har, sand fillets, adja-
v cent to jetties, adjoining beaches, and jetty and weir structure. A bricf

® report should be prepared annuall to present the current results of the

AR monitoring program. Since it will require scveral years to accumulate cnough
D data to evaluate the effects of the project on the adjoining coastline; the

annual reports will be limited in scope. A project evaluation report should
be preparcd at about six years after construction completion as stated in

v paragraph 151. The monitoring program should continue for a minimum of ten

a years after project complction. Annual cost of the monitoring program is
estimated at $14,000.
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147 Monitoriay pte ™ ©otte e rtens of the monitoring plan .
dre normally carried our v, dredging operations and this information -
should be made avariabie to, .nin proygr . In connection with dredging T

operat1ons, it is uassimed thac be. e wod at'ter surveys will be made for
each dredging of the dovo~ition buo i, (rtrance and inner channels.

Another assumption is that a record - i1l ke Kept of the silty material S
actually placed in bagilans disposa “or material other than silt RS
removed from the Inner channel, it 1 sisoied to pump this material o

{sand) onto the Garder Jity beach as oich nourishment.

148. Sand samples <hould he taken ber ore dredging the inner channel to
obtain grain size Jdistritation (GSby.  ° record should be kept of the
quantity of matery:t 0. ¢ on the seuct ctween stations. It will not
be necessary to toke “cfore und atfter b b profiles, since material
will be removed {ree aanigetion channol and there will be no beach
widening objectiv::.  Some of this material will probably find its way
into the deposition, ind the GSD could he used in determining its
presence in the bacirn

!
149, Material rewo 0 tioa the deposition basin will be placed on the ——
beaches either north o3 o of the intet. Ar the time of the before _ '5
dredging survey, wol oo sumples shaund be collected for GSD .
analysis.  Atfter pla. et of the material on the beach, samples should ~,-
be collected for = caat. - tw obtalie the vctual GSD of material -]
placed. This would b wolrat in determining sorting losses of sand 1
ol T ~ Vg .. E
ased for beach nour toopd o
150, band samples (toy o> nalvsist should also be obtained from the ﬁ
adjoining beaches v i ¢ v ove miles warth and south of the inlet.
These samples may bo ot i daring bheach profile surveys, and the
ctial samples shoald o {oa prior to placement of any beach fill
terial. As a maxinia s~ o should be obtained from the following
fovations:  dune face, st ¢ om, foreshore slope {above MIW), at or near
ooan low waterline, 7 o B,ooboeer i, -9 feet MLW, and at the
t.d of beach profilc. 1t r. cost of these sampling is prohibitive,
thon o ccinimam of thyee o o =l e taken: mid berm, foreshore
srope (above MEW) ) ool o0 o ot
‘@ tht, Atter the to one oo 0 o e bposition basin (about six
F'- vears after project coastin oo an <owaianation report of the weir-
- 1otty should be pron oo crovs oo vt balso evaluate the moni-
cating, plan and reconae 0 e Lt gnonuy or items to be monitored.
b Gthe repert should o oo vecn s the b g
-
L A, Amouant o oo oasEang o S wQlY peTrT year.
o b. Characte. ot the sand Jdop 0 .ay in the basin.
. C. Amounts ¢ d o that Jdepo o the basin from different
[ sources {eog. Lirtorad 1ot cntcian ~.auel, inner channels, etc.)
b - d. o Funcorosne 0 ire hesin, dods “.ciatl remain in basin or cause
! ~hoaling in the choneo e
g @
eos
-~ .
.. !
L v e e e
. . . - 1
- .". - - U
L BN
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e. Stability of entrance channel; is there any meandering, shoal-
ing, tendency to undermine the jetties.

f. Growth of sand fillets at north and south jetties.

g. Effects of jetties on nearby shores.

h. Volumes of sand placed on nearby shores; also location and
character of material.

i. Modifications or revisions to the structures or project
operation.

152. A summary of the monitoring plan is presented in Table 9. A -ﬂ;$jqf
discussion of the monitoring plan proposed for the various project ORIt
features and aperation is presented in paragraphs 153 through 162. TR
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153. Effect of jetties. In order to check the effect of the jetties

on the nearby beaches, beach profiles should be taken of the beach.

These profiles should be spaced over a distance of about 10 miles north
and south of the inlet. The northern limit of the beach profiles would

be Myrtle Beach State Park, and the southern limit would be Midway Inlet
(this is not 10 miles and could be extended to Pawleys Island, if problems
develop). These profiles should be taken once a year during the same
month, preferably in June.

-1:-‘-

o

154. North of the inlet, beach profiles should be taken from a base-

line on shore to a point about 3,000 feet offshore. Profiles should be
spaced about one mile apart for the first five miles and then two miles
apart (last profile at Myrtle Beach State Park) for a total of seven -
profiles. )

155.  South of the inlet, the first profile should be about 1,000 feet

»

south of the south jetty; then next four profiles should be about one T
mile apart (the last profile should be at N. Litchfield Beach); then one AN
profile at the south end of Litchfield Beach; and the last profile about e LJ

1,000 feet north of Midway Inlet. This is a total of seven profiles.

- . . .
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156. Aerial photographs should be taken each year, to coincide with
the beach profiles, of Murrells, Midway and Pawleys Inlets. These
photographs would be taken at low tide.

157.  Sand bypassing. Information should be accumulated to estimate
the quantity of sand that comes over the weir, how much gets into the
basin, and what quantity of sand gets into the entrance channel. The
amount of material that will be accumulating adjacent to the jetties
should also be investigated.

158. A hydrographic survey of the deposition basin should be performed
at one-year intervals. The first survey will be the after dredging
survey for construction of the basin. Surveys performed during periodic
dredging of the basin will also be utilized. The entrance channel

should be surveyed yearly. This would be useful in detecting any channel
migration.

44




SUMMARY OF

TABLE 9
MURRELLS INLET

PROJECT MONITORING PLAN

Item

Extent

Frequency

HYDROGRAPHIC SURVEYS:

Deposition Basin
Entrance Channel
Interior Channel

Quter Bar

LAND SURVEYS:
Sand Fillet Protiles

v

Beach Profiles

APM i ia

% Jetty, levels
g
d PHOTOGRAPHS :
Aerial
Jetty

SAND SAMPLING:

Deposition Basin
Entrance Channel
Interior Channel
Quter Bar

Beach Nourishment Arcas

Sand Fillets at Jettices

v Beach Mrofiles

Whole basin
Fntire channel
Entire channel

2000 fecet on each
side of jetties
1000" seaward

Parallel § 500'from
jetties to MLW line

T along north beach
7 along south beach

Both jetties

Pawleys Inlet,
Midway Inlet §
Murrells Inlet

Both jetties

10 surface samples
5 surface samples

10 surface samples
10 surtace samples
10 surface samples
for cach area

¢ surface samples

112 surface samples

Anpual
Annuatl
Biennial

Once during the lst
5 yeuars

Biannual for Ist 3 vears:
then annual

Annual
- 3
Biennial AR
.:' _~'t1
SRR,
.4
. -
Annual ® 1
Annual {
Annual
Annual

Annual
Annual

Only when sand is being
placed, ncur end of the
nourishment

Biannual for lst 3 vears:
then annual

Annminial

R SN I DY SRR PR I ¥
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159, Beach profiles should be taken 500 feet along the beach from the RN
north and south jetties in order to define the growth of sand fillets

next to the jetties. These profiles would extend from a baseline to the

low waterline. The frequency of the fillet surveys should be every six

months for the first three years (at the time of .June surveys and then

in December). After this initial three year period, the sand fillet

profiles could be taken along with the normal beach profiles during .June

on a yearly basis.

160.  Structural condition of jetties. Upon completion of the jetties,
a series of photographs should be taken of each jetty, starting at the
end and then at 500 feet intervals. These photographs should be taken
trom the same location at yearly intervals for the first five years and
thereafter everv five vears.

lel. At approximately two vear intervals, profiles should be taken
along the tops of the jetties, using the same marked points on the stone
each time. These profiles should be obtained for first ten years after
completion of construction. This should be a sufficient surveillance
period to reveal any structural problems.

lo2, Quter bar., A complete hydrographic survey of the outer bar ®
should be performed after project completion and then at about five yecar s
intervals., The survey would encompass an area 2,000 feet north and

south of the jetties and about 1,000 feet seaward of the jetties. This

survey would be helpful in checking the effectiveness of the sand bypass- ]
ing system, and in estimating the quantity of sand lost to the shore : j
system. ® ol
OPERATION AND MAINTENANCE . >:4

163, Dredging. The most significant aspect of operation and mainte- ;i{-5 Ji
<

nance for this project is maintenance dredging that would be accomplished
about every three years. Such dredging would average 203,000 cubic SRR
virds of material annually. These annual quantities include sand bypass- ®
ing of 200,000 cubic vards (estimated annual southward drift rate) and .
inner channel maintenance dredging of 3,000 cubic vards. The estimated e
annual northward drift rate of 54,000 cubic vards would be trapped by N
the south jetty. It is helieved that bypassing the annual southward

3 drift of 200,000 cubic yards would be sufficient to replenish the shores
experiencing sand deficiencies, both up and down drift of the jetties.

[ It after the project is in operation, a need arises to bypass the lit-

total material trapped by the south jetty; the material could be moved

v land-based equipment, such as draglines and trucks, or the jet-

edicsor pump (presently under development). Because of the flow re-

str.otion created by the jetties, the entrance channel would have

suftficient tidal currents to be self-maintained and, therefore, no

maintenance dredging would be needed for that channel. Disposal material

trom the inner channel would he pumped by pipeline dredge to the same

general area as for the initial construction. The littoral drift that

has pass<sed over the jettyv-weir and into the deposition basin would be

used to stabilize the adjacent shorelines. Sand bypassing would be done

i by pipeline dredge with the sand heing used to nourish the adjacent N
| shoreline downdrift of the inlet in Huntington Beach State Park, or .
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upcoast it required.  sand bypassing would be accomplished by dis-
charging the littoral material into the surf zone (below the mean
low water Tine}. The sand bypuassing operation would be scheduled
to minimize the effects on nesting wildlife and the recreating public.

1o, Jetties,  Included uander this project tfeature are the two jetties
and sand Jdikes. No major rehabilitiatjon of these structures should e
required since toe protection will be provided for the jetties where
scour i1s most likely to occur.  As scour occurs, this apron of toe
protection stone drapes the sund slope thereby holding foundation sands
in place, preventing settlement of the rubble structure. Tt is esti-
mated that jetty maintenance shouild not exceed an average of one percent
of the construction cost each year.

165, Alds to navigation. Navigation aids which consist of channel

markers would he maintained by the Coast Guard.

1606, Roads.  No permanent roads will be provided tor access in con-

nection with operation and maintenance of the project. Access would be
by wiater or by land along the bheach using all-terrain tyvpe vehicles.

167, Recreational facilities, Maintenance of the walkway to bhe coun-

structed on the south jetty ts expected to be relatively high since the
pavement would probably have to be replaced about cvery 25 years. Storm
waves breaking on the jetty ma. cause some shifting ot the stones under
the asphalt pavement, thereby breaking up the pavement. It was deter-
mined that maintenance of the comfort station would be less if it were
located in the vicinity of an existing parking areca instead of at the
jotty since there would be better access for maintaining the facility
and vandalism would be reduced.  The South Carolina Department of Parks,
Recreation, and Tourism would be responsible for maintaining all the
recreational facilities including the walkway, the comfort station, and
a parking area for walkway users.

COST ESTIMATES

168. Cost estimates, Estimated cost of Murrells Inlet Navigation Pro-
ject is basced npon quantity estimates derived from field surveys, land
appraisals, and foundation investigations. Estimated quantitics include
an allowance of 10 per cent to account fpr scttlement and bhottom scour
during constructicon. Cost estimates are based on past experience and
curront contract prices applicd to the estimated quantities.  Costs
covering contingencies, cengincering and design, and supervision and
administration are included in the estimates. A summary cost estimate of
project First cost i prescnted in Table 100 A detailed cost estimate of
Murrells iniet is given an Table 11,

169, Compiarison with prior estimates, A comparison between the

Current estinate (price Levels Octoher 1975) and the latest approved
cstimate (PR-3, ctfective date 1 Octaber 19750 i< given in Table 12,
The PR-S estimite, although dated 1 Octoher 1975, was prepared a few
months in advance ot the approval date.  The current estimate was pre-
pared after the PR3 estimate and reflects corrent unit prices as of
1 Dctobher and design changes. The project document estimate is dlso

-
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TABLE 10 o

SUMMARY OF PROJECT COST ESTIMATE -

(October 1975 Price Level) r-:‘.

Cost Current R

Account Item or Feature Cost - o

Number Estimate .

01. Lands and Damages $ 815,000 ]

09. Channels and Canals 2,075,000 ’ ‘ .<

-y

10. Breakwaters and Seawalls 9,153,000 .

14. Recreation Facilities 259,000 -
30. Engineering and Design 990,000
31. Supervision and Administration 574,000
TOTAL PROJECT COST $13,866,000
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IURRELLS INLEYT GDM
COST TSTIVATLS

! (October 1375 Price Level)
Ve
-
; .
L Cost . ‘ Unit Zo?il
b Account Feature Unit  Quantity Cost l0s o |
B x
i .
3 0l. LANDS AND DAMAGES ]
, Fee Title e
, North .Jetty and Sand Dike L.S. Job $£318,000U ,f
. Easements R
Highland Disposal Area L.S. Job 217,000 » 9
L Highland Pipeline L.S. Job 38,000 ‘
Drainage Ditch L.S. Job 5,000 : :
Beach Disposal L.S. Job 60,000
Pipeline, Bypass L.S. Job 34,000 ]
L North Construction Area L..S. Job __ A, 000 é f‘i
! Subtotal ST16,000 ﬂﬁf
» Contingencies 99, 000
h.' _____ — -‘
4 Account 01. Total S815,000 ’
X 09. CHANNELS AND CANALS N
R » o
: Mobilization and U
y Demobilization L.S. Job 150,000 e
% Excavation, Unclassified: :'_.7";
Inner Channel C.Y. 190,000 S 1.15 219,000 R
Auxiliary Channel C.Y. 30,000 1.10 33,000 6 >
Entrance Channel C.Y. 320,000 1.10 352,000 q;
d Deposition Basin C.Y. 600,000 1.50 900,000 S
< Disposal Area Preparation I..S. Job 35,000 3 N
g \ids to Navigation L.S. Job 115,000 -
a B
b - —= [
*;‘ Subtotal $1,804,000 | S
Contingencies, 15% 271,000 ;'}
Account 09. Total $2,075,000 ‘;:
10. BREAKWATERS AND SEAWALLS N 5
' -1 North Jetty !T:ii"f
. Armor Stone I (6-10 ton) Ton 10,100 $ 32.00 $ 323,000 R
3 Armor Stone I1 (4-7 ton) Ton 38,700 31.00 1,200,000 SR
{: Core Stone Ton 12,500 29,00 363,000 R
. Toc Protection Ton 12,600 29.00 365,000 B
& Foundation Blanket Ton 24,100 28.00 675,000 N .4
P‘ . @ Concrete Sheet Pile Weir L.F. 1,880 300.00 564,000 B
N Account 10.1 Subtotal $3,990, 000 R 2
: R
N 49 R2 30 Mar ~o - T
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TABLE 11 -
(cont.)
MURRELLS INLET GDM
COST ESTIMATES

(Octcber 1975 Price Level)

Cost Unit Total
Account Feature Unit Quantity Cost Cost

[3S]

South Jetty

Armor Stone I (6-10 ton) Ton 9,800 $32.00 § 314,000
Armor Stone II (407 ton) Ton 67,200 31.00 2,083,000
Core Stone Ton 22,000 29.00 638,000
Toe Protection Ton 11,800 29.00 342,000
Foundation Blanket Ton 36,500 28.00 1,022,000
Account 10.2 Subtotal $4,399,000
.3 Sand Dikes Erosion Control L.S. Job 70,000
Account 10. Subtotal 7,959,000
Contingencies, 15% 1,194,000
Account 10. Total $9,153,000
s
: 14. RECREATION FACILITIES S
- Fishing Walkway L.F. 3,230 $50.00 $ 162,000 S
Comfort Station L.S. Job 40,000 L. @
Parking Lot S.Y. 3,900 6.00 23,000
Subtotal § 225,000
Contingencies, 15% 34,000 i—- N
Account 14. Total $ 259,000 . ;_1
Subtotal (Items 09., 10. and 14) $11,487,000 -
30. ENGINEERING AND DESIGN (5%) 574,000 T
2
! Model Study 416,000 ..:-.,!%
- ) . -i. . "‘i
"~ 31. SUPERVISION AND ADMINISTRATION (5%) 574,000 N j‘
: TOTAL PROJECT COST $13,866,000 s
3 *. 8
5 oo -_j
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shown in this table. The total overall cost of the project as presented
in this design memorandum has increased approximately $4,366,000 above
the latest approved estimate. The project document estimate is at 1969
price levels. The increase of the project cost presented in the current
estimate over that in the PB-3 estimate is primarily caused by the
following: lengthening of the north jetty by 65 feet; lengthening of
the south jetty by 990 feet; and increasing the size of the deposition
basin sixfold from 100,000 to 600,000 cubic vards. The increase in cost
account 09, channels and canals, is $776,000 which is due to the addition
of 500,000 cy to the capacity of the deposition basin and a 23,000 cy
increase in inner channel dredging caused by changing site conditions,
The increase in cost account 10, Breakwater and Seawalls, is 83,170,000
which is due to extending the terminal point of the north and south
jetties to the -10 foot ocean contour from the -4 foot and -2 foot ocean
contours, respectively. While cost account 14, Recreation Facilities
has not experienced any cost change, the facilities to be provided have
changed. The cost decrease due to the deletion of the fishing walkway
access road, culvert and handrail have been offset by the cost increase
due to the addition of a comfort station and parking area cnlargement.
The total non-Federal cost is $1,768,700 1In a letter dated 4 November
1975 (Exhibit 21}, Local interests have provided assurances that they
will provide the estimated non-Federal cost of the project.

BENEFITS

170. Benefits described herein attributable to the described project
are the differcence between net benefits received with and without the
project. Future benefits have been discounted to present worth values
and discounted over a 50-year evaluation period using a 6 1/8 percent
discount interest rate. Murrells Inlet is unstable with the present
controlling depth of the waterway at about two to three feet above mean
low water. This depth is inadequate for operation of the existing and
projected fleet of commercial and recreational boats, which require
about 10 feet mean low water depth at the ocean entrance and about 8§
feet mean low water depth in the interior channels for safe navigation.
Tangible navigation henefits of $1,902,100 per year are derived from
enhanced recreational boating and commercial charter boat operations,
increased commercial seafood landings, reduction of vessel damage, and
provision of an all-tide harbor of refuge during storms. The estimated
average annual benefits attributable to the fishing walkway are $34,500.
The average annual redevelopment henefits expected to accrue from pro-
ject construction are estimated $88,000, Total annual benefits credit-
able to the Murrclls Inlet navigation project are £2,024 ,600 The bhenefit-
cost ratio, using the above benefits and the annual costs from Table 14
(£1,3063,100), is 1.48. For details on cstimates of benefits, see
Appendix b,

APPORTIONMENT OF COST

171, Allocation of henefits. Allocation of project benefits are com-

puted to determine what proportion of the navigation facilities first

R2 30 Mar 70
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costs, exclusive of navigation aids, lands for genceral navigation facil-
itices, and disposal areas, will be apportioned to the Federal and non-
Federal interests. Total benefits accruing to the project from the
elimination ot vessel damage are assumed to accrue to commercial vessels
only.  Harbor of refuge benetfits to transients who happen to be in the
arca during storms are allocated entirely to commercial fishing opera-
tions since it is unlikely that transient vessels sceking refuge will be
emploved in anvthing other than a commercial venture.  About 24 boats
harbored at Murrells Inlet would receive harbor of refuge benefits.

Allocation of bhenefits to general and local interests is shown in Table R,
13,
Fable 153 SR
ALLOCATTON OF ANNUAL BENEFITS L ’
Fvpe of Benefit _— Allocated Benefits L]
lotal General Local S
Party boating 3 066,600 S 906,600 < 0 : '
charter boating 212,500 212,500 0
Recreational bouating 252,500 116,250 116,250
Conmercial fishing 430,900 430,900 \
Flimination of vessel damage 16,800 46,800 0
Harbor of refuge 15,000 13,000 0
TOTAL ANNUAL BENEFITS S1,902,100 $1,785,850  $116,250
PERCENT OF TOTAL ANNUAL BENEFITS 100,08 93.9% 6.1%
. Apportionment of costs First and average unnual costs of both

the navigation project and fishing walkway ave apportioned to Federal
and non-Federal interests as shown in Table 14,

LOCAL COOPERATION

173 Local sponsor.  The Tocal sponsor is the Georgetown County

Council whose address 1< P00 Dhrawer O, Ceorgetown, South Caroling

2ot Council members are o ol lows

Alfred B, Schooler, Chairman
JoDh o Mannerlvn

b Hemingwiy

(‘, ! RK‘CI‘\

oS, Bellamy
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Table 14

APPORTIONMENT OF COSY
APPORTIONMENT OF FIRST COST, NAVIGATION FACILITIES

Percent Apportioned
Item Apportionment First Cost First Cost

FEDERAL

Corps of Engineers,

general navigation

facilities 93.9% $12,577,000 $11,809,800
Coast Guard, aids to

navigation 100.0% 145,000 145,000

TOTAL, FEDERAL $11,954,800

NON- FEDERAL | SRR
Cash contribution, . jl:;:}j
general navigation *""‘ii
facilitics 6.1%

$12,577,000 $ 767,200 S id
Lands and acquisition, S
general navigation
facilities 100.0% 815,000 815,000
Acquisition and
development of dis-

posal area 100.0% 44,000 44,000
TOTAL, NON-FEDERAL $ 1,626,200
TOTAL NAVIGATION PROJECT FIRST COST $13,581,000

APPORTIONMENT OF FIRST COST, FISHING WALKWAY

Percent Apportioned
ftem Apportionment First Cost First Cost
FEDERAL
Fishing walkway 50.0% S 285,000 $ 142,500
NON-FEDERAL
Fishing Walkway 50.0% 285,000 142,500 L
TOTAL FISHING WALKWAY FIRST COST $ 285,000 v

R2 30 Mar 76
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Table 14
(cont .}

APPORTIONMENT OF COST (cont'd)

APPORTIONMENT OF AVERAGE ANNUAL COSTS, NAVIGATION FACILITIES

Average Apportioned
Percent Annual Average i i
Item Apportionment Cost Annual Cost jjf{i,
- RSN
FEDERAL Sl
» .9
Corps of Engineers, ]
general navigation Y
facilities: N
Interest and amorti- e
zation 93.9% $ 811,000 $ 761,500 RN
Maintenance 100.0% 427,000 427,000 P @
Monitoring program 100.0% 14,000 14,000 el
Coast Guard, aids to SRR
navigation AR
Interest and amorti- "
zation 100.0% $ 9,400 $ 9,400
Maintenance 100.0% 16,000 16,000
TOTAL, FEDERAL $1, 227,900
NON-FEDERAL
Cash contribution, general
navigation facilities
Interest and amorti-
zation 6.1% $811,000 49,500
Maintenance 0.0% 427,000 ' 0
Monitoring program 0.0% 14,000 0

Lands and acquisition,
general navigation
facilities - interest and
amortization 100.0% $ 52,600 § 52,600
Acquisition and development
of disposal area
Interest and amorti-

zation 100.0% 4,000 4,000
Maintenance 100.0% 3,000 _____ 3,000
TOTAL, NON-FEDERAL $ 109,100
¢ TOTAL NAVIGATION AVERAGE ANNUAL COST $1,337,000
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Table 14
(cont.)

- APPORTIONMENT OF COST (cont'd)
¥; APPORTIONMENT OF AVERAGE ANNUAL COSTS, FISHING WALKWAY
h Average Apportioned
- Percent Annual Average
o Item Apportionment Cost Annual Cost
h FEDERAL
:; Interest and amorti-
- zation 50.0% $ 18,400 $ 9,200
;i Maintenance 0% 8.000 0
& TOTAL, FEDERAL $ 9,200
o
. NON-FEDERAL
Interest and amorti-
zation : 50.0% $ 18,400 $ 9,200
Maintenance 100.0% 8,000 8,000
TOTAL, NON-FEDERAL ' $ 17,200
TOTAL FISHING WALKWAY ANNUAL COST $ 26,400
9
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174. Requirements. The authorizing legislation requires local
interest to:

a. Provide without cost to the United States all necessary
lands, easements, rights-of-way required for construction and sub-
sequent maintenance of the improvements and for aids to navigation
upon the request of the Chief of Engineers, including suitable areas
determined by the Chief of Engineers to be required in the general
public interest for initial and subsequent disposal of spoil, and also
necessary retaining dikes, bulkheads, and embankments therefor or the
cost of such retaining works;

b. Hold and save the United States free from damages that may
result from construction and maintenance of the project including
management and maintenance of jetty fishing facilities:

¢. Accomplish without cost to the lUnited States alterations
and relocations as required in sewer, water supply, drainage, and
other utility facilities;

d. Provide, maintain, and operate without cost to the United
States and adequate public landing or wharf with provisions for the
sale of motor fuel, lubricants, and potable water, open and available
to all on equal terms;

e. Provide and maintain without cost to the United States depths
in berthing areas and local access channels commensurate with project
depths;

f. Establish regulations prohibiting discharge of pollutants
into the waters of the channels and harbor by users thereof, which
regulations shall be in accordance with applicable laws or regulations
of Federal, State and local authorities responsible for pollution pre-
vention and control;

g. Contribute in cash 16.7 percent of the construction cost of
navigation features, including engineering and design and supervision
and administration of all work to be provided by the Corps of Engi-
neers, a contribution now estimated at $653,000 to be paid in a lump
sum prior to start of construction, or in installments prior to start
of pertinent work items in accordance with construction schedules as
required by the Chief of Engineers, the final apportionment of cost
to be made after actual costs have been determined,

h. Contribute at least 50 percent of the costs associated with
the jetty fishing, including engineering and design and supervision
and administration (such costs now estimated at %81,000), which con-
tribution may consist of carrying out an agreed-upon portion of the
development, or a lump-sum cash contribution prior to construction of
pertinent work items, in accordance with construction schedules as re-
quired by the Chief of Engineers, the final apportionment of costs to
be made after actual costs have been determined;

57

-
.'. B '4"' Lt

o
. N
!&.‘1 .~.j

r

r,2" -
L "-' PR
? ’
. F ]
1 ".’ '. " r;
ol Tl
S
AN
I o
. Y A S )
2 20 2l let

3
A

.7

- '_- ~'_ -
RN
PRSI
) q

~ —
) .. _‘.|
. '_ .
. ) A
_ .




i. Operate and maintain for the life of the project the jetty
fishing facilities including access roadway and parking facilities; and

j. Provide access to the jetty fishing facilities to 21l on equal
terms.

175. Compliance. Local interests have given assurances of cooperation
for the execution of the project subject to the appropriation and avail-
ability of funds. A meeting was held on 5 August 1975 with the local
sponsor to discuss the requirement of local assurances. The specific
matters discussed were the acquisition of lands for an alternate dis-
posal area, jetty construction sites, and access roads to the project
site. In a letter dated 23 Octob- - 1975 (Exhibit 20), the District
Engineer informed the sponsor of the local cooperation requirements and
requested that they provide their assurances to fulfill these require-
ments. A draft local cooperation agreement was also furnished with this
letter for the sponsor's review. The sponsor, Georgetown County, pro-
vided their assurances of fulfilling the local cooperation requirements
ina letter dated 4 November 1975 (Exhibit 21). The State of South
Carolina has agreed to help the County provide the cash contribution.

176. Local ordinances. The attorney for the Georgetown County Council
has given assurances that there are no statutes, ordinances, or regula-
tions which would restrict construction of the authorized project.

177. Section 221 agreement. Local sponsor will be required to execute
a binding agreement as provided for in Section 221, Public Law 91-611
prior to initiation of construction. A draft of this agreement is
included as Exhibit 22.

DEPARTURE FROM PROJECT DOCUMENT PLAN

178. General. The plan of improvement recommended in this report is
basically the same as that presented in the project document anu des-
cribed in paragraphs 2 and 3. The modifications to the authorized plan
are considered to be within the discretionary authority of the Chief of
Engineers to approve. A discussion of the modifications are presented
in the following paragraphs.

179. North jetty. The jetty has been lengthened 65 feet in order to
terminate the jetty at the -10 foot ocean contour instead of at -4 foo*
contour. The lengthening of the jetties was recommended by WES. The
ocean bottom at -4 foot is still subject to wave action with the re-
sultant movement of littoral material.

180. South jetty. The jetty has been lengthened 990 feet in order to
terminate the jetty at the sam~ point as the north jetty (approximately
-10 feet contour) and to extend the shoreward end of the jetty past the
inlet gorge to the -2 foot contour. It was felt that it would be diffi-
cult if not impossible to construct a sand dike of hydraulic fill across
an inlet gorge with maximum depth of -6 feet.
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180a. Navigation channels The entrance and inner channels have de-
creased in length, 300 feet and 260 feet, respectively. The depths
ot entrance and inner channels have also been decreased by 2 feet

to 10 feet and 8 feet, respectively. The decrease in channel lengths
result from terminating the entrance at the -10 foot ocean contour
and minor changes in inner channel alignment due to changes in ba-
thymetry. Project navigation benefits will optimize at a 10-foot
entrance channel and an 8-foot inner channel. A request will bhe

made to higher authority to classify the 2-foot decrease in entrance
and inner channel depths as inactive.

181. Deposition basin. The basin has been increased in plan area and
the bottom elevation has been deepened from -12 feet to -20 feet. The
basin capacity has becen increased from 100,000 cubic yards to 600,000
cubic yards. In a preconstruction planning conference held at the South
Atlantic Division office on 12 August 1975, conferee from the Coastal
Engineering Research Center recommended the basin capacity he equal to
the southward littoral drift for three years. The project document plan
called for a basin large enough to hold the net southward littoral drift
per year. The proposed basin capacity of 600,000 cubic yards would
allow flexibility in the project maintenance dredging program, whereas
the 100,000 cubic yard basin capacity would require dredging every year.

182. Auxiliary channel. A channel 625 feet long, 200 feet wide and 6
feet deep would be provided from the entrance channel to the -6 foot
contour at the mouth of Oaks Creek. This channel was recommended by WES
to allow hetter tidal flow into and out of Oaks Creek. Surface-current
photography taken at WES showed that due to the construction of the
south jetty; tidal flows into the out of Oaks Creek became circuitous
and could cause eddy currents at the south sand dike with resultant
erosion.

183. Recreation facilities. The protective handrail on the fishing
walkway has been deleted based on the experiences of Jacksonville
District with handrail installations on fishing walkways in Florida. The
handrail has been found to be difficult to install and maintain due to
size of the armor stone. Handrails have also been removed by fisher-
persons and others. The 8-foot wide walkway is considered to be a safc
width without the handrail. Jacksonville District has had no reports of
injury to any of the numerous users of the walkway. The access road to
south jetty for the fishing walkway users has been deleted at the
request of S. (. NDepartment of Parks, Recreation and Tourism and the
Trustees of Brookgreen Gardens (see paragraph 112, Real Fstate re-
quirements). The access road proposed in project document would have
required construction in salt marsh; and an alternate route along the
beachfront would have disturbed a least tern rookery. The project
document plan provided a parking area near the south jetty. This park-
ing arca has been relocated adjacent to an existing parking area at
Huntington Beach State Park, about one mile from the south jetty. The
location of the parking area is in agreement with a master plan for
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development ot the park. A comfort station has been added and is S Telalen
located adjacent to the parking area. This comfort station will attend ' e
to the sanitation needs of the fishing walkway users and other park AR
visitors. The comfort staticn also tits in with the park master plan. )

184, Disposal arca. A highland disposal area of 16% acres has been
recommended in lieu of the lo-acre disposal area located in marshland.
The disposal area was rclocated for environmental considerations.

ASSESSMENT OF LEFFECTS SUMMARY

185. A profile showing the sociological, economic and environmental
implications of the proposed project and the alternatives considered
during project formulation has been prepared in response to Section 122
of the River and Harbor and Flood Control Act of 1970. This profile is
summarized in Table 15.

STATEMENT OF FINDINGS

186. This rcport was reviewed and evaluated, in light of the overall
public interest, the documents concerning the proposed action, as well as
the stated views of other interested agencies and the concerned public,
relative to determinihg the need and advisability, including the various
practical alternatives, of constructing the Murrells Inlet Navigation Pro-
ject. Full consideration has been given to all comments received from
interested agencies, organizations and the general public at the public
meeting of 29 May 1975, relative to the proposed Murrells Inlet Project.

187.

The Murrells Inlet Project was authorized in November 1971 under

Section 201 of the 1965 Flood Control Act in accordance with recommenda-

tions of the Chief of Enginecers in House Document No. 91-137.

The recom-

mended project includes a 10' x 300' entrance channel; an inner channel

8' x 90'; a jettied entrance: sand transition dikes connecting the jet-

ties to the shore: and a fishing walkway on the south jetty. Section 67
of the Water Resources Nevelopment Act of 1874 modified the project to -
provide for periodic muintenance dredging as deemed necessary by the R
Chiet of Engincers to maintain channel depths sufficient to permit free AP
and safe movement of vessels until such time as the authorized project

is constructed. The Corps of Engincers is currently attempting to pro- RS
vide an entrance channel of 8 feet deep (MLW) and 100 feet wide across ri»"w
the bar and 6 feet by 100 tecer in the inner channel annually, using a ,A.TT!!
Corps-owned sidecasting dredge., Sl

188. The possible consequences of alternatives have been studied for AR
environmental, social well-being, and cconomic effects, including re- ST
gional and national cconomic development and engineering feasibility. SRR

1890, In cvaluation of the recommended plan and other viable alterna-
tives, the following points were considered pertinent:
a. lnvironmental. None of the alternatives have significant

permanent adverse environmental ctfects. Although adverse environmental
impacts would bhe localized and temporary in nature, the magnitude of . o
these impacts would be greatest under the authorized plan and the -
dredging only plan. ﬁ.izif
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- = b. Engineering feasibility, The recommended plan is the most el
. N practical means of providing a channel in this inlet, The alternative SR,
. of dredging alone provides only a temporary solution to the problem
- because of rapid shoaling created by natural conditions,

c. Economic. The recommended plan of improvement has a greater R
first cost, but would be less expensive to maintain than the dredging T o
alone alternative. The economic benefit to the area is more than ol
sufficient to justify the recommended project. RS

d. Social well-being. Although none of the alternatives would ales
have a significant effect on social well-being, the recommended plan
. has the greastest potential in this area. The creation of new jobs to
; insure adequate employment for the area residents is dependent on the
inlet staying open to commercial and recreational boating. The recom-
mended plan would provide the greatest assurance of a navigable channel
which would contribute to the security and health of fishermen and pro- "l
vide increased recreational ovvortunicies. O

e. Application of 404b guidelines. The interim final guidelines
of the Environmental Protection Agency for the discharge of dredged or
fill material (40 CFR 230, September 5, 1945) have been applied in _ }
evaluating the proposed action. iéw;_;a

. 190. It was concluded that the proposed action is based on thorough ST
analysis and evaluation of practicable alternative courses of action for

achieving the stated objectives, that whenever adverse effects are found

to be involved, they cannot be avoided by following reasonable alter- T
native courses of action which would achieve the project purposes; that IR
where the proposed action had an adverse effect, this effect is either

ameliorated or substantially outweighed by other considerations of

national policy, statutes, and administrative directives; and that on

balance, the total public interest should best be served by the im-

plementation of the recommended plan.

RECOMMENDATIONS

‘ 191. It is recommended that the proposed plan of improvement des-

: cribed in paragraphs 122 through 132 of this design memorandum for the
design and construction of the Murrells Inlet MNavigation Project be
adopted with major features as follows:

192. North jetty (including weir section), an overall length of 3,365
feet; south jetty, an overall length of 3,290 feet, about 3,7%5C feet of
sand dikes; a deposition basin with a bottom elevation of -20 feet and
capacity of 600,000 cubic yards; an entrance channel, 300 feet wide, 10
feet deep and 3,000 feet long; an inner channel, 90 feet wide, 8 feet
deep and 15,440 feet long, terminating with a turning basin 300 feet
long and 150 feet wide; an auxiliary channel to Oaks Creek, 200 feet
wide, 6 feet deep and 625 feet long; and recreation facilities con-
sisting of 100 car parking area, comfort station, and 8-foot wide fish-
ing walkway on the south jetty, 3,230 feet long.

193. It is further recommended that the material presented in this
design memorandum be used as the basis for the preparation of plans and
specifications.
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SANGC 15 October 1975

Reglonal Administrator
Environmental Protection Agency
Sulte 300

1421 Peachtree Street, M. F.
Atlanta, Georgla 30309

Pear Sir:

We are In the final phase of preconstruction planning for the Murrells
Inlet, South Carolina navigation project. The presently proposed plan
of Improvement |s essentlally the same one that was authorlzed by the
Congress of the tUnited States In 1971, The plan calls for a 300-foot
wlde channel, 12 feet deep, extending from that depth In the Atlantic
Ncean through the outer bar to an Inner channel 90 feet wide and 10 feet
deep. The Inner channel would follow Main Creek approximately 15,6400
feet to a turning basin in the vicinlty of the former Army Crash Boat
Dock. A deposition basin would be Integrated Into the entrance channel
to collect littoral sands crossing the welr section of the northern
jetty of a two-jetty system constructed to protect the entrance channel.
Material thus collected would be pumped by hydraulic dredge to the
adjacent beaches. The recreational project would Include a fishing
walkway on the south jetty. A map showing the planned construction Is
attached.

Changes in the authorized project include the relocation of the disposal
area required to accommodate shoal material that Is unsuitable for beach
nourishment and the change of access to the recreational fishing walkway.
Most of objectlons to the original project were related to the ecological
effects of using a marsh disposal area. The proposed new location of
the disposal area is on high ground. The access road to the south

Jetty for the fishing walkway users has been deleted at the request of
the South Carolina Department of Parks, .ecreatlon and Tourlsm and the
Trustees of Brookgreen Gardens, owners of thls property. The parking
area that was planned to be constructed near the south jetty has been
relocated adjacent to an existing parking area at Huntington Beach

Exhibit 1
page 1 of 4
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= SANGC 15 October 1974

Environmental Protection Agency

State Park, about one mile from the south jetty. A comfort statlion
has been added and is located adjacent to the parking area. Access
to the walkway from the parking area wlll be by foot along a beach-
front trall.

The north Jjetty has been lengthened from 3,300 feet to 2,635 feet or
305 feet and the south jetty from 2,300 feet to 3,985 feet, an [ncrease
of 1,685 feet. The deposition basin has been Increased In plan area
and deepened from 12 feet below mean low water to 20 feet below mean
low water. Thls Increased the basin capacity from 100,000 cublc yards
to 600,000 cublc yards.

Your evaluation and comments concerning this proposed project would

be greatly appreciated. To allow tlme to include your comments In

the General Deslign Memorandum It would be desirable to get your reply by
31 Gctober 1975.

Sincerely,

HARRY S. WILSON, JR.
Colonel, Corps of Englineers
District Fnglneer

1 Inc}
As stated

RO

LI

Letter and inclosure also sent to:

Regional Administrator
Environmental Protection Agency
Suite 300

1421 Peachtree Street, N. E.
Atlanta, Ga. 30309

Commander

Seventh Coast Guard District
1203 Federal Building

51 S. W. First Avenue

Miami, Fla. 33130

Exhibit 1
page 2 of 4

Mr. Curt Laffin

Bureau of Sport Fisheries &
Wildlife

U, S. Fish & Wildlife Service

P. 0. Box 12559

Charleston, S. C. 29412

Regional Director

Bureau of Qutdoor Recreation
148 Cain Street

Atlanta, Ga. 30303

E‘; Regional Director State Conservationist ff- T
- PHS Region IV, DHEW Soil Conservation Service e
- 50 Seventh Street, N. E. 240 Stoneridge Drive R
= Atlanta, Ga. 30323 Columbia, S. C. 29210 ey
@ Regional Director (continued) _ ¢
E : Fish and Wildlife Service RO
. usol .
- 17 Executive Park Drive, N. E, -
o Atlanta, Ga. 30329 \
-
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3 Utrice of the Governor Waccamaw Regional Planning Commission
o State Planning and P. 0. Box 448
v Lrants Division Georgetown, S. C. 29440
Yih fain Street
{\ Cotasbia, 5. € 292010 Waccamaw Reqinal Planning and
3 veve lopnent Louncil
- Mo Ulai. ¢ aguess, Jr. 1001 Front Street
) Exerulive Director Georgetown, S. C. 29440
. S. L Water Resources Commisst. i
P. U Draver 164 Horry County Planning and
Layce. S. C 29033 Promotion Commission
P. 0. Box 263
e Y b Lie Conway, S. C. 249426
S [T I RIS
Divi i or Adinisiratton Georgetown County Health
Edg B oo But lding Department
Colu UL 2uzu Georgetown S. C. 29440
Execu [T N
5. C. . rtun Controul Author it
J. Mar ras Bui Tding
Cotunibi. L. 29201
Di. Lawn b Frivstel
S. C. Departaent of Health
and Foaviconmental Control
2600 Bull Street
Columbia, S. C. 29201
Ur. Janes A Tinmerman, Jr.
Executive Director
S. C. Wildlife & Marine
Resource s Department
P. 0. Box €7 .
Cotuwibia, . C. 29207
- it Lharies ML Bearden
3 5.0 Widalife & Marine
:" boosodrce s Depar tent
g FOTL R 12059
:" Chai deson, S C. 29412
X
4 Moo Charles £, Lee, Directaor
5 - { Coeprar e nt of Archive.
:: tirony
' f I TP ]{1‘))
3 (oo 50 G0 29211
L-
; TR T A Y
: St bi by Bnogiocer lSOCTlgls
3 SooL o by Doepartment e .
. (" Coluntia S L 29720¢ .18 OC | . &
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UNITED STATES ENVIRONMENTAL PEROTECTION AGENCY

“

Tag prot$© REGION IV

1421 PEACHTREE ST. . N «.
ATLANTA, GEORGIA 30309

October 31, 1975

Colonel Harry S. Wilson, Jr.
District Engineer

U. S. Army, Corps of Engineer.

P. 0. Box 919

Charleston, South Carolina 2940c¢

Re: SANGC Murrelt. ... t, South Carolina,
Navigation Frui..t

Dear Colonel Wilson:

This is in response to your letter of October 15, 1u/5, relating
to the proposed plan of improve.:at for Murrells Iniet Navijation Channel,
South Carolina.

The project has been reviewed by this office for its effect on water
quality and the associated enviranuent in accovdance with applicable
State and Federal laws and regulations.

Our review indicates that by <hanying the plans to eliminate marsh
disposal and by utilizing beach nourisiment and upland disposal of the
spoil, there will be no significant adverse long-term effects on water
quality or the associated environment. However, there has been some
question raised about the location of the fishing access walkway leading
to the south jetty. By locating this wairway along the dune line, grasses
may be destroyed which could lead to the dostraction or erosion of the
dunes in a severe storm.

Aside from this feature of the jroject we have no objection to the
plans as proposed.

Sincerely yow s,

Arinur G. Linton, P. t.
Federal Activities Coordinator
Enforcement vivision

Exhibit 2
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United States Department of the Interior
FISH AND WILDL 't SERVICE

17 EXECHUTIVE PAKRK L VE, N b,
ATLANTA, GEORG! A 3¢ 32¢

JUN 11975

- District Engineer
U.S. Army Corps of Engineers
P.0. Box 919
Charleston, South Carolina 29402

Dear Sir:

This is in response to your request for comments on the authorized
navigation and inlet stabilization project at Murrells Inlet, Georgetown
County, South Carolina. Your request was made at the public meeting
held in Murrells Inlet on May 29, 1975. OQOur coaments are submitted

in accordance with the Fish ard Wildlife Coordination Act (48 Stat. 401,
as amended; 16 U.S.C. 661 et seq.).

As indicated by you at the meeting the proposed 16 acre saltmarsh disposal
area near the turning basin is unacceptable to environmental agencies and
an alternative plan is being sought.

By letter of February 14, 1969, the Fish and Wildlife Service and the RPN
National Marine Fisheries Service, then known as the Bureau of Commercial FIRCIS
Fisheries, recommended the sand spit north of the inl«t be used for l‘,\ !!
dredged material disposal. This would still be ecolog¢ically acceptable - '
but real estate development has encroached on the spit. It is therefore
now recommended that a totally non-wetland site be sought on the mainland.
If the local sponsor is unable to acquire a suitable upland site, the Fish R
and Wildlife Service and the MNationdal Marine Ficheries Service would not PR
oppose direct ocean disposal on the nearby Atlantic Ocean beach. If you
choose a plan to dispose of dredjed material on the closest portion of
beach, we recommend it be done {':na the "off season" winter months
when both recreation and biologi. a1 activity would be lowest.

A least tern rookery (nesting area) is located scuth of Murrells Inlet

on the Brookgreen Gardens beach property (see attachment). Inasmuch as
least terns are colonial ground nesting birds and very susceptible to human
activity in and around their nesting ¢.:lonies their numbers have nearly RO
been eliminated on the west coast due o nesting area destruction. Therefore, -0
it is requected that as the Murrells lulet project progresses and work S
is done along Huntington Beach such activity be .oordinated with our

& -
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- ) m
oo <
S S
o Y 2
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Charle.ion office and/or with the ..
work carn be scheduled or rerouted
during their nesting activities.

This report nas been coordinated wi:
Marine Fisheries Service, Mr. Harold

St. Petersburg, Florida, concurs 1g . .

authorized me to sign this letter fo

Cier of Brookgreen Gardens so that

tv. not disturd the tes3st terns

. reviewed by the flau onal
AlTen, Acting Regiona: [irector,
cecommendations and has

i, The above views and

recommendations constitute the repors the Department of the licerior D
and Hationol Mzyiee Fisheries Sent "]
Mo aferc Ta'lo Loe U ot tlity oo e ‘ e reotect aat aay offer ;‘i
addicionat o ents s our Staiie. o - s 1
¥ ‘ RN S ﬂj
LT
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United States Department of the Interior
FISH AND WILDLIFE SERVICE

P. 0. Box 12559
Charleston, Souath Carclina 29412

October 24, 1975

District Engineer :

U. 8. Army Corps of Engineers
P. 0. Box 919

Charleston, S. C. 29402

This is in response to your ictier c¢f October 15, (575, requesting our
comments concerning recent revisions to the Murrells Inlet, South Caro- , ]
lina navigation project. Our comments are submitted in accordance with {_ ) g,
provisions of the Fish and Wildiife Courdination Act (48 Stat. 401, as e
amended; 16 U.S.C. 661 et seq.). e

:' Dear Sir:
b .

E

}

. The revisions are: (1) relocation of the disposal area for unsuitable )
beach material from marsh to upland; (2) change of access to the recre- RS
ation fishing walkway from road access to foot access via a beachfront ) o
path; (3) elimination of the proposed south jetty parking area and re- NS
locating it adjacent to the existing parking area one mile south of the RO
south jetty; (4) lengthening the north and south jetties and deepening
the deposition basin.

The U. S. Fish and Wildlife Service¢ concurs with all these revisions. L-
N We are, however, concerned for the well being of the least tern rookery L{ffﬁ;
located in the beach dune community hetween the newly relocated parking f"” -
. area and the proposed recreational fishing pier on the south jetty. ; f
- This rookery could be adversely disturhed by visitors using the proposed vl g
\ beachfront trail; therefore, routinyg i this trail will be critical. To isf:}f
L minimize adverse impacts on the rookery we recommend that trail routing
- be coordinated with the Brookgreen Guriden manager, the Huntington Beach :.uf:ﬁ
N State Park naturalist, the South Caroiing Wildlite and Marine Resources S
N Department and the U. §. Fish and Wildlifte Service. RACt
g SRR
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October 24, 1975

We appreciate having been asked to comment on these revisions and will

comment further if requested to do so.

Exhibit 4
page 2 of 2

Sincerely yours,

Gt S

Cuartis A. Laffin
Biologist in Charge
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DEPARTMENT OF HEALTH, EDUCA tON AND WELFARE
REGION Vv
50 7T+ STREET " &
ATLANTA., GEORGIA 3055

a November 10, 1975 OFFICE OF THE

REGIONAL DIRECTOR

PR T Sl By i T FOSIE SEFAEERE S

T v vy vy

L
3 Harry S. Wilson

Colonel, Corps of Engineers
] District Engineer

Department of the Army

3 Charleston District Corps of Engineers
P.O. Box 919

Charleston, S.C. 29402

Subject: Preconstruction Planning for the

o Murrells Inlet, South Carolina

. Navigation Project.

g Dear Mr. Wilson:

QI We have received your letter of October 15, 1975. The data submitted
N has been reviewed and this is to advise you that there are no comments
. to offer on your preliminary study.

Sincerely yours,

3 . - ) “
[ Philip . Sayre S
Regionual Environmental Officer ;;f s
HEW -- Kegi

:;’ DHE egion IV !. ‘ .
- L;':\:{}i
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DEPARTMENT OF TRANSPORTATION Address reply to:
COMMANDER

51 SW. 1st Avenue
Miami, Fla. 33130

* 3260
11 June 1968

Serial: 2904
* From: Commander, Seventh Coast Guard District .

Charleston, South Carclina
Subj: Navigation Study for Murrells Inlet, South Carolina
Ref: (a) Your ltr SANGC of 29 May 1568
1. In accordance with the request of reference (a) for an
itemized estimate of the cost for placing and maintalning alds
to navigation for sublect lnlet, two enclosures are submltted:
Enclosure 1 - Navigation alids plotted and numbered on
map supplied showing Murrells Inlet from the Atlantic Ocean to
the turning basin.

Enclosure 2 -~ Itemization of the above alds in columnar
form as requested showing numbers, quantity and cost of estab-

lishing and maintaining.

A. F. PARKER
By direction

Encl: (1) Murrells Inlet
aids
(2) Itemization of aids

EXHIBIT 6
(Page 1 of 3)

To: District Engineer, Corps of Engineers, Charleston District,

UNITED STATES COAST GUARD COMMANDER (0-2)
Room 1018, Federasl Building
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DEPARTMENT OF TRANSPORTATION Address reply to:
COMMANDER

UNITED STATES COAST GUARD Seventh Cosst Guart District. R
51 SW. 1st Avenue PR
Miami, Fla. 3313 [ ——
Phone:(305) 350-5621 :
3260
Serial: 2375
28 July 1975

From: Commander, Seventh Coast Guard District L
To: Corps of Engineers, Charleston :

Subj: Navigation Study for Murrells Inlet, S.C. -
Ref: (a) Your ltr SANGC of 17 July 1975 Do

1. Murrells Inlet Lighted Bell Buoy M I(LLNRS 11.10/225.10) was established in A
1972 and may be removed from this report. ' RS

2, All other costs, material and tender time, have risen 50% and the listing
for establishment and maintenance may be altered accordingly.

. ING
direction

Exhibit 7
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United States Departinent of the Interior

BUREAU OF OUTDOOR RECREATION
o REPLY REFER TO: SOUTHEAST REGIONAL OFFICE

4120 148 Cain Street
Atlanta. Georgia 30303

0CT 291975

Colonel Harry S. Wilson, Jr.

District Engineer

Charleston District

Corps of Engineers

Charleston, South Carolina 29402

Dear Colonel Wilson:

We have reviewed the information on the Murrells Inlet, South Carolina
navigation project provided by your October 15, 1975, letter. The
proposed changes in the authorized project, coordinated with the
South Carolina Department of Parks, Recreation and Tourism and the

Trustees of Brookgreen Gardens, should effect an increase in tche

variety and extent of public outdoor recreation opportunity,

Sincerely yours,

Regional Director

CONSERVE
NAMERICA'S
ENERGY

, Exhibit 8 R
Save Energy and You Serve America!
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UNITED STATES DEPARTMENT OF AGRICULTURE
SOIL_CONSERVATION SERVICE

240 Stoneridge Drive, Columbia, South Carolina 29210

November 4, 1975

Colonel Harry S. Wilson, Jr.
District Engineer

Corps of Engineers

P. 0. Box 919

Charleston, South Carolina 29402

Dear Colonel Wilson:

Members of my staff have reviewed the information furnished in your
letter of October 15 regarding the Murrells Inlet navigation project
plan.

We have no comments on the proposed project.

Sincerely,

i

G. E. Huey
State Conservationist

O

Exhibit 9
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8ANGC 14 November 1975

Mr. William H. Stevemson

Regional Director L
National Oceanic and Atmospheric

AMministration o 10
National Marine Pisheries Service '. q
Duval Building - o

$450 Grandy Boulevard
St. Petersburg, Florida 33702

Dear Mr. Stevemson: .- é

We are presently completing our preconstruction planning for the

suthorized Murrells Inlet Navigation Project and require a curremt
estimate of the possible annual catches of shrimp and finfish for
vessels which would operate out of the completed stabilized inlet.
Attached for your information are copies of previous correspondence : _ .
with your former headquarters. -
. 9
. Copies of our draft General Design Memorandum (GDM) and the draft 4
- Environmental Impact Statement were mailed to your Washington head-
quarters on 6 November 1975. Projections of the types and numbers

of boats expected to use Murrells Inlet are shown in the GDM on R—
Page 15, Table 2, and in Appendix E, Table 15. RS

In order for this project to remain on a schedule which would allow
construction to begin in FY 1977, we are required to finalize the Ry
GDM within the next three weeks. I would, therefore, greatly appre- —
ciate your furnishing, during the week of 24 November 1975, your
current estimate of the maximm sustained yield of the fishery off
of Murrells Inlet. If you need any additional information, please
call our Mr. Austin Owen at (803) 577-4351 (FTS) or 577-4171, Ext.
351 (commercial).

G/6L AON 1

Sincerely,

3 Incl HARRY S. WILSON, JR.
' 1. Sketch Colonel, Corps of Engineers
Q . @ 2. Ltr. of 14 Nov 69 District Engineer

3. Ler. of 6 Jan 70

Blind copy furnished: o
National Marine Fisheries Service Exhibit 10

Beaufort. N. C. 78514
page 1 of 5
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SANGC 14 November 1969

" Mr. C. Edward Carlson -

Regional Director
Bureau of Sport Fisheries
and Wildlife
U. S. Fish and Wildlife Service
809 Peaclhitree-Seventh Building
Atlanta, Georgia 30323 <

Dear Mr. Carlson:

We are now finalizing the navigation plan we expect to recommend
for Murrells Inlet. The plan calls for a 300-foot wide chanrel

12 feet deep extending from that depth in the Atlantic Ocean
through the outer bar to an inner channel 90 feet wide and 10

feet deep. 'The inner channel would follow Main Creek apnroxirately
15,100 fcet to a tuvrning basin in the vicinity of the old Army
Crash Boat Dock. Channels would be widened at bends and a deposition
basin would be integrated into the entrance channel to collect
littoral materials crossing the welr section of the northern jetty
of a twvo-jetty system constructed to protect the entrance channel.
Materials thus collected would be pumped by hydraulic dredge to
the dowvndrift beach. A map showing the planned construction is
attached. )

Juatification for construction of this project is based to a large
extent or projected commercial fishing activities fer the Inlet.
With adequate fiching resources available, we have estimated that
the commercial fishinpg operations from Murrells Inlet would result
in the following catches:

Exhibit 10
page 3 of §
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SANGC 13 November 1969
Mr. C. Edward Carlson
Projected Annual Catcles at Murrells Inlet
Catches {r “h:ort Tons
Year Shrivp Finfish
1968 - . 0 256
1975 100 1,000
1980 112 1,210
1985 ° 122 1,460
1390 133 1,780
1995 133 2,110
2000 ' 133 2,520
2005 133 2,970
2010 133 3,480 - 3
2015 133 4,000 .
2020 133 4,600
Your evaluation of the ability of nearby fishing grounde to produce T
these quantities {s requested. If our fipures appear unrealistic, -
please advise us of the maximum reliable yteld that, in your judpgment, ?
can be expected from these grounds. S
]
? Sincerely, SRR
e A
- .-
-
1 Incl BURKE W, L¥E LS
As stated Colonel, Cer»s of Eugineers IR
’ Pistrict inploceer
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UNITED STATES
DEPARTMENT OF THE INTERIOR Sl
FISH AND WILDLIFE SERVICE Sl
BUREAU OF SPORT FISHERIES AND WILDLIFE RO
PEACHTREE-SEVENTH BUILDING

ATLANTA. GEORGIA 30323

Janasry 6,1970

District Engineer

U.8. Army, Corps of Engineers
P.0. Box 919

Charleston, South Carolina 29402

1 Dear Bir:
By letter of November 1k, 1969, (SANGC), you requested our comments on

the projected annual catches at Murrells Inlet which you intend to use

. el - . ]
q < ' q
- : in the Justification of the project. We have contected the Bureau of e
Commercial Fisheries for its advice in this matter. It feels that the —}-_; )

A TR
N projected shrimp catches should be reduced by 10 percent, and the finfish T
) @

-

- ‘ catches by 40 to 50 percent.

Sincerely yours,

: ' P sk ol

- C. Edward Carlson AR
" Regional Director AR
.:v . :1
- - e
._ ‘ .
- =
q ) L |
F T T
(I i o
’ TN
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4 % | u.S. DEPARTMENT OF COMMERCE
" T b-'/' National Oceanic and Atmospheric Administration
% //° NATIONAL MARINE FISHERIES SERVICE
SO Duval Building
9450 Gandy Boulevard
St. Petersburg, FL 33702

December 4, 1975 FSE21/AM

Colonel Harry S. Wilson, Jr.

District Engineer, Charleston District
Department of the Army, Corps of Engineers
P.0O. Box 919

Charleston, SC 29402

Dear Colonel Wilson:

Please reference yocur Novermber 14, 1975, letter requesting
information regarding our current estimate of the maximum
sustained yield of the fishery off Murrells Inlet, South
Carolina. Unfortunately, the information requested is cur-
rently unavailable. 1In order to derive the information you
seek, catch and effort data over a number of years is needed.
Current catch statistics for Murrells Inlet are beinc compiled
by :

Mr. Ray Rhodes

Fishery Statistician

SC wWildlife & Marine Resources Dept.
Charleston, SC 29401

If we can be of further assistance please contact us.

Sincerely,

William H. Stevenson

'

Y'I"Y"."'.;T" Ty

° Regional Director

L
o _ @
= ]
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F - - ©
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October 6, 1975

Mr. Jack J. Lesemann, Chief
Engineering Division

Charleston District Corps of Engineers
P. 0. Box 919

Charleston, South Carolina 29402

S Re: Murrells Inlet Navigation Project
-~
-~ Dear Mr. Lesemann:

This will acknowledge receipt of your leticr of Uctober 1, 1975 con-
taining the two drawings on the proposed recreation plan tor this project.

These drawings apparently have tuken into account all the items that
we discussed at the several meetings on this project, theretore 1 see no
objection to this plan by the South Carolina Department ol Parks. Recreation
and Tourism.

1 am assuming that you sent copies of the same drawings to Mr. Gurdon
Tarbox, Director of Brookgreen Gardens. as they are the people that actually
own the property we lease for Huntington Beach State Park. Their approval
will also be necessary on this plan.

Sincerely,
/ * %—Wy\& '
A

Pearce Thomson
Enginecring & Planning Coordinator

BPT/recl

cc: Mr. Ray Sisk, State Park Director
Mr. Gurdon Tarbox, Director, Brookgrcen Gurdens

v, VW
N,

Cooats e T
P e
® e

—
e’

South Carolina Department of Parks, Recreation & Tourism
Box 113, Edgar A. Brown Building . 1205 Pendleton Street . Columbia, South Carolina 29201

RO AR |
S oo
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e
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5 State of South Carolina
- Water Resources Commission
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Clair P. Guess, Jr.
Executive Director November 7, 1975 ——

Colonel Harry S. Wiison

Department of the Army

Charleston District, Corps of Engineers
Post Office Box 919

Charleston, South Carolina 29402

Dear Colonel Wilson:

In reference to your letter of October 15, 1975 concerning the
Murrels Inlet navigation project, the Water Resources Commission wishes
to state that we have reviewed this proposal and can find no objections.

Very truly yours,

ﬁ ' v) \L. -
. }'{*(/b’ .

i -./,’LLA}‘-

Clair P. Guess, Jr.
Executive Director

CPGJr:rhv
L
__ e
.0 ..
Exhibit 13 Sl
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State of South Carolina

®ffice of the Governor
JAMES B. EDWARDS ; DIVISION OF ADMINISTRATION
GOVERNOR . Edgar A. Brown Building
November 3, 1975 Columbia, South Carolina 29201

P

Colonel Harry S. Wilson, Jr.
District Engineer

Corps of FEngineers

P. 0. Box 919

Charleston, South Carolina 29402

Subject: Murrells Inlet Navigation Project
Dear Colonel Wilson:

The State Clearinghouse has circulated the proposed plan of improvement for
Murrells Inlet, South Carolina. FEnclosed are comments received from the
State Archeologist, the Wildlife and Marine Resources Department, and the
Highway Department.

Please contact Dr. Stephenson to discuss the archeological considerations
and consider the recommendation by Wildlife and Marine Resources Department
in your General Design Memorandum.

Please let me know if I can be of any further assistance.

Sincerely, |
7~( ~ . 3 _'/’ — .
Flmer €. Whitten, .Jr.
State (learinghouse
ECWjr/cs
Enclosure
) Exhibit 14
(@ Page 1 of 4

. “Safety Belts -~ Save Lives and Reduce Injuries”




T "R AT e L2000 T I T St S ™ e * s Y BRSO IR A S i =R TSR " Rl < B R e S SR S D =D At
e
et

o« "
e
ray ey

SO’/’/] C{I,v/i”{, . James A. Timmerman, .Jr., Ph.D.
Wildlife & Marine couin 8 Jogph D
Resources Departinent Marine Resouroes Contr

October 28, 1975

R

. PR '\ ",,IEF ’ '-'\:_ -

v u\ - Tl

Gﬂ S lﬁ? . . .{ R

..\; ‘_,_\\-".' . -_:--—J-

Elmer Whitten i .. 8

Office of the Governor -3y

Division of Administration T

Edgar A. Brown Office Building L
Colunbia, South Carolina 29201

R

Re: Mnrells Inlet Navigation ""“a

Project ’-~—-1

Dear Mr. Whitten: jq

We have reviewed the proposed plans for the Murrells Inlet navigation B :'_"::f';

project of the U. S. Army Corps of Engineers and make the following comments. L

Since we encourage the Corps of Engineers to seek upland disposal
areas for placement of dredged material and to use this material, when suit-
able, for nourishment of South Carolina beaches, we were gratified to leam
that both meas res would be employed in the current project. We commend the

Corps of Engineers for their envirommental concern in this matter. i

Generally, the project is agreeable from our standpoint, however, we -_c;-:f_-i
offer one suggestion. We recommend the beachfront trail to the south jetty Y
be deleted from the proposed plans because an existing least tern nesting site R

on the south side of the inlet may be adversely impacted by heavy human traffic
in the area generated by this trail. People should be encouraged to use the
beach zone in this area for access to the fishing walkway and avoid disturbing
the nesting site. Perhaps, the Department of Parks, Recreation, and Tourism
could post ''restricted area' signs around the nesting site to protect the area
from hunan interference.

We appreciate having been asked to comment on this project. l:',-i:;.;i--

Sincerely, el

’ Y ' v ~ { ;\
dameeq) A : 2y, /u.

f

James A. Timmerman, Jr.
Executive Director

JATjr: lsrb ~ ¢

' -
.4 o . ,"‘." ..., ".." '.

<129 Croretin Sith Caroina 29412 1 Telephone (803) 7956350 i :
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SOUTH CAROLINA T \

STATE HIGHWAY DEPARTMENT . . [ w o
DRAWER 194 (-\ e . %
COLUMBIA, §. C. 29202 v 01 Br
b oot o, o
October 24, 1975 SUOERIRERY
\‘\-J -~ \
: o\ gl
',‘\A\
poe
From: Assistant Bridge Engineer-Maintenance
To: . Bill McIlwain - Program Coordinator :fﬁ;;f?
Subject: Beach Erosion Control - Prcpoused Navigation Project :j7f'j:
for Murrells Inlet - Georgetown County r“'“'i?
Reference is made to a letter to Mr. Elmer Whitten ;;*;,;
of the State Clearinghouse, Division of Administration, from the Charleston - _J%
District Corps of Engineers, dated October 15, 1975, concerning a orcposed -
navigaticn project for Murrells Inlet and for the State to evaluate and make o]
comments concerning this proposed project. RIS
The Department feels that the planned beach restora- "ii
tion program for the surrounding bteaches in conjunction with the proposed

navigation improvements of Murrells Inlet will greatly benefit the public
and the beach property owners. This area has experienced a tremendous amount
of beach erosion, and consequently a considerable amount of property loss.

The Department has constructed many groins in this

area and we feel that the Corps of Engineers' beach nourishment program and
our groin system will work together to help stabilize %this area for many

years to come. ]
LDttt

'C..L. Matthews

Exhibit 14
S page 3 of 4
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UNIVERSITY OF SOUTH CAROLINA _ -

COLUMBIA,S.C. 290208 *
\

INSTITUTE OF ARCHEQLOGY AND ANTHROPOLOGY
October 29, 1975

Mr. Elmer C. Whitten, Jr.

State Clearinghouse

Division of Administration

1205 Pendleton Street

Columbia, South Carolina 29201

Dear Mr. Whitten:

I have your memorandum of October 20th regarding the Murrel's Inlet,
Corps of Engineers project, copy attached. I have the following comments
to make:

1. There are archeological sites in and around this project area
in our records. We would anticipate that there would be others that
might be affected by the project.

2. The dredging operations in Murrel's Inlet and Main Creek might
be subject to destruction of underwater antiquities.

3. I think it would be necessary for us to discuss the project
-with the applicant before we could make a consideration of just how
much, if any, archeological survey would be required before this
project could be cleared for archeological resources. It is difficult
to tell from the written statement just how extensive the dredging might
affect the creek bottom in that area and what might be other effects of
the project.

4. It is almost certain that some archeolocal survey will be
required before clearance for archeological resources can be given.

Sincerely yours,

JRDA L

Robert 1.. Stephenson
Director and State Archeologist

RLS:mls

Enclosure
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kS‘O”lﬁ (llllvllll(l fiee, A Tommerman, Jr, PhD.
17y . o “r32., Executive Director
W ildlife & Marmn y tue Drectar
. . . ) Director of
{ RKWII/T({S [)(jp{l/ [///( ,I[ Ly e Resources Center
Ootole U3y 1dh
Colonel Harry Wilson
Department of the Army
Charleston District, Corpe of fny, o
P. 0. Box 919
Charleston, South carolina
{.'. Dear Colonel Wiison:
- This is with reference to yo.ur @ "-cr .1 i5 i Ciober concerning proposed
4 changes in the Murrells Inlet Navigation Proiecr.
]
. . . . .
Our general comments and recomcizais oo er7airing to this project
are included in the recently compiete! "Murrc! . nlat Divirommental Studies
Report" (Contract DACWE0-75-C-0016). The following remarks concern the pro-
posed changes in the project which you have cutrlined.
ﬁ We concur with the relocation of the lv aore aifposal area, and commend
your selection of an upland site in lieu of the formerly | roposed marsh area ad-
§ jacent to Main Creek.
€

From an environmental standpoint, we can toresse no major problems re-
lated to the proposed modifications in jetty lemgth or in rhio proposed enlargement
of the deposition basin.

The exact location of the propesed parkina oot in e lation to the wetlands
lying to the west of Huntington Beach iz not clearl. -ifincbls on the small map in-
cluded with your letter. We would like to recopies: ! frsf o wet Land dreds be avoid-

ed, if at all possible. Also, we wuld like > oo 0 ihe comfort station be
designed and located in such a mawcr T prever oo iolies ot effluent enter-
ing adjacent wetlands or tidal creels, az thin oo et ]y classified as

SA and open to shellfish harvestirg.

INORENEREAR S v ot Snot g g po) . g9 aiinten

Thank you for the oport alsy 1o came . o iciect,
i!’x‘,w.'f'l',',

_: P 7/
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‘ 4 T . .
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:_'- BOARD MEMBERS - o ’J
) Lachian L Hyatt, Chairman T 1

Witam M Wilson, Vice-Chairman

RAFAF S o et ad

- ) I DeQuincey Newman, Secretary R
.‘ W A Barnette, Jr. S
Leonard W Douglas, M.D. - -y
,‘ J corin Mason, Jr.,M.D. [ -
; Witham C Moore. Jr., D.M.D.

SOUTH CAROLINA DEPARTMENT OF HEALTH AND ENVIRONMENTAL CONTROL 2

E. KENNETH AYCOCK, M.D., M.P.H.. COMMISSIONER
J. MARION SIMS BUILDING — 2600 BULL STREET )
COLUMSBIA, SOUTH CAROLINA 29201

»

.

»
r
[

k.
October 21, 1975
z Colonel Harry S. Wilson )
Charleston District, Corps of Engineers ‘
b P, 0. Box 919
Charleston, S. C. 29402 . k
3 Dear Colonel Wilson:
y‘ Thank you for your letter of October 15 in which you cutl:..- tne changes ! B
t in the plans for the Murrell's Inlet navigation project . : :
&
We are happy to see that most of the dredagcd mato;1al 10 - be used in X .
- beach nourishment. 1If no other methed »f dlar7-0s! 10 avaiiable for material ST
unsuitable for beaches than to place it i:n 2 dispesal arca, *he Georgetown : Ty
County Health Department should be keit iutormed f pum ing schedules so \ é
they may intensify mosquito contrel etfores, anid *he disporsal area should c ]
. be designed in such a way as to minimize the re-nl*i:; mosguito problems. e
’ Sarcorely, -'

- /'-
. LN i e D/

P LA WL .ms, Jr., Director
Tty : ertor Control

LAW, jr/ch
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duveinber U 1975

Colonel Harry S. Wilson, Jr.
District Engineer

U. S. Army Corps of Engineers

P. 0. Box 919

Charleston, Soutn Carolina 29402

Dear Colonel Wilson:

This concerns your letter of October 15, relative to the Murrells
Inlet Navigation project in which you requested our comments and evalua-
tion,

We have reviewed the infurunation contained in your letter and the
attached map and could find no basis for comments as it would relate to
any existing or planned highways in the area.

We appreciate this opportunity to review your pre-construction
plans.

Sincerely yours,

-
Paul W. Cobb

State Highway Engineer

Exhibit 17
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DEPARTMENT OF THE ARMY
WATERWAYS EXPERIMENT STATION. CORPS OF ENGINEERS

P. O BOX 631
VICKSBURG. MISSISSIPPI 39180

i mesiy merzs vo WESHH 11 April 1975
MEMORANDUM FOR RECORD L ﬂ
SUBJECT: Murrells Inlet, S. C., Prototype Salinity Data

Prototype salinity data were obtained on 2 May 1974 at approximately

l-hour intervals. Samples were taken at surface, mid-depth, and bottom

at six ranges with three or four stations per range. Samples were

analyzed the same day using a Beckman salinometer. The inclosed tabulation L
(Incl 1) gives high and low salinity values for each station and depth. SR
Source salinity is in the range from 31.1 to 31.3 PPT. Salinity ranges -
in the estuary are from 29.9 to 31.5 PPT with values from surface to o
bottom not varying greater than 1.0 PPT. Fresh water inflow 1s exclusively S
by surface runoff. The above data is consistent with the fact that the L]
estuary is a tidal lagoon system supplied by the ocean only. Since PR
there is no salinity wedge, no fresh water inflow, and since the tidal C
lagoon is a well mixed system, modeling of the salinity regime for T ii
Murrells Inlet is not necessary. Changes in salinities due to construction Lo
of a jetty system and channel dredging should be negligible. .

e -
st e e

| Lo

w, u_')r_hé--k Maﬁ&«&
1 Incl W. WADE MALLARD

as Engineer
Wave Dynamics Division

[
i
A

M Gl )
M . .' P . L !. . PLE
e . . . '
N a0 e, :
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Murrells Inlet Model ]
Prototype Salinities Taken 2 May 1974 -
o
Range Surface 7
& & High Low B
Station Bottom Salinity Salinity 1
1-A Surface 31.3 30.9 - ‘#
1-A Bottom 31.1 30.7 A
1-B Surface 31.2 30.7 CTTA
1-B Bottom 31.1 30.8 RN
1-C Surface 31.3 30.3 1
1-C Bottom 31.1 30.7 — -4
2-A Surface 30.5 30.0 ?
2-A Bottom 30.5 30.2 ‘ )
2-B Surface 30.9 30.2 S
2-B Bottom 30.9 30.2 S
2-C Surface 30.6 30.0 bt et
2-C Bottom 30.8 29.9 v
3-A - Mid/Depth 30.4 29.9 e
3-8 Mid/Depth 30.5 ]
3-C Mid/Depth 30.4 29.9 s
3-D Surface 30.2 30.0 S
3-D Mid/Depth 30.4 30.0 L o
4-A Surface 30.8 - _-ﬁ
4-A Mid/Depth 31.2 31.0 ey
4-A Bottom 30.8 S
4-B Surface 31.0 30.. ——
4-B Mid/Depth 31.3 30.8 L. Y
4-B Bottom 30.7 30.2 STy
. 4-C Surface 31.3 30.8 SR
: 4-( Mid/Depth 31.3 31.0
3 4-C Bottom 30.2
- .
€ 5-A Surface 30.5 30.1
- 5-A Mid/Depth 30.4
4 5-A Bottom 30.5 30.2
2 5-B Surface 30.5 30.1
- 5-B Mid/Depth 30.2 30.1
p 5-B Bottom 30.5 30.1
¢ 5-C Surface 30.5 30.2 -
| 5-C Mid/Depth 30.5 30.2 A
X 5-C Bottom 30.5 30.2 SRRSO
: 6-A Mid/Depth 31.4 31.0 RS
¥ 6-8B Mid/Depth 31.4 31.1 o
1 6-C Mid/Depth 31.5 31.1 .- F;jff!!
- - - J
. . ;
- S
- Exhibit 19 * Lo
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SANGE -D 23 October 1975

Mr. Alfred B. Schooler

Chairman

Georgetown County Coumncil R
P.0. Drawer C S
Georgetown, South Carolina 29440 i

Dear Mr. Schooler:

At a meeting held at Capt. Dick's Marina, Murrells Inlet, South Carolina 4
on. 19 September 1975, Mr. Connell of my staff discussed the local coopera- ‘
tion requirements with Messrs. Bellamy and McDaniel of the Georgetown
County Council. The various items of local cooperation that are to be
provided by Georgetown County, as local sponsor of the Murrells Inlet
project, were also outlined in a letter to you dated 11 August 1975.

rw gy

Briefly these requirements are as follows: provide all lands required i
for the construction including suitable disposal areas; a cash contribution v
of 6.4% of the cost of the general navigation facilities and 50% of the AN
cost of the recreation facilities with the local shares presently estimated RS
at $987,200 and $172,500, respectively; and maintain without cost to the
United States the recreation facilities. The requirements of local co-

operation are presented in detail in the inclosed draft local cooperatiom
agreement. A final version of this agreement is required by Section 221 L
of Public Law 91-611 to be executed by Georgetown County prior to the AN
initiation of any construction. o

The inclosed draft sgreement should be reviewed by appropriate officials
to see if the County can execute the final version at the proper time.

My office is presently preparing a final design report on the Murrells L.
Inlet navigation project, and it will be necessary to include a letter of :
assurance from Georgetown County that it will fulfill the required items S
- of local cooperation. The letter should list all relevant local coopera- T
3 tion requirements and non-Federal responsibilities; state that a review -
g has been made of the draft local cooperation agreement: and state an

'. intent to execute the final agreement when required. In order to avoid
& delay of our final design report, please furnish us the letter by §

; November 197S.

<,-.
L

—r
v
oo L ;_J...._A'_-_ _—

240CT 1975

1_

f‘ (e

2 Exhibit 20
. page 1 of 2
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If you have any questions concerning the Murrells Inlet navigation projeet,
please contact our Mr. Richard Connell (803-577-4171, Ext. 318) or if I
can be of assistance to you please let me know.

Sincerely,

HARRY S. WILSON, JR.
Colonel, Corps of Engineers
District Engineer

1 Incl
As stated

Exhibit 20 2
page 2 of 2
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Georgetown County Council

MRS. EMILY S. SAWYER

CHATRMAN PO DRAWER C CLERK COUNTY COUNCLL
1D MUNSEREYN
HOE HEMINGW AY Georgetown, . ¢,
1 BHUK 19430
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r
November 4, 1975
L]

[ N

- Colonel Harry S. Wilson

'r.;-' Department of the Army

. U.S. Corps of Engineers
l’ pP.0. Box 919

4 Charleston, 5. C. 29402

{ Dear Colonel wilson:

r’ Georgetown County, as local sponsor of the Murrells Inlet project, ‘v" "i
i" will provide the following items of local cooperation: provide all '

- land required for the construction including suitakle disposable area;

{ a cash contribution of 6.4% of the cost of the general navigation S
f facilities and 50% of the cost of the recreational facilities with the PR
b local shares presently estimated at $987,200 and $172,500, respectively;

. and maintain without cost to the United States,

the recreational facilities.

A review has been made of the draft local cooperation agreement and
Georgetown County Council does intend to execute the final agreement o ]
when required by the District Engineer. -

If I can be of any assistance to wou in this matter, please do not
hesitate to contact me. ] i

Yours very truly,

(tfed £ A tyedear i
Alfred B. Schooler, Chairman e
Georgetown County Council

ABS/lIqgt - .
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DRAFT

AGREEMENT BETWEEN
THE UNITED STATES OF AMERICA
AND
GEORGETOWN COUNTY, SOUTH CAROLINA
FOR LOCAL COOPERATION IN
THE MURRELLS INLET NAVIGATION PROJECT

THIS AGREEMENT, entered into the day of 19
by and between the UNITED STATES OF AMERICA (hereinafter called the
"Government''), represcnted by the Contracting Officer executing the
agreement, and Georgetown County, South Carolina, (hereinafter called
the “"County’).

WHEREAS, the Congress of the llnited States has provided for the
authorization of navigation projects with an estimated Federal first
cost of construction of less than $€10,000,000 in Section 201 of the
Flood Control Act o 1965 (Public Law 89-298):; and

WHEREAS, the manner prescribed for the authorization of such
project is the adoption of resolutions by the Public Works Committee
of the House of Representatives and the Senate of the linited States:
and :

WHEREAS, the Public Works Committee of the House of Renresentatives
adopted such a resolution on 10 November 1971, and the Public Works
Committee of the Senate adopted a similar resolution on 18 November
1971, both resolutions providing for navigation improvement of Murrells
Inlet, Georgetown County, South Carolina, substantially in accordance
with the recommendations of the Secretary of the Army in House Docu-
ment numbered 137, Ninety-second Congress, except that the costs of
operation and maintenance of the general navigation features shall
be borne by the United States; and

WHEREAS, the County hereby represents that it has the authority
and capability to furnish the non-Federal cooperation rcquired by the
Tederal legislation authorizing the Project and by other applicable
law.

NOW, THEREFORE, the parties agree as follows:

1. The County agrees that, if the Government shall commence con-
struction of the Murrclls Inlet Navigation Project, located wholly
within Georgetown County, South (Carolina, substantially in accordance
with Federal legislation authorizing such Project, as cited above,
the County shall, in consideration of the Government's commencing
construction of such Project, fulfill the requirements of non-Federal
cooperation specified in such legislation, to wit:

Exhibit 22
page 1 of 5




a. Provide without cost to the United States all necessary lands, .
easements, and rights-of-way required for construction and subsequent et
maintenance of the improvements and for aids to navigation upon the SRt
request of the Chief of Engineers, including suitable areas determined PRI
by the Chief of Engineers to be required in the general public interest
for initial and subsequent disposal of spoil, and also necessary retain-
ing dikes, bulkheads and embankments therefor;

b. Hold and save the United States free from damages that may

result from construction and maintenance of the project including o]
management and maintenance of jetty fishing facilities, except damages - e A
o due to the fault or negligence of the United States or its contractors; IR
& c. Accomplish without cost to the United States alteration and Lo
o relocations as required in sewer, water supply, drainage, and other ;{;{f{
a utility facilities; o il
o d. Provide, maintain, and operate without cost to the United ]
o States an adequate public landing or wharf with provisions for the RPN
- sale of motor fuel, lubricants, and potable water, open and available J
to all on equal terms; 1
—_— - &
[. e. Provide and maintain without cost to the United States depths - [ |
- in berthing areas and local access channels commensurate with project -ﬁja#*
- - depths; RO
: f. Take action to establish regulations prohibiting discharge of
pollutants into the waters of the channels and harbor by users thereof,

which regulations shall be in accordance with applicable laws or regu-
lations of Federal, State and local authorities responsible for pollution
prevention and control;

g. Contribute in cash 6.1 percent of the construction cost of
navigation features, including engineering and design and supervision
and administration of all work to be provided by the Corps of Engineers,
a contribution now estimated at $767,200 to be paid in a lump sum prior
to start of construction, the final apportionment of cost to be made

after actual costs have been determined;

h. Contribute in cash 50 percent of the costs associated with
the jetty fishing, including engineering and design and supervision
and administration, a contribution now estimated at $142,500 to be
paid in a lump sum prior to construction of the work, the final
apportionment of costs to be made after actual costs have been
determined;

i. Operate and maintain for the life of the project the jetty
fishing facilities including access roadway and parking facilities;
and

Exhibit 22
page 2 of 5
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S j. Fulfill the requirements of non-lederal cooperation as speci-
fied in the Uniform Relocation Assistunce and Real Property Acquisition
Policies Act of 1970 (Public Law 91-646) approved 2 January 1971, which,
by reference, is made a part hereof.

2. The County furnishes as part of this agreement an assurance (Exhibit
A) that it will comply with Title VI of the Civil Rights Act of 1964 (78
Stat. 241) and Department of Defense Directive 550.11 issued pursuant
thereto and published in Part 300 of Title 32, Code of Federal Regula-
tions.

3. The County hereby gives the Government a right to enter upon, at
reasonable times and in a reasonable manner, lands which the County owns o~
or controls for access to the Project, for the purpose of inspection, :
and for the purpose of operating, repairing, and miintaining the Pro-
ject, if such inspection shows that the County for any reason is failing
to repair and maintain the Project in accordance with the assurances
hereunder, and has persisted in such failure after a reasonable notice
in writing by the Government delivered to the County. No operation,
repair, and maintenance by the Government in such event shall operate to
relieve the County of responsibility to meet its obligations as set
forth in paragraph 1 of this Agreement or to preclude the Government
from pursuing any remedy at law or equity.

-y, ©os
il

4. This agreement is subject to the approval of the Secretary of the
Army or his authorized representative.

IN WITNESS WHEREOF, the parties hereto have executed this contract
as of the day and year first above written.

— e e
. .

i S

. ' et S e

Vet '

o A M

THE UNITED STATES OF AMERICA THE COUNTY OF GEORGETOWN,
IN THE STATE OF SOUTH CAROLINA

B A PP
! S
. PEAEE

i By By

= Colonel, Corps of Engineers

- District Engineer Title Chairman

3 U. S. Army Engineer District, Georgetown County Council

[ Charleston

= Contracting Officer =

f"! Attested By t B
& Date Title Clerk - ]
t. Georgetown County Council .
h‘

L.

¢

g

-

S

¢ . @

- Exhibit 22 ‘)
{. page 3 of S B




St ac Rk Rt B fen Sen B Be Tt Sof et Lol B Cid S RN A S RN T A A Aceie B R at AL A ad ladl L ArCA NS A A TLEMUINIL SR JNL R ML SRR SN AL S
r
.
.
.

T - .

- This contract has been reviewed and is approved for legal sufficiency -
3 as a binding legal obligation on Georgetown County, South Carolina,
consistent with Section 221 of Public lLaw 91-611 (Flood Control Act of
1970).

APPROVED:

Georgetown County Attorney

By Vo

Date jlfff’j
APPROVED: e
By

Secretary of the Army or his
Authorized Representative

Date

s

T
(.

»
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MURRELLS INLET NAVIGATION PROJECT,
GEORGETOWN COUNTY, SOUTH CAROLINA

ASSURANCE OF COMPLIANCE WITH THE DEPARTMENT OF DEFENSE
DIRECTIVE UNDER TITLE VI OF THE CIVIL RIGHTS ACT OF 1964

Georgetown County, South Carolina (hereinafter called the County) HEREBY
AGREES THAT it will comply with Title VI of the Civil Rights Act of 1964
(Public Law 88-352, 78 Stat. 241) and all requirements imposed by or
pursuant to the Department of Defense Directive 5500.11 issued pursuant
thereto and published in Part 300 of Title 32, Code of Federal Regulations,
to the end that, in accordance with Title VI of that Act and the Directive,
no person in the United States shall, on the ground of race, color, sex,

or national origin be excluded from participation in, be denied the
benefits of, or be otherwise subjected to discrimination under any pro-
gram or activity for which the County received Federal financial assis-
tance from the Department of the Army and HEREBY GIVES ASSURANCE THAT

it will immediately take any measure necessary tu effectuate this agree-
ment,

If any real property or structure thereon is provided or improved with
the aid of Federal financial assistance extended to the County by the
Department of the Army, assurance shall obligate the County, or in the
case of any transfer of such property, any transferee, for the period
during which the real property or structure is used for a purpose for
which the Federal financial assistance is extended or for another purpose
involving the provision of similar services or benefits. If any personal
property is so provided, this assurance shall obligate the County for the
period during which the Federal financial assistance is extended to it by
the Department of the Army.

THIS ASSURANCE is given in consideration of and for the purpose of ob-
taining any and all Federal grants, loans, contracts, property, discounts,
or other Federal financial assistance which were approved before such
date. The County recognizes and agrees that such Federal financial
assistance will be extended in reliance on the representations and
agreements made in this assurance, and that the United States shall

have the right to seek judicial enforcement of this assurance. This
assurance is binding on the County, its successors, transferees, and
assignees, and the person or persons whose signatures appear below are
authorized to sign this assurance on behalf of the County.

Date By
Chairman
Georgetown County Commission

Exhibit A
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APPENDIX A

JETTY PLAN SELECTION

1. General. The purpose of this appendix is to document the proces-
used to arrive at the plan of improvement for ‘Murrells Inlet. ‘“turrc.:
Inlet, an opening through the barrier beach, is approximateiv 5, e 1
wide. The location of the rock jetties, sand dikes, and low werr -ty
ture will be within this distance. To aid in the design of e,
system for Murrells Inlet, a model of the inlet was constructe! 4

U. S. Army Waterway Experiment Station (WESj, at Vickshurg, 9 -

- ppi.

¢ 2. Model study. A fixed bed model was constructed to 200
, and 1:60 vertical scales. Field data for design of the model wi~ * .
h nished to WES by Charleston District. Figure A-1 shows the =il

and locations of tidal stations used in model design. rton-*ro ..
: the model was completed in January 1975; and model verificut:s w.
initiated in February 1975 and completed in .Tune 1975, On 1..0 4 ‘o
- 1975, Charleston District met with WES to discuss the te~ting or (v
. The testing program that WES initially proposcd was to text sw 1Y )
- ferent jetty plans (progressive 15 day tide, wave and shoal:ng * oo d
Only two plans could be tested for tue funds and time availa»l. q
Testing of additional jetty plans would extend the schedaled = i,
testing completion date of September 1975. 1In order to invessigiat:
plans, WES proposed the use of time exposure photography of ~irt.. .
currents. Photographs could be taken of model surface currents ¢ar
twelve-hour period for various jetty plans. Comparison of the nhes
grap~s would aild in deleting jetty alignments from further te<ting an
assist in selecting two plans for further testing.

2
. -

PO Y

3. Preliminary testing. In a 14 April 1975 letter, WFS presentced

seven jetty alignments for preliminary testing using surface currcent
photographs taken every hour (prototype) for one tidal cycle. The plan-
are shown on Figures A-2 through A-11. From the seven alignments pre-

sented, Charleston District selected plans 1, 2, 4, 6 and ~ for pre-
liminary testing. A brief description of the plans follows:
Plan 1 - Same as presented in survey report.
Plan 2 - Same as Plan 1 without low weir section in north jetty.
Plan 3 - Jetties oriented more normal to the coastline; north
and south jetties of equal length terminating in deepcr
_ water than survey report.
o Plan 4 - Same as Plan 3 low weir section i- north jetty
- and auxiliary channel to Oaks Creck.
‘i Plan 5 - Same as Plan 4 without auxiliary channel to daks Crevh.
i Plan 6 - Same as Plan 3 with auxiliary channel to Naks Creeck. _——
Plan 7 - North and south jetties shifted southward to talc¢ ad-
vantage of existing deeper water near south shor. oY ' ]
inlet. Low weir section in north jetty, :
a4
4
.o o]
‘ 0
1 .
- L 4 . L 4 A_‘_!‘ - L 4 ¢ o e e e e hd L4 e e !‘
: : R o S e e L "
R - “a \".A’_' Y ~ . R - o
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4. Surface current photography. On 19 June 1975, WES met with Charleston
District to present the results of the preliminary testing. Selected S
surface current photographs for the base test (inlet without any improve- -
ment) and plans 1, 1A, 2, 4, 6 and 7 are presented in Figures A-12

through A-25. Plots of the tidal elevations for various tide stations

for the base test and Plans 1 and 7 are presented in Figures A-26 through

A-19. The two plans selected for further testing (progressive 15-day

tide, wave and shoaling tests) are designated 1B and 7. Plan 1B is a

modification of Plan 1 and a discussion of the change is presented in R
paragraph 4d. Surface currents are shown by the movement of confetti 'f~:'
placed in the model. Time exposure photographs of the movement of the -
contetti shows ebb and flood tides, approximate value of surface currents, g‘f;!!
and other details such as the existence of eddy currents. A brief ]
discussion of the surface current testing for the base test and various R
plans follows: ﬁ-~j,j

a) Base test. Prior to testing any of the proposed improvement 2
plans, a basc test of existing conditions was conducted. The results of ) ._'ﬂ
the base test, when compared with a proposed improvement plan, served as ' 1
the basis for determining the changes caused by the improvement plan. Ny
I'idal elevations were measured at eight gages shown on Figure A-1. 1
‘Time-exposure photographs were made hourly (prototype) intervals of vfzﬂ
contetti floating on the water surface. A bright light was flashed near MERCNS
the end of the time-exposure, resulting in a dot near the end of each -_“a!!
confetti streak, thus indicating the direction of movement. A velocity o
scale 1s furnished in the photographs so that surface current velocities o]
can be determined by meuasuring the length of the confetti streaks. Only T
the photographs made at the time of strength of flood (hour 7) and ’
strength of ebb (hour 10) are presented in this appendix; however, a o
complete set of photographs (13 for each test) are available at Charleston ﬂ
Pistrict. Hour 0 is the time that the moon passes the 79th meridian R

(location of Murrells Inlet); hours are not directly related to ebb or g
tlood. Base test photographs (hours 9 and 10) show eddy current at S
north sand spit. RN

b) Plan 1. Same as project plan presented in survey report with
the following change: deposition basin is larger and a channel into the
basin cut by a dredge is provided. This test was run with the basin
empty; test should also be run with basin full. This plan blocks flow
into and out of Oaks Creek. Flow into and out of Oaks Creek is very
circuitous and could cause problems. This could cause scour at the
south jetty and sand dike. Surface currents are also strong toward left
side of entrance channel, this could cause migration of the channel.

c¢) Plan 1A This is a modification of Plan 1; a connecting channel
between Oaks Creek and the entrance channel was added by WES to help
flow into and out of Oaks Creek. Photographs show that this channel
does help the Oaks Creek flow. A comparison of hour 2 for Plans 1 and
1A shows that the Oaks Creek auxiliary channel lessens the possibility
of scour at the south sand dike. There was some discussion on the width
of the Oaks channel; and WES felt that channel could be made smaller
possibly to 150 feet. Depth should be at least 6 feet to allow dredge »
access., e

[ 3]
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d) Plan 1B. This is a modification of Plan 1A, which reduces the
width of the auxiliary channel into Oaks Creek from 300 feet to 200
feet, and extends the south jetty. This plan is shown on Figures A-4

and A-5. This plan was conceived during the 19 June 1975 meeting at _. ..
Charleston District. Surface current photographs will not be taken for R
this plan. Tidal elevation plots will be obtained during the full scale - :‘f
tests. This plan should behave similar to Plan 1A. L
T

e) Plan 2. This is the same as Plan 1 without the low weir ]
section on the north jetty. Photographs show that Oaks Creek flow is o
still very difficult. Flow impinges on left side of channel. Velocities .- .::
past end of jetties are lower at ebb with this plan than with Plan 1. PNENEN
This may cause a shoal. Hour S photograph shows eddy currents between Ty

Oaks Creek and Woodland Creek; this would indicate the start of new

shoal. This is not seen on Plans 1 and lA. -

f) Plan 4. Direction of jetties with respect to the coastline is
different than Plans 1, 1A and 2. The jetties in Plans 1, 1A and 2 are
angled downcoast while, with this plan, the jetties appear more normal
to the coastline. The north and south jetty lengths are equal in this
plan. Plan 4 also provides a connecting channel to Oaks Creek. Plans
1, 1A and 2 have the north jetty longer than the south jetty. Velo-
cities in the interior channel appear high; this could cause some
problems with small boat navigation. The interior channel could be
widened from 90 to 150 feet for some distance from the inlet. This would
probably lower velocities. Hour 6 shows a problem with flow around the
ends of the jetties; however, it is less than in Plans 1, 1A and 2.

This plan would probably have less problems with scour at jetty ends.
The lessening of scour at the jetty ends could also be accomplished with
Plans 1, 1A and 2 by lengthening the jetties. Some of this is also due
to the orientation of the jetties.

g) Plan 6. Same as Plan 4 without the low weir section. Tlow
through the jetties appears to be centered more in this plan than in
Plan 4. This is probably due to the absence of the low weir section.

h) Plan 7. Similar jetty alignment as Plans 1, 1A and 2 except
with Plan 7 jetties are moved downcoast toward Huntington Beach. This
takes better advantage of the existing channel through the inlet. North
and south jetties are longer than in Plans 1, 1A and 2. Hour 9 photo-
graph shows flows very close to the south jetty. A connection to Oaks
Creek is provided without dredging a special channel. Hour 6 and 7
photographs show flows around south jetty end that could cause scour
problems.

5. A review of the photographs showed that Plans 1A and 7 appear to bhe
the best. As discussed earlier in paragraph 4d, Plan 1A will be mndi-
fied and the modified plan designated as Plan 1B will be tested further.
WES was directed by Charleston District to test Plan 1B first and then
Plan 7. Tests will consist of generating a progressive 15-day tide for

NPy
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eight constituents and comparison of prototype constituents at each tide
station to model data; wave tests consisting of 5 and 8-second waves
with wave heights of 3 and 6 feet generated from the east, southeast and
south; and shoaling tests. The complete results of the model tests are
not available for this report. The model testing results will bhe added
as a supplement to this report and will be taken into consideration
during further design studies. The selected plan for design in the GDM
is Plan 1B shown on Figures A-4 and A-5.

6. Hurricane test. After completion of the tests described in para-
graph 5 above, the selected plan will be subjected to hurricane surge.
Design data on the hurricane storm was provided to WES by SAD. The ST
results of the hurricane effects test will not affect the project design W

and will be included in the supplement to the GDM on model testing. S

7. Selected plan. Plan 1B shown on Figures A-4 and A-5 is the selected Lol
plan for this General Design Memorandum. VU e
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APPENDIX B
RECREATION RESOURCES
INTRODUCTION

1. Authority for recreational development. Authority to participate
with non-Federal interests in the provision of basic recreational
facilities required for public health, safety, and access to significant
project-related recreational resources is contained in Section 4 of the
1944 Flood Control Act, as amended by Sections 4, 209, and 207 of the
Flood Control Acts of 1946, 1954, and 1962, respectively. Basic legis-
lation is further affected by the Land and Water Conservation Fund Act
(P.L. 88-578) and the Federal Water Project Recreation Act (P.L. 89-72)
of 1965.

2. Purposes. This appendix presents a plan, based on the desires of
local interest, for the provision of a fishing walkway atop the proposed
south jetty of the authorized Murrells Inlet Project. It also considers
sanitary facilities to service the users.

3. Background. Previous studies on Murrells Inlet include the autho-
rizing document as contained in HD 92-137, 92nd Congress, lst Session.

The walkway plan presented in this document would develop 26,600 visitor
days annually. This plan included an access road and parking area to

the project site. Items of local cooperation for this plan required (2)

a local share cash contribution in the amount of 50 percent of the
recreational fishing walkway construction cost which share was estima*ed
at $81,000 and {b) provide without cost to the United States, mainte-
nance of the fishing walkway and associated access and parking facilities.

DESCRIPTION OF PROJECT AREA

4. Geographic. Murrells Inlet is an opening through the barrier beach
along the coast of South Carolina about 19 miles northeast of the City
of Georgetown and 13 miles southwest of the City of Myrtle Beach.
Barrier beaches extend about 4 miles each side of the Inlet and vary in
widths from 100 to 1,000 feet. The Inlet is the ocean entrance to
several tidal streams in the Murrells Inlet - Garden City estuarine
area. Mean tide range is 4.5 feet and spring tide range is 5.3 feet.
The channel leading to the migrating inlet is obstructed by a shifting
offshore bar and the inlet throat is obstructed by extensive sand shoals
attending migration of the inlet. This condition constitutes an un-
stable channel without adequate depths to permit unrestricted navigation
through the inlet and offshore bar.

5. Venice-type canals have been constructed on the north side of the
inlet to within about 250 feet, in several places, of the ocean high-
water shoreline. These canals provide water access for building lots on
the landward side of the barrier spit. Canals are walled making them
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resistant to erosion of a new inlet through the barrier by washing s L:f
during periods of storm surge tide. Along the shore of the Atlantic " EERRE
Ocean an endless number of summer homes dot the shoreline. The public s -
road servicing these houses terminates at a guarded entrance to a pri- A
vate subdivision approximately one-half mile from the proposed north -
jetty. r-_--.":“q

6. Huntington Beach State Park is located on the south side of Murrells ) T
Inlet. This park has two camping areas, picnic area, parking lots,
playgrounds, concession stand, trading post, toilet facilities, minature
golf course and an access road to within a mile of the proposed jetty.

7. Climate. Climate of the coastal area of South Carolina is strongly
influenced by the Atlantic Ocean. Its moderating effect tends to prevent
extr. es of temperature. Mild winters and warm summers are the rule.
Summer temperatures usually range from 70 to 90 degrees. Water tempera-
ture during the summer is very warm, being 79 degrees in June and reach-
ing 82 degrees in July and August. Beach activity peaks during this
period. Winter temperatures vary from the mid-thirties in the mornings
to high fifties in the afternoon. Water temperature drops to 50 degrees.
The air and water temperatures in winter discourage swimming, but other
recreation can be enjoyed throughout the year. Severe weather occurs in
the form of hurricanes, tropical storms, and tornadoes. Generally,

these storms cause heavy rain, moderately strong winds and some damage.
Tropical weather activity is most likely in July through October.

8. Topography. Huntington Beach's three miles of fine sandy beach is
part of the Grand Strand, a fifty-mile stretch of sandy beaches. The
Grand Strand extends southwesterly along the coast from the North Caro-
lina State line to Winyah Bay. Huntington Beach State Park also comprises
a 2,500-acre tract of estuarine seashore land. The site contains sand
beaches, picturesque sand dunes, protected inlets, marshlands, fresh
water ponds and extensive maritime forests., It is characterized by

scenic and wildlife values.

9. Accessibility. Access to the walkway will be accomplished by the
use of existing developed roads in the park which end at a parking area
approsimately one mile from the walkway. The beachfront would thence
serve as a walking trail to the fishing walkway. The parking arca would
require expansion since the proposed pruject would increase greatly the
visitors to this segment of the park.

10. Historic, scenic, natural and archeological areas. The park site,
along with Brookgreen Gardens, has a long history. It is in the heart
of the old rice plantation country. The original settlers were the
Allstons of Charleston, S. C., who came to the area in the 1720's. The
: Allstons owned the land for about eighty years and sold it to John J.

o Ward of Charleston. 1In 1870, Dr. Louis C. Hasell acquired Brookgreen.
His family held it until 1920, when they sold it to Dr. J. A. Hood of
Sumter, who purchased it for use as a hunting club. Between 1920 and
1930, the land changed hands six times. Archer M. and Anna Hyatt Hunt-
ington bought the plantation in July of 1931 and established Brookgreen
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Gardens, a Society for Southeastern Flora and Fauna; founded tor the

purpose of exhibiting the preserving native tlora and fuuna of South 'j]¢tij
Carolina and objects of art., In 1960, Anna Huntington and the Brook- T
green trustees leased for fifty vears without tee, the uacreage cast of ) l!i
Highway 17 for use as u stute park. The state park was to make the dren .'_ @

available to the public and uphold the purposc of Brookgreen Gardens.
The park was originally administered by South Carolina's Forestry e
Commission and in 1967 was transterred to the newly created Department ) 1
of Parks, Recreation and Tourism. The park site itselt is characterisued '
by scenic and wildlife values. [Its natural elements include the sand

beach, pilcturesque sand dunes, protected inlets, marshlands, fresh wiater )
ponds and extensive forest areas.

RECREATTON MARKET AREA

11. General. The Waccamaw Region, in which Murrells Inlet Project o
located, lies in the northeastern corner of the State and is made up ot
Georgetown, Horry and Williamsburg Counties. The unusual environment oy

this area provides physically unique areas in which many rare plants and
animals exist. Within Georgetown County, Huntington Beach lics twenty

miles south ot Myrtle Beach and fifteen miles north of Georgetown. ithe

small town of Murrells Inlet, three miles north on UI. S. Ocean Highwoy ) .ﬁ
17, is the nearest town. Brookgreen CGardens, with its outstanding
collection of American sculpture, lies directly ucross the highway and
serves as a complementary botanic, wildlife, ecducation and recreatior

resource. 1
12. Existing population. Murrells Inlet is part of the Grand Strand. . Y .j
rapidly growing, national resort and South Carolina's most popular T
vacation spot. The "Strand" consists of 50 miles of resort beaches )
along South Carolina's northeast shores. The population of the areca in T
- 1972 was estimated to be about 40,000 permanent residents with about .
s 212,000 tourists visiting the area on busy weekends. About 75 percvent :
of the tourist trade is attracted from the Carolinas and Virginia, but »
P> almost all eastern states are represented at the Grand Strand. '?
3
‘ 13. Socio-economic characteristics. Tourism is the major industry of )
; this coastal area. The tourist industry, which supports the recre- )
t. ational development in the Grand Strand is dependent on the over twelve . 5
) million people of the Carolinas and Virginia. Strip development ocours » o
- from Murrells Inlet to Little River. The majority of this development o]
& consists of hotels, motels, restaurants, public and privately owned o
L campgrounds and numerous tourist attractions. e ;
4 e
14, Changes in leisure time. Manufacturing provides the primary source L]
3 of employment for the workers in the three-state areca.  As worker pro- » ®
p ductivity increases, work weeks will become shorter and more leisure - 1
time will be available. 1If past trends continue, people will demand ]
{ more recreational activities to fill their leisurce time. 2
(. ]
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- 15. Interstate demand. A high frequency of day-use from other states N S
5 can be anticipated especially from North Carolina and Virginia because T e e
y of the project's proximity to the Myrtle Beach area. The interstate RSN
. travelers are expected to be the highest during the summer seasonal T ;
3‘ period from June through August. Visitors during the off-season (Oct- ... -9
: Mar) will come mostly from the immediate area. Visitors from any other )

., states will be infrequent with the exception of North Carolina. 1. S.

17 is the major interstate automobile route, however, 1-95 comes within

70 miles of the project area and is connected to ‘Myrtle Beach by U. S.
501.

16. People interest. A minimum of recreation interest in connection T
with the proposed walkway was shown at the public meeting of 29 May R
1975. The South Carolina Department of Parks, Recreation and Tourism; RIS
however, has shown a great deal of interest in the proposed walkway as -
the part of their master plan in the development of Huntington Beach o
State Park. The proposed walkway would blend in nicely with the current »
recreational activities enjoyed in the immediate area such as surf

fishing, crabbing, sunbathing, hiking, camping and beachcombing. The

prime interest for the walkway is fishing in the proposed channel;

however, sightseeing is also expected to be of great importance.

: 1

17. Demand. 1In well-developed areas along the Strand, privately operated 1 iﬁ
fishing piers are available and well-established. These piers are RS
readily accessible by automobile and have conveniences such as bait and A,
tackle shops, restrooms and concession stands. The average annual visita- A:;‘f‘\
tion at each of these piers is close to 70,000 people per pier. Using ST

these piers as a guide, it was assumed that with good access the pro- e
posed walkway would attract 26,600 fishermen annually. However, since ." -
automobile access ends a mile from the project, it is estimated that _ .¥
17,000 fishermen will use the proposed pier initially and 22,000 by ]
2000. An additional 6,000 sightseers will also use the jetty. Many of 3
the users of the walkway will came by boat and tie up at the jetty.

13, Project capability {capacity). The maximum practical carrying ;"

capacity of the jetty will not only be limited by the length of the BRI
jetties but by the capacity of the parking area as well. Also con- .
sidered was the weather, other activities, and the present visitation of S
Huntington Beach State Park. It was concluded that a maximum practical RIREREIN
annual carrying capacity for Murrells Inlet walkway is estimated to he Ll 1
120,000 visits. -

19. Meeting needs. The market area of Huntington Beach State Park has ﬂ

a high level of low income people. The development of this project will
provide an opportunity to fish with sufficient safety at locations which
were previously limited to fishermen with boats.

DETERMINING ATTENDANCE

20. General. It is conservatively estimated that 17,000 fishermen will R
use the walkway in 1980 and 22,200 by 2000. In addition to the fishermen, _llf1
an additional 6,000 persons will use the jetty walkway annually for RS
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sightseeing purposes. These attendance figures were based on attendance

. to existing privately owned fishing piers in the area and jetties along

" E the Atlantic and Gulf Coast. The fishing piers average about 66,600,
Based on the accessibility safety factors, remoteness to motels and
hotels, it is estimated that the jetty would attract approximately 30

l percent of the privately owned pier. 1t is also believed that approxi-

mately one percent of park visitors other than fishermen would also use

the jetty walkway primarily for sightseeing purposes.

RECOMMENDED PLAN OF DEVELOPMENT :ﬂ;
n 21. General. The recommended plan of improvement provides for an 8- af'fi7i
- foot wide fishing walkway constructed on the south jetty along its S
" entire length; an enlarged parking area for the walkway and the other e
3 activities in this segment of the park area, and a toilet facility L
5 located in the general vicinity of the parking area, as shown on Plate | s
to the appendix. Existing public accommodations in Huntington Beach [

state Park include restrooms, hot showers, changing stalls, vending

machines, concession stand, campsites and trading post. The proposed
recommendations are included as part of master plan for Huntington Beach coe T
State Park. The recreation facilities are shown on Plates 1 and 2. S
Design assumptions for these facilities are attached to this appendix.

wr
o

22. Types of activities. The recreation activities generated by the
walkway are Timited to jetty fishing and sightseeing. These activities
are considered compatible with other recreational features enjoyed in
and adjacent to the project area. These activities include fishing of
all types (surf, pier, bay, ocean) crabbing, pleasure boating, hiking,

beach combing, picnicking, swimming, sunbathing, all types of camping ’ ‘ 'jﬂ
(primative, tent, trailer, and motor home) and all facets of photography RO
and nature study. AR

23. Proposed recreation development. Facilities required to provide
continued quality recreation for the activities listed above were
divided into two phases of development: initial and future.

a. Initial development. 1Initial development will be limited to
that required to develop full use of the proposed walkway, enlargement
of the parking area and toilet facilitics.

e

b. Future development. Futurc development will not require
Federal participation but will consist of completing the master plan of
Huntington Beach State Park by State agencies. This includes hiking
trails, observation tower, etc.

|5

- c. Facility load. The demand on the walkway is based on the

b attendance it is expected to receive on an average weekend day. The

( facilities will be designed and arranged to accommodate this demand. o

ﬁ' Table 1 shows the methodology used in formulating the expected weekend IR
day attendance. The anticipated attendance was determined for both the SO
initial (1980) and ultimate (2000) phases. R
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TABLE 1 -;;: Vo]
COMPUTATION OF WEEKEND PAY ATTENDANCE -
- ]
Annual Weekend Day ;;:§!
Year Attendance Attendance S
e
1980 (initial) 17,000 17,000 x .75% x .75*** = 2%*xx = 239 A
R
20** o
2000 (future) 22,000 22,000 x .75 x .75 * 2 = 309 T
20
* = 75 percent of annual
** = 20 weeks in the recreation period (May-September)
*** = 75 percent of weekly attendance on weekends

**x*x = 2 weekend days

24, Parking area., Based on the daily visitation rate of 309 persons,
2 persons per car and a turnover rate of 1.5 cars per parking space;
the required parking spaces ave:

Parking spaces = 309 persons x 1 car x 1 space
2 persons 1.5 cars

= 103
Say 100 spaces

It is estimated that 100 additional parking spaces will be sufficient
to handle the increase in traffic generated by the proposed improvc-
ment. Since sightseers should have a higher occupancy rate per car
and turnover rate than fishermen, it is believed that the existing

50 car and new 100 car parking areas will be adequate to accommodate
all visitors to the area.

25. Walkway. A fisherman every 5 feet would allow over 500 fishermen,
using the walkway at relative comfort at any one period of time. When
fish are biting, over twice this many could be crowded on the jetty. The
capacity of the jetty greatly surpasses the average projected weekend

attendance.
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26. Comfort station. A four-stall toilet facility is considered adequate
to service the people using this segment of the park. The comfort

station was located in the vicinity of the parking area in lieu of a
location nearer the project for the following reasons:

&

a. Lack of access to properly maintain the facility at jetty. .FT?ﬁ!
b. Availability of electricity and water at parking area. fz‘ff{i
c. Vandalism would be less at parking area due to remoteness BN

of jetty site. e

d. Parking area facility would serve visitors other than
walkway users more conveniently.

e. Parking area site follows the Huntington Beach State Park
master plan.

Consideration was given to the location of a minimal sanitary facility
(portable) near the sand dike. The distance between the jetty and the
comfort station at the parking area would support the need for such a
facility. South Carolina Department of Parks, Recreation and Tourism

was approached concerning the portable facility and they were opposed.
They felt that a facility so far removed from the park proper would be
rendered inoperable by vandalism within a short time. Facilities located
in the main section of the park suffer from vandalism; and these facilities
are watched more closely than could be expected of a remote location.
Park personnel stated that such a facility not readily accessible by
vehicle would place too heavy a burden on their limited resources. For
the above reasons a sanitary facility closer to the fishing walkway was
not included in the proposed development.

27. Habitat improvement. The proposed walkway will have no beneficial
or adverse effect on the fish and wildlife in the area. Access to the
walkway will be by an unimproved trail along the beach between the high
and low tide zone and will not benefit or adverely affect existing
wildlife populations.

COORDINATION

28. General. Preliminary ccordination with affected Federal, State,
and local agencies was accomplished to insure that the recreation plan
is compatible with their plans for existing and future development. The
South Carolina Department of Parks, Recreation and Tourism who operate
Huntington Beach State Park, is the only agency affected by the proposed
plan of improvement. The final plan is in accordance with their deve-
lopment of a master plan for Huntington Beach State Park.

COSTS

29. General. The following tables show the first cost and annual
charges for the proposed recreational facilities recommended in this
appendix. Maintenance for the walkway would be relatively high as it
takes into account that the pavement would have to be replaced every 25
years due to the major storms in the area.

R2 30 Mar 76
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TABLE 2
ESTIMATES OF FIRST COST

RECREATION
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Unit

Item Unit Quantity Cost Cost
Fishing walkway Y- 3,230 $50.00 $162,000
Comfort Station LS Job 40,000
Parking lot SY 3,900 6.00 23,000

Subtotal $225,000

Contingencies, 15% 34,000
Total Construction Cost 5559,000

Engineering and design (5%) 13,000

Supervision and administration (5%) 13,000
Total First Cost $285,000‘
Apportionment of First Cost

Federal (50%) $142,500

Non-Federal (50%) 142,500

R2 30 Mar 76
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TABLE 3
ESTIMATE OF ANNUAL CHARGES

RECREATION FACILITIES

(50-Year Project Economic Life, 6-1/8% Interest Rate)

Item
Federal
Interest $ 8,730
Amortization 470
Total $ 9,200
Non-Federal
Interest $ 8,730
Amortization 470
Maintenance __8,000
Total $17,200
Total Annual Charge
Federal $ 9,200
” Non-Federal 17,200
.if Total $26,400
-
¢
B
. 0
[
-
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BENEFITS

30. General. Estimated benefits, attributable to the proposed fishing
walkway for the south jetty, are based on the reported income from the
operation of privately owned fishing piers in the area. The Fish and
Wildlife Service estimated that an average of 66,500 persons use each of
these piers per year paying an average fee of about $1.50 per day to
fish. The jetty would be longer but would not be usable for about 48
hours per month due to high tides and waves and primary fishing waters
are considered limited to the inlet side. Road access would come within
a mile of the jetty. Taking these factors into consideration, a walkway
on the south jetty would attract about 30 percent of the number of
fishermen as do the fishing piers for an average of approximately 20,000
visitations yearly. In addition to the fishermen, an approximate 6,000
additional sightseers are expected to use the jetty annually.

Table 4
ANNUAL BENEFIT

Item Unit Unit Cost Quantity Benefit

Fishing Walkway

Fishing Man-days $1.50 20,000 $30,000
Sightseeing Man-days .75 6,000 4,500
Total Benefits $34,500

31. Intangible benefit. Other visitors to the park will also receive
benefit from the improvement other than the users of the walkway visitors
themselves. Surf fishermen, sun bathers, beach combers, etc. who will
use the north beach of the park will benefit from the enlarged parking
lot and toilet facilities. These benefits have not been used in the
justification of the walkway.

32. B/C ratio. The fishing walkway has annual charges of $26,400 and
annual benefits of $34,500 for a B/C ratio of 1.31.

3
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RECREATION FACILITIES
DESIGN ASSUMPTIONS

DA SARRE

1. Comfort station. The comfort station design is from a standard plan
obtained from the South Carolina State Department of Parks, Recreation
and Tourism. This building would match the existing picnic shelters uand
other facilities of the park. Maintenance would be the responsibility
of the Department of Parks, Recrcation and Tourism after construction.

2. Power supply. The Department of Parks, Recreation and Tourism has
power at the picnic shelters which would be extended to the well pump L
and comfort station. Power will only be nceded for lighting in the A
comfort station and the water pump. St

5. Water supply. It is assumed that about 250 persons will use the
comfort station during peak weckends requiring about 10 gallons of water
per person. This would amount to 1.7 gallons per minute; however, since
this demand would be over an eight-hour period at least 5 gallons per
minute should be provided. To meet peak demands, the system would be
sized to supply at least 25 gpm for short periods of time. 1t is pro-
posed to provide water with a 4-inch well located near the comfort
station. The water system would consist of a well pump, a high pressure i
supply main to a 1,000 gallon pressure tank, a pressure switch on the T
pump and an air compressor and relicf valve or other acceptable means BRERN
for maintaining the correct air-water ratio in the pressure tank. o

!
.L..AA' ’4'-: by

4. Sewage disposal. Sewage flow would be about two thirds of the water
demand which would be 1,700 gallons per day. It is proposed to provide
a 2,300 gallon (1,700 gallon plus 33% for sludge storage) septic tank
with 300 linear feet of tile field.

5. Parking. Parking would be provided for 100 cars as set forth in the
Recreation Resources Appendix. Based on rccommended stall and aisle
sizes for 900 parking (9' x 18' stalls, 27' center aisles) the lot would
be 126' x 275' including the 25' end aisles. This new parking area
would be adjacent to the existing parking lot. As with the comfort
station, the Department of Parks, Recreation and Tourism will be re-
sponsible for maintenance.

6. Pavement design. Pavement design is in accordance with U, S. Army
T™ 5-822-2 and T™ 5-822-5 and assuming parking would be predominately
cars and light trucks, the parking area is given a class F designation,
Category I, with a design index of 1. With a subgrade CBR of 14, the
required total thickness of base would consist of a 4-inch limerock base
course and a 1-1/2-inch double surface treatment. All materials and
construction procedures will follow the requirements of the "South
Carolina State Highway Standard Specifications (1973)" for apgregate
hase course and double surface treatment.

Fishing walkway. The fishing walkway would he 8 feet wide and
extend the entire length of the south jetty. Any voids between the

1
Attachment, Appendix B
R2 30 Mar 76
° ° ° . . o 0 d °




armor stone under the walkway would be filled with stone and a grouting -
mix conforming to the South Carolina State Highway Department Speciti- R T
cations for Sand-Asphalt Base Course. This snng—asphalt mixture would T el
be placed at a temperature of approximately 450°F to allow the mixture BERARRS

to flow ecasily and fill any voids left in the tiller stone. After the

grouting mix is placed it will be covered with a minimum of ¥ of asphaltic
concrete (hot plant mix) also conforming to South Cuarolina Highway RN
Department Specifications. s
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I. Introduction and Purpose: The purpose of this report is to describe
briefly the regional geology of the Murrell's Inlet area and to report on
the findings of a drilling and testing program conducted for this study.

bl Methods of Investigation: Nine borings were made in March 1975, four
on the south side of the inlet, one in the center of the proposed channel,
and three on the north side of the channel, The standard penetration method
was used for advancing the borings and additionally two borings, MI4 and MI8,
were cored using NX-size diamond tools, A rotary drilling rig mounted on an
amphibious all terrain vehicle was used to drill those borings done offshore
while a truck mounted drill rig was used on the land borings. Two petrologic
tests were run for mineral identification, and one paleontologic test was run
to determine the geologic age of the lowest formation encountered. Soil samples
were tested by the South Atlantic Division Lab and are described elsewhere.

A review of all published geologic literature covering the area was made,

The most comprehensive of the geologic literature was C. Wythelooks ‘'Geology
of the Coastal Plain of South Carolina."

111, Regional Physiography and Geology. The Murrell's Inlet area lies along
the eastern margin of the Atlantic Coastal Plain Physiographic Province. This
province is underlain by sedimentary deposits varying in geologic age from
Cretaceous to Recent, These deposits are thickest nzar the coast and thin

out toward the Fall Line in a northwesterly direction. The eastern margin

of the coastal plain is characterized by its Pleistocene Age marine cut terraces.
These terraces were formed during the transgression and regression of the sea
during the interglacial and glacial periods. These terraces extend inland

for about 90 miles and range in altitude from sea level to 270 feet above

sea level. Seven of these terraces are generally recognized (See Figure 1).
The youngest of these, the Pamlico includes the land from the recent shore-
line to an abandoned shoreline 25 feet above sea level. This terrace and
recent deposits form the topography in the vicinity of Murrell's Inlet,

The surface deposits are sands and silts derived from erosion of older
sediments.

it~ AOAON

v, Site Topogqraphy. The topography in the vicinity of the inlet is charac-
terized by the recent barrier beaches, northeast trending low islands and ridges
and back beach tidal creeks. The north jetty will tie into the southern point
of Garden City Beach while the south jetty will tie into the northern most
point of Huntington Beach State Park. The south abutment was indicated on

the Brookgreen Quadrangle of 1947 to be an island, however, the inlet which
separated this abutment from the main part of Huntington Beach has since

been filled, There appears to be very rapid erosion and deposition on both

- sides of Murrell's Inlet, with much dredging and filling taking place on

the northern abutment. The inlet is separated from the mainland by a wide
salt marsh and tidal creek area,
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V. Site Geology. The surface and near surface deposits consist pre-
dominantly of sand; silty and clayey and poorly graded (SM, SC and SP)-

with less common finer silts and clays, (MH and CL), Minor qgravels were

found in boring MI8 and shells and shell fragments are common in all borings.
The majority of the sands are silty and fine grain (SM). Borings Mil and

MI12 were taken for the approach dike on the south abutment and both found
somewhat different conditions than the other borings. Both la. much lower
resistance to the standard penetration test and both contained a thick

dark grey silty clay (MH) stratum below 8 to 9 feet of silty sand (SM),

In other borings, neither a clay stratum was found at this shallow a depth

nor were the blow counts as low, Since these two borings are f{urther

toward the landward side, it is probable that they indicate the presence

of a filled tidal creek or salt marsh, The upper part of the remaining

borings consisted of sand of varying types with high resistance to the standard
penetration test., The two deep borings Mi4 and MI8 found these sands extending
to depths of 54,0 feet and 46.6', respectively. Below these depths interbedded
dark colored clays, shales, limestones and sandstones were encountered. The
very poor core recovery in MI4 made it impossible to correlate the strata below
top of rock with MI18., However, due to the rpaid lateral changes in composition,
it is doubtful if any precise correlation could have been made., A shale sample
was taken from boring MI8 for paleontological examination. It was found to be
of Paleocene Age which indicates the Black Mingo formation. (See Figures 2

and 3 for pictures of tiie core from MI8 and Appendix C for the Paleontology
Report.) This indicates that much of the younger sediments of Tertiary Age
have been eroded away. The exact age of the sands overlying these shales

and limestones cannot be determined but they are possibly of Pliccene Age

with a surface covering of Fleistocene to Recent reworked material, Within

the area of the proposed entrance channel, dredging will be carried out
primarily in these sands. One boring MI6 fell in the center of the channel

and found medium to fine, silty to poorly graded sands, Shell fragments

are common and blow counts are high. The jetties and approach dikes will

be constructed on similar sands. The results of the petrologic examination

are included as Exhibit B, These tests found a grey, very impure, sandy
glauconitic limestone interbedded with shales and a grey calcareous sandstone,

E. The 1limestones and shales were hard and well indurated whereas the sandstone
L was soft and poorly indurated.

-

-

| ®_ Vi. Summary. The Murrell's Inlet area is underlain by sands of the Pamlico
- of the Pleistocene Epoch, These sands overly older deposits of similar com-
g position of possible Pliocene Age. These older sands in turn overtie a com-
- plex series of interbedded shales, limestones and sandstones of Paleocene Age,
o These are believed to be the Black Mingo formation. Other Tertiary period

L - formations which lie between the Pliocene and Paleocene have bheen removed

o by erosion., The surface sediments are of recent origin and at the lInlet,

are composed primarily of fine sands.
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Exhibit A
Boring Logs

MI-1, 2, 3, L, 5, 6, 8, 9 and 10
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ELEVATOON‘ oePTH |LEGEND r'Detcr:plwr: ERIALS i RECOV- SAMPLE (Dritting time, water loss, depth of -
iO { : I ERY NO | weathering, etc.. if ngmlunnL'ws
o i b c d | Py | f ] 2
| . ¥ i : T [ L
’ _‘$‘? - .. . " O S oale 1=st 7 =
i _ [ SM=Gray Silty Fine Sana \ i :
- ‘ ‘ [
N 9‘ i i 121 —
“ele | ; —
‘ = “‘9 232
> — ot | - -
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-
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2 _ 30
b - —
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Hole No. MI-4L
DIVISION [INSTALLATION SHEET LT
DRILLING LOG South Atlantic i Charleston District or 3 SHEETS .
. PROJECTY Murrells In'et o s1zZE AND TYPE of BIT 1 378" 1D Lplitspoon
tntrance Channel a1d Jetty System 77 DATUM FOR ELEVATION SHOWN (TBM o MSL)
2. LOCATION (Coordinates or Station) Mean low water
See Plan-South of Channel 12 MANUFACTURER'S DESIGNATION OF DRILL
3. DRILLING AGENCY . Failing 314
Savannah District 13. TOTAL NO. OF OVER-  DISTURBED TUNDISTURBED
& HOLE NO. (As shown on drawing title! BURDEN SAMPLES TAKEN -~ .
and file numbed . MI L" = . /
s NamE oF DRILLER - 14. TOTAL NUMBER CORE BOXES 1
A R
Parden 15 ELEVATION GROUND wne' S
6 DIRECTION OF HOLE DATE € ISTARTED COMPLETED
16 HOL . -
[R)veERTICAL [TINCLINED DEG. FROM VERT. i ¢ March 75 . 9 March 75
17. ELEVATION TOP OF HOLE +6.9
7 THICKNESS OF OVERBURDEN
18. TOTAL CORE RECOVERY FOR BORING 17.3 %
8 DEPTH DRILLED INTO ROCK 13 SIGNATURE OF INSPECTOR
9 TOTAL DEPTH OF HOLE 76.9"' C. Davis
% CORE [BOX 0R REMARKS
ELEVATION| DEPTH [LEGEND CLASS!HC(?)‘I;L?::"C‘)':’:ATER|ALS RECOV. |SAMPLE (Drifling time, water lose, depth of
ERY NO. weathering. otc., il sigruficant
o O b ¢ d . ' [} BELOWS
1 [N —
. Scale 1''=§ 3
q SM-Gray. ! | ! [—
- Silty fine sand i ‘ 8
b
( 3 0=
‘ 5 — | - . —
— ; -
[ | -
-
MLW — j ’ 351
| : —
! - : -
! — j | 37
— Y 1 —
| - — N —
10 : ; ’ | Lot—
— : I OE
-~ ' ) H
\ i ‘ t i t8
o — : gy
| — | ; S
i —t . 1 | —
, - 'K , ' -
! - i -0
15— %l i Do E‘
— : f oL t
o i . z
j * i ‘ )3~_
I -
—_"‘_‘ | ' l 3“‘.—-
—_— ' [ ! —
- | I B
! . ! | “4op
20 = s i
‘ ¢! ! : 35
| i L.
@ .2 -
:i (s
> . 25 ! 27—
| B —
| \ ‘ -
® }‘ :1 [ , ‘ 20—
-20.1 ‘ o . | -
[.- = SC-Gray, Ca'careous cla,ey | e
g : fine sanc W/cementex ! ! O
. i . -
) ) 1 layers. ! s —
3 N 130 - . N . B R -
: ) — L Continued on Sheet «@2-=-k===--=-= ——
. | ‘ -
' - 1o | -
: PRa ~] , o :
|8 * .")'Il | S ]
i [OTPEVS S p b - v [PRSTIN .
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DRILLING LOG (Cont Sheet)|"*""™ ™" & ™ « o\, Hole No.  MI-4
moed Murrells InTet TINSTAUATION o ,‘sn-l-lT_Hz )
Entrance Channel and Jetty System Charleston District oF 3 switrs
: Y 2Y31! rdart RN AU | A B L - B
7| mevanon | oeetn | teceno ! A o T HIALS 1"‘28:E 35(2:"’(‘):‘ (it e sen g of t- ’-‘1
I ' s LERY NO Wedthering et 3 ugaifiants )
L] 30b | o e d . S A A - . ...k BLOWS | ]
I ? | ‘, .
. _ SC-Gray, ‘ 12
: — 1 Calcareous clayey sand 13
. 35 7] i | 22t _
: [ ' 21‘4 _
— ‘ | 271
= | -
:, ! l 27 },
] V
Lo — ‘ 30f—
T ‘ ‘ | . g
‘ :j ) ! 27 4
e | 1 . J
I 45 ] . i 29{ ' )
i ] . - ! .
i - { 3
- I 301 —
:/ } 31
50 — : .
o | .
_._j/// ’ 52
_T/;; ' | ; 37—
-47.1 “r 4 l Lo
55 ;7 CL-Dark gray, 1 7 50| —
3 = silty clay W/thin sand { [ |
] lenses | ! 51¢-
Z | ‘ ;
—_ l \ i N -
] o .
60 — ; "Scale Change at 60.0! o2l
— i . -
7 ! j :
nf i ’ j 46 1
= | | 61~
E o
. 62— ‘ i ol -
C‘ » Sandstone, dark gray, hard . ‘ ; 0
‘ - / 63.0' to 63.6' | ! l
e -56.1 | 7 A ToP oF ROCK 63,0 , ' 100/0.0)
b 7] ' Shale. dark gray, hard i CBOX ' Pull #1 Continued
L 7 and soft layers ! I 7
- * e ‘L----Continued on Sheet #3----k-=-=-- komm-- R e LT T T TP L —
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I(UVAIION TOP OF HOLE
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DRILLING LOG (Cont Sheef)i ) +6.9 MLW Hole No. MI-L
moict Murrells Tynusulun(ni T ]snul
Entrance Channel and Jetty System Charleston District ot 3 sweis |
1 i r T+ core |BOX OR| REMARKS
ELEVATION f DEPTH | LEGEND . C‘ASS'F'C‘:I'ﬁ'“:’lﬁf"‘M”“'“S RECOV- | SAMPLE ‘ (Drilling tome. water Lo, depib of
) | ! } ERY NO westnering, elv , if pgutfcant)
s lp A I B T
| - ! .
j - ' Shale, dark gray, soft ! ; ] Pull M1 N
! W/thin sand lenses : ‘ 6£3.0' to H9 Lt
i 1 Run 6.4' Rec 2.4!
- very low core recovery { cL &.0!
66 37 }
. 1 . 1 -
| 4 i
| — | —
G | j ' -
; ! ‘ ! _
l —
68 - | -
B .
; n '—‘“1 - 5
; : ' .- Pull #2 -
170 — ; ! p L
70 | ‘ 59.4¢ to 75.4" !
D] , | f | Run 6.0' Rec 0.0' [T
) - ' i | ! CL 6.0 ~
] : | i -
— i i .
I ‘ . ’ | R
72— ‘ 0 -
4 | |
- ) ‘
| | | ;
o | i —
! ! f l
70 ‘ B
Mo 4 -
i | .
; !
: N
B ' I JAR Splitspoon
6 J— | : ! p _
~ { : _
- ! . _BOTTOM OF HOLE 76.9!' ! ‘
70.0 '76.9:- : 76.9 ; ]
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Hole No. -5

OIVISION INSTALLATION SHEET |
DRILLING LOG Soulh Allantic Charleston District afF 1 snEETS
- PROJECT  Myrrells Inlet 10 SIZE AND TYPE OF BiF 1 3/81 [ Lpiitspoon
. - \ st Ly , o TT GATUM FOR ELEVATION SHOWN TTHM o MSET "_
Erntrance Channel and Jetity Systen
2. LOCATION (Coordinates or Station) Mean Tow wale:
.See Plan -Scuth Dike TZ MANUFACTURER S DESIGNATION OF BRILL ‘_
3. DRILLING AGENC.Y . Fail inj 31L‘ - ~ L R
Savannah District 13, TOTAL NO. OF OVER s TuRRALD UNUISTURBED ©
4. HOLE NO. (As shown on drawing lllle' BURDEN SAMPLES TA'\EN 5 y* *
and file number) : MI'S . ~
s NAME OF DRILLER 14 TOTAL NUMBER CORE BOXES -
Parden 15 ELEVATION GROUND WATER
6. DIRECTION OF HOLE sTantin o R ED
16 DATE HOLE - o
(X]vERTICAL TTINCLINED DEG. FROM VERT. ; 8 HMarch 76 3 March 76
17. ELEVATION TOP OF HOLE +1 = MLwW o
7. THICKNESS OF OVERBURDEN e e e
18. TOTAL CORE RECOVERY FOR BORING ~ A
8. DEPTH ORILLED INTO ROCK 19 SIGNATURE OF INSPECTOR B
9. TOTAL DEPTH OF HOLE 25.5! C. Davis
ASSIFICAT F MA % CORE [BOX O REMARKS )
ELEV A'|’10Nl DEPTH |LEGEND CLASS IC(DOI’OC:I‘pO“m‘h)A TERIALS RECOV. \SAMPLEE (Deyiling time, water loss, depth of
ERY NO weathering, etc., if a:grérft wg
a 0 b c d e | 3 | ¢ .b
l
LW ‘ 1 1 Seale 1m=5!
! SM-Gray Silty Fine Sand |‘ _
- W/ Shell Fragments ’ j
|
I
g ‘ E
|2 —] - |
; ; 2
- o
- ; |
7 . ! \
— | i
= o
- )
10 __ e
. — W/Clay Layars !
. __{‘ » : 3 '
—_— !
— | |
} : | |
| — | |
l —_— i
A ' ‘
t — § ‘\
s ? |
‘ | ‘
- N
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I — ‘
i ] i
. 120 — i
b : ] b
b
[ ! —
g - |
. 1 }
. ] i
- I
- |
25 ‘
~24.0 7 B e ET
; E T -
».. ] B"WS TR L°CTe -—
= — MOTE: Seils field classified | Fuzbor reqetred . _
E — © U 1 1r
- 7 in accordance with the Unified 1R 1L el Lboarive -
Tty A
[ - S0il Clusificatien Systes. l Jbopliteroon e dd0 b, -
b "
. — | hamqermu;m:, RIoALN —
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. ‘ p. 7 ‘ , - -
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Hole No. MI-t, . S
DIVISION USTALLATION SHEET | Y
DRILLING LOG South Atlantic Charleston Districl of 1 SHFETS SRR
t. PROJECT  Myrrells Inlet fo size aNo TvPE oF 0T 1 378" 1) Splitspoen )
Entrance Channel and Jetty System [17 DATUM FOR ECEVATION SHOWN (TAM o M5L) I _ J
2. LOCATION (Cuordinates or Slnl{ord Mecan low water . _.
See Plan -Center of Channel 12 MANUFACTURER S DESIGNATION OF DRILL .
3TORILTING AGENCY . Failing 31k 7
Savannah District 13. TOTAL NO. OF OVER- |OISTURBED TUNDISTURBED
4. HOLE ND (As shuwn on drawing title QURDEN SAMPLES TAKEN ¢
and itle number) MI‘6 i 7 g
N AWEGF DRILCER 14 TOTAL NUMBER CORE BOXES ‘
Parden |15 ELEVATION GROUND WATER
6 DIRECTION OF MOLE T ' STARTED T complETED
16 OATE MOLE ‘ . .
(XIveRTICAL  TINCLiNFD CEG. FROM VERT. 1 March /7o 1 Marcn 75
e e 17 ELEVATION TOP OF HOLE -0 3 MLl
7 THICKNESS OF OVERBLRCEN ; = LT —_
e — - 118 TOTAL CORE RECOVERY FOR BORING -
8 DEPTH CRILLED INTO RICK J|9 SIGNATURE OF INSPECTOR
9 TOTAL DEPTH OF HOLE 25.5! ‘L R. Lawson
.
; ‘ A c ] ~ CORE |Box or REMARKS
ELEVATION| DEPTH LEGEND, A marspiony T ERIALS RECOV- ISAMPLE; (Deddling time, water loas. depth of
! ' ' I ERY | NO weathering, otc., if e1g ‘f“\ g}
o Cbo d | e [t 9 RO
I ~
| ! I Scale 100t -
I
SM-Tan and Gray ‘ ‘ 10 |~
silty fine sand —
) ' v -
W/ shell Fragments —
ey
| L1
2 “ 50 &
‘ 77 {C
SP-Gray ] 37 [
fine and nediun sand 3 —
W/ shell fragments # 572 —
SM-Dark gray L
silty fine and medium 55 [
sand W/ shell fragnents b
r—
SP-Gray and tan 32
medium sand : -
| - W/ shell fragments 5 67
p
| |—
- ‘ 63 +—
b -
. ';i"> E
»-'. 6 vy
v - fine sand [~
l: W/shell fragments 92 =
. —
X SM-G[‘ay 7 38 [~
3 fine sand -
t 252 Pt g W/Shell {ragments BOTTOM OF HOLE 25.5' 35 f—
. “* : 3 —
- —
L. — i BIOWS FER k- -7: -
| . !
[ ‘ | 3 YOTE: Solls Pigld ciasetPred Nuniber reirred o drs -
. ; ! | in accordance with tke Unified Vi I1 epgien. o 0TETe —
- — ERES S IR A Tk -
I' - 8011 Claszeification Sysiem: U ' - o RS A
d j 3 -
T. . p. 8 ) - '
. | 1 i
{. .
.
|
¢ v - - v e L 4 - - L4 L J L L o L J ®
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Hole No. MI-8
DIVISION "INSTALLATION SHEET {
DRILLING LOG South Atlantic . Marrells inlet, S.C. ofF L sHEETS
1. PROJECT Muyrrells Inlet 10 SIZE AND TYPE OF BIT | 3/3'" | Splitspoon
Entrance Channel and Jetty System 7i. OATUM FOR ELEVATION SHOWN (TBM oy MSL)
2 LOCATION (Coordinates or Statior) Mean low water
Sec Plan -North Dike t2  MANUFACTURER'S DESIGNATION OF DRILL
3. DRILLING AGENC‘V . Fail inq 3114
Savannah District 13. TOTAL NO. OF OVER- {oiIsTURBED TUNDISTURBED
4. HOLE NO. (As shown on drawing title! BURDEN SAMPLES TAKEN ! 18
and file numbed : A

"[5. NAME OF DRILLER

Parden

18. TOTAL NUMBER CORE BOXES 3

15. ELEVATION GROUND WATER

W/shell ragments

I 11 i LLLLJLLLJJ LL

6. DIRECTION OF HOLE OATE ISTARTED "COMPLETED
16. HOLE e : . -
(XJvERTICAL JINCLINED DEG. FROM VERT. 1 March 75 1 March 75
17. ELEVATION TOP OF HOLE +6.1 MLW
7. THICKNESS OF OVERBURDEN
18. TOTAL CORE RECOVERY FOR BORING %
8. DEPTH DRILLED INTO ROCK 19 SIGNATURE OF INSPECTOR
9. TOTAL DEPTH OF MOLE 80, 7! R.J. Conley
~ CORE |BOX OR REMARKS
ELEVATION| DEPTH |LEGEND CLASSIFICHTION OF MATERIALS RECOV- |SAMPLE|  (Drilling tune, water loses, depth of
P ERY NO. weathering, etc., if eigniticany
] O b < d e f ]
lete | smet —
:]»"ﬁ M-Tan, 1 Scale 1''=5! 9
ZTe silty fine sand |
— it gt
¢ -
? ) -
: e 20 |~
2 —ii SP-Tan, Poorly graded sand 2 [—
MLW — W/shell fragmants 18 |-
= 35 |-
_—
—_ —
— GP-Poorly graded gravel & qyﬁf
10 = shell fragments, —
1 — Tan 3 SER
| A~ . - .
i SM-aray, silty fine & .
' medium grain sand L LR
| E
| L2 [
‘15 silty fine sand 76 -
| -
i -

GP-Tan, poorly yraded

gravel & shell fragrents

~3
AVAY

(W3]
o

é""("l] [ S T

SM-Gray silty fine & medium
sand
silty fine sand N
-L3----Continued on Sheet #2---4
OTEr Soils field clasnified
in accordance with tha [0 n

PP _u'l_.__
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ELEVATION TOP OFf HOLE -
7 DRILLING LOG (Cont Sheet) +6.1 MLW Hole No. MI-8
moieca MurreiTs InTet TiNsTALLATION [sneer 2
Entrance Channel & Jetty System ' Charleston District jork  smeas
! % CORE |BOX OR REMARKS
ELEVATION DEPTH LEGEND | CLASSIF!CA;;OH OF MATERIALS RECOV- SAMl’I.Elr (Dvddling seme. water los, depth of
I ( Descraption ) ERY NO. 1 weatherg. etc | tf significant)
a 30 b < | d e f 11 & BLOWS
—1]ef4 l ) u
=1
. LG 1[\ SM-Gray, | 7 66,:
—1¢% ! silty fine sand g ! 90—
' e | ! ! ! —
:' 1' ¢! W/shell fragments { 9 | 100l
35 i ) , T -
Tlele: , ,‘ 271
=008 R . :
=y ¢le: | 1 P .
=T L, —
; :‘[‘L ¢ ‘ i 141
Lo 17 ¢ f ' ’ ‘ -
i 4 IR , | 13 : 23—
¢ | :]0 bl e i N
—Telse . i S 22y
e ' .
11l e t
At I sof ;
45 _le Jp ' t ‘\ 16 'Scale Change at 45.0° 30['_ et
:i ¢ Black : | -
! [ 2 ' - _
- 1 -
Ja— | ! 7 80 ;_
~ | -40.5 ; TOP OF ROCK 45 6! ; | 18 100/Q.1)° R
’ b7 Shale, black, hard to | o ‘ )
‘ - medium hard, with thin \ : Pull #1 Al
i . fine sand lenses. | w L46.6' to 52.2! ; "
! 1 varies with sand content. | . Run 3.6' Rec 3.6' B
i 1 Upper 1.5' broken ; i ‘ ’
: o 48.6' to 51.6' about eight 100 .
’L+9 o horizontal breaks.most from :
: - 48.6' to L9.5'. |
. - |
3 i
- ! . BOX
» : Ly
P ; :
3 o
b ‘
k-. : -
- ~ ]
- Limestone, qray to black | -
" hard cannot bz penetrated ‘
™ with knife or broken by : © Pull o #2
- - hand. Thin shale lenses. 52.2' to 55.8! -
9 ——-—Glauconlitic t  Run 3.6' Rec 3.6' -
'] ‘ black, moderately hard : :
- | ;100
] P ]%I:: Limestone, gray, hard o .
. ) — ‘ - .
- %55 "Shale, black, moderately hard ; |-
iy | '7—-— Eeae-- Continued on Sheet f3=mmmymmme- A-———- e e L LT LT LR PR 4 R
. - N N
! 3 .
4
e ! i p. 10 ] -

»

v
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PR et
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(ELEVATION TOPF OF HOLE

DRILLING LOG (Cont Shaet),

[rroec Murrells inl 'et__—"~‘ T T INSTALLANION -
Entrance Channel and iStﬁY.§XS£§GLJ-___”QE§Tle§t92-PlitfiE£__
. ) T

: 1
ELEVATION | DEPIM | LEGEND |

FVs vapann )

s 85 D

1
very hard,
Glauconitic

_F6 I MW

CUASSIFICATION OF SAATEALD

oY

Limestane, gray, hard to

. Hole No. MI-8

[ 9 L GRE VBOX
TRECOV. PaampL!
!

fwgrr 3

’ &MAI'VS

A N T I AL R IR SIS

B N £ L A NI

Pull #2 Continued

| oF L e

!

57

Core loss, core end
indicates grinding

Shale, dark gray,moderately hard

59

61

Limestone, dark gray, very
glauconitic, hard to very 87
hard 5 low angle breaks

63

-58.8 65

Shale, dark gray to black,
sandy lenses, low angle
bedding moderately hard.
9 low angle shale partings.

Pull #3

55.8' to 62.7!
Run 6.9' Rec 6.0!
cL 0.9

63.3 Paleontologic Sample

- 1 hard,
Few breaks to 70.2!

67

zone

! -1
i

-4
4

)
|
|
i

Limestone, dark gray, very sandy
glauconitic, hard to very

100

65.7' to 66.1' thin shale

i t 67.8' to 68.3' sample taken.

!

p. 11

Pull #

62.7' to 72.7"

Run 10.0' Rec 10;0'

‘ :EE;%E;% moderately hard :
71 < T lo__Continued on Sheet #li-=====n=u- e e il

ey - .- ,
' ' R IR




- [ELLvALION TOP OF HOLE
DRILLING LOG (Cont Sheet) =~ " " " 46y mw __ ____ _ Holedo MI-8
soscr Murrells Inlet - - ORSTAL AT r - T e L{ -
Entrance Channel and Jetty System ' Charleston District B
' ! ¢ CATHOON . RN ! [» ST FLMALES
fLEVATION | DEPTH { LFGEND | CLNTEATION OF MATERIMS ?Rfé’o)? et j e e it l
1 : 11, I FRY | NO IR YO 7 T A RS T
P i R S S T
, Sandstone, gray, moderately ]
: hard, highly glauconitic Pull #4 Continued
(phosphorite?)
moderately broken,
about 3 per foot
. 73
Pull #5
~72.7'to 80.7!
- Run 8.0' Rec 8.0!
75
100 BOX
soft, can be crushed by 3
hand,sample 76.0!' to 76.2!
77 77.0' to 80.7' core missing’
from box. ,
| ' '
i
{
79
' ] i
. t
745 : ‘ BOTTOM OF HOLE 80.7'
E
I 7£ i
-
4
f - \
- D ‘
p " - . - i
)~ - ‘
[ ! ! ‘
= IS ;
r'-.' : i I
p -~ -
& ]
- g -
1 p. 12
h’? J !




. . Hole No. MI-9 N
o o DIVISION 1"ISTALLATION SHEET -
% Lo ORILLING LOG South Atlantic Charleston District of | SHEETS CL
AR s 1. PROJECT Murrells Inlet 1 size anD TYyPEOF @it | 3/8" ID Splitspoon e
s Entrance Channel and Jetty System 11 DATU" FOR ELEVATION SHOWN (TDM of MSL) f.‘_A-'.t
= . [Z COCATION (Coordmates or Statior) Mean low water RN
¢ . See Plan-North Dike 12. MANUFACTURER'S DESIGNATION OF DRILL
3. DRILLING AGENCY Fai l inq 31/.{, - ;
Savannah District 13. TOTAL NO. OF OVER. |CISTURBED TUNDISTURBED -
4. HOLE NO. (Ag ahown on drawing title! BURDEN SAMPLES TAKEN : 1 7 H .
and file numbed MI'9 . . .
- fsnanEoF oRiCCER 18. TOT AL NUMBER CORE BOXES L
A 15. ELEVATION GROUND WATER e
= Parden T R
h : 6. DIRECTION OF HOLE ISTARTED | COMPLETED Y
. DATE : : _
lﬁ . GO vERTIcAL [TJIncLINED DEG. FROM VERT. e TE HoLE i 1 March 75 : 1 March 75 - ﬂq
. ) 17. ELEVATION TOP OF HOLE -0.2 MLW R
S 7. THICKNESS OF OVERBURDEN
_“. - 18. TOTAL CORE RECOVERY FOR BORING %
i » |8 DEPTH ORILLED INTO ROCK 19. SIGNATURE OF INSPECTOR
- 9 TOTAL DEPTH OF HOLE 25.5¢ R, Lawson
. CORE |BOX OR | EMARKS UG
» ELEVATION| DEPTH |LEGEND A o AT ERIALS RECOV- [SAMBLE|  (Dyitting time, water loss, depth of ]
, ] . ERY NO. weathering, etc., if aignifs n8 - =
l M . a 0 b ¢ d . f 9 él WS q
e L TRV - i i ’
. L SP-Tan, fine and medium Scale 11=5" — ]
sand W/shell fragments 1 10 E 9
<
2 — .
12 = A
Gray and Tan 3 — B
- 5 15 -
A I — o
. 20 = e
N : - =Y
- 5 20 £ )
— SM-Gray, silty fine and 6 — A
. = medium sand W/shell 26 [— '1
. 10 _:J f ragments 7 ‘ —
i ’ = ! 68 | -
. : — - .o
L ; — 8 6t .
= | - T
..‘_: 6 b - __'-4
N _31 ‘ 9 ; 1 E
" g ! - e
15 7 | 1o nE
' 3 ! SRR — -
. 1 ; —
- | | S e N
N ’ j ‘ 12 36 E— AR
i — 13 [ S
| ? 20 _— | B E L
T | —j | h 38 L R
SR i - = “«
® ) i - 15 -
- = | 0 Nl
h_"- R — . — .
b . ! Lr — c
o : ‘25 3 ‘ 16 o —
1 ! o , : 3 =
L -25.3 |25 BOTTOM OF HOLE 25.5 17
o =
o i ' I I
;_ | | _BLK3 Fry moowy — -
. . ' . —
{ NOTE: Soils fleld olassified | Nurber rejure - - arive |-
- . in accordanze with the Unifi=fi L 1y . JHASE nil
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Entrance Channel and Jetty System

2. LOCATION (Coordinatea or Station)

See Plan-North Jetty

Hole No. MT-10
OIVISION INSTALLATION SHEETY 1
DRILLING LOG South Atlantic Charleston District OF | SHEETS
\. PROJECT  Murrells Inlet

t0. SIZE AND TvPe of BIT {1 3/8!' |D Splitspoon
1. DATUM FOR ELEVATION SHOWN (TBM or MSL)

Mean low water

3. DRILLING AGENCY
Savannah District

12,

MANUFACTURER'S DESIGNATION OF DRILL

Failinqilh

13. TOTAL NO. OF OVER ]olﬂ’unaso ! UNDISTURBED
4. HOLE NG (As ehown on drewing title] BORDEN SANELRS TAKEN 7 :
and file number) MI‘ 10
S. NAME OF DRILLER 14. TOTAL NUMBER CORE BOXES
Parden 15. ELEVATION GROUND WATER
6. DIRECTION OF HOLE '6. DATE HOLE |STARTED !COMPLETED
KIvErRTicaL [JiNcLINED DEG. FROM VERT. | s, 7 March 75 :7 March 75
17. ELEVATION TOP OF HOLE ~-0.5 MLW
7. THICKNESS OF OVERBURDEN
: 18. TOTAL CORE RECOVERY FOR BORING 3
8- DEPTH DRILLED INTO ROCK 19. SIGNATURE OF INSPECTOR
9. TOTAL DEPTH OF HOLE 24 .0¢ C. Davis & R. Lawson
» CORE [BOX O ARKS
ELEVATION| DEPTH |LEGEND °"“s'"C(‘z‘a’.'.‘::‘i,,?ﬁ,.sm“ms RECOV- |SAMPLE (Drilling umi‘.e.'v‘..,.",.,.., depth of
0 b J ERY N‘O. weathering, olc . if ngnbtﬁws
o [4 e
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Petrographic Report
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1 - UTSTHTCY !3;-; -
- w - U.S. ARMY ENGINEER DIVISION LABORATORY, SOUTH ATLANTIC Savannah e
CORPS OF ENGINEERS MOIECT Murrells Inlet
MARIETTA, GEORGIA ‘ RS
CONTRACT NO. A
PETROGRAPHIC REPORT -
SOURCE Murrells Iniet Entrance Channel & LAD MO, OATE REPORTED - Lo
Jetty System, Muvrrells Inlet, S. C. 52/3099 & 100 21 April 1975 -
DATE RECEIVED REGQ. NO. WORK ORDER NO. ]
8 April 1975 SAS-ENG-MI-1. 9219 v

NX CORES, MURRELLS INLET, SOUTH CAROLINA

Petrographic and/or X-ray diffraction analyses have been made in accordance with CRD-C 127-67 and/
or EM 1110-2-2000. Thin section studies, petrographic oil immersion studies, and megascopic examination
have been performed as necessary for evaluation procedures and photomicrographs of thin sections, where
applicable, appear as figures in the report. X-ray diffraction techniques, if applicable to this )
testing, include sthelene glycol and heat treatment of sedimented siides as corroborative diagnostic ’
tests to the powder press technique, and X-ray diffractograms appear as plates. Other tests necessary
for this investigation are described in the report.

Detailed petrographic descriptions and pertinent remarks regarding acceptance of individual rock
types, soils, or fine aggregate and other earth materials are included in the tables. The summary below

presents key data resulting from the testing. ] .
5 —— ncl
2 Figures BRI
3 Plates S
Exddes S
SULIHARY L
Petrographic and X-ray diffraction analysis of 2 NX Cores from Murrells Inlet, S
South Carolina for classification purposes are described in detail below: o
Sample No. 1, (Lab. No. 52/3099), Boring M1-8, 67.8 ft. depth - Limestone i S
The NX Core from 67.8 ft. depth of boring MI-8 is comprised of grey, fine '
grained, dense, massive bedded, sandy, glauconitic, fossiliferous limestone (See
Figure 1). Average mineral composition approximates the following (See Plates 1 and 2):
1 AVERAGE MINERAL COMPOS ITION L
! 70% . . . . . Calcite ) ©
12% . . . . . Quarte s
. 8% . . . . . Glauconite
N 5% . . . . . Amorphous Opal (Diatoms)
g 5% .+ . . . . Other
, .
: »
TESTED OY KED BY
REPORTED BY: O PHONE Q wiRe t 1.N cuee ;DJ S
- SANPLED OY
}.i | oase R. Lawson
. 1 2
2 ¢ SAD FORM 1417 Previous editions of this form are obsolete. Sheet____of __° .
b 7 Mav 13 Aoo B
v




PETROGRAPHIC REPORT (cont'd)  PROJECT _Murrells Inlet Entyance Chamnel, S. C.

REQ'N NO. SAS-ENG-M1-1 ¥.0. NO. 9219
Lab. No. 52/3099 & 100

The white, angular quartz and green, polylobate, glauconite clasts of
average | mm grain size occur along with calcite shells of pelecypods, (up to
12 mm size) in a fine micritic calcite matrix (See Figure 2). The opaline
material occurring in the groundmass with the micritic calcite is microscopic
in size and probably consists of broken diatom tests; the presence of this
material is apparent from the X-ray diffractogram of the acid insoluble residue,
(See Plate 2)., The sample is free of clay minerals and comprised of materials
depostted in a current agitated environment.

Sample No. 2, (Lab. No. 52/3100), Boring M1-8, 76-0-76.2 ft. depth

Glauconitic Sandstone

The NX Core from 76.0 - 76.2 ft. depth of boving MI-8 is comprised of
grey, medium grained, clastic textured, poorly indurated, dolomitic, calcareous,
glauconitic sandstone. Average mineral composition approximates the following
(See Plate 3).

Average Minecral Composition

62% . « +. . . . « « Quartz

104 .. ... ... Glauconite

122 . . . . . . . . Dolomite

8 . ... ... . Calcite

5% « « + « « « « « Amorphous Opal (Diatoms)

3% +« 4+ ¢ ..+ . . Other (Feldspar, Phosphate, etc.)

The sandstone is friable and poorly indurated. Clasts consist of white, angular
quartz, green, polylobate glauconite, brown fine grained, dolomite, shell fragments
and local phosphatic fish teeth. The matrix material is calcite mud (micrite) and
microscopic opaline material. The unconsolidated or poorly indurated Sandstone is
comprised of materials from a current agitated environment.
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Figure 1. Sandy limestone core {:om 67.8 ft depth of hole MI-8, Murrells
Inlet. Clasts of calcite, quartz, glauconite and shells occur in a micritic

calcite matrix.

Figure 2. Photomicrograph (50X, Crossed Nicols) of thin section of NX
core from hole MI-8, 67,8 ft. dopth, Murrells Inlet showing clasts of
quartz and glauconite in a fine grained carbonate matrix. Dark clasts
are green glauconite granules.
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Exhibit C

Paleontologic Report
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core: [T A
top of hnle: not niven
depth: 63.3 to A3.5
Description: hard, solid claystone, difficult to hreak down:
microfoseils ahundant
Fauna:

Ostracoda
Haplocytheridea stuckeyi Stephenson Paleacene

Foraminifera

Robulus midwayensis (Plummer) Palencene

Modnsarizc atrfinis Reuss ll, Cretaceous to Eocene
§ipFonenerinoides rlesanta (Plurmer) Palearnnn

Tittolina prnlilema OrbBiony Pale~rene

Llobigerina sao, abundant

Conclusinns: Ane is Paleocene; belonras to the Ulack Minno Formation.

g The fine nrained matrix and ahundant Glnhinerina suraest nff-shore
.‘ -‘
5 d depositian.
Lyle D. Campbell

5 Box 8-0, 074 U.S.C.
. Columbia, S.C. 29208
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APPENDIX D

1 DESIGN CALCULATIONS
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DESIGN CALCULATIONS
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REF: NEM 1110 - 2 - 2904
2)TeeH Revpory No. 4 , S HorE ProTecTion Plannvive ¢
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3y SHore ProrecTion Manuar, . B R.C.

Aesumrs Seawars EnD TERMINATES (@ WARTER DEPTH

—10" MLW |
MHW = +44 d: /0 r#22= 124’

STove Szt DeTerMminaTioN
ASSUMPTION

l. Desi1enw WNE HFEI6HT H= 12" AND is

EXuae Yo THE SPH SieniFicanT WavE.
2. EnTire  LEveTHS of Eacw SErty wildl BF
SUBSECTED o +HE JdESIén WAVE bripuse
OF STODRM SuReE.
3, STRUCTURE SuBIELT To DHreAKING WANE
4 Yy = 64 Lb/F—'ﬂ:z‘ '
5. Xr < ’60 Lb/FTB
6. Sr = 140/64 = 2.5
_ 7 N : 2 No. cF STownEs w ARMoR LAYER
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Core Stone, Foundation Stone and Filter Blanket:

The core stone and foundation stone-filter blanket were selected in

accordance with EM 1110-2-1601 and material availability. However,

the limits of the foundation-filter blanket were increased due to

its placement in an ocean environment. The limits of each stone type

in the jetty system are shown on attached Figure All available

suppliers are expected to produce stone (generally granite) having a

specific weight of 160 pounds per cubic foot (SSD). The limits of the

stone types are as follows: ,
Stone Type Diameter (in.)
Foundation Stone § Filter Blanket 0.25" - 6.0"
Core Stone 1.5 - 18.0"
Toe Stone Protection 12.0" - 24.0"
Armor Stone 50.0" - 70.0"
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Design of Rubble Toe Protection
Jetty Weir Section

Methods outlined in Section 7.38 of the Shore Protection Manual were

used in sizing the stone for the toe protection of the jetty weir

section. The mean weight of the individual armor units was computed

to be 210 1lbs. for a 11.0 ft. breaking wave.
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Page 1 of 4 ‘_;:ij'.: B
August 1975
Murrells Inlet, S. C. _-‘.“':';L:
Wave Run Up on Permeable Rubble Slope ) i
SWL = 4.4'MLW jf»'. )
T = 5 Sec. .
dg = 9.4 ft. ;"4*_.4
Lo, = 5.12 (5)% = 128 ft. R
= 9.4/128e= .0734 -
d‘ﬁ*o / j_.
H/H'o = .965 -
)
(] 1
H H' H O/g'[‘z R/H'g R |
2 2.07 .00257 1.07 2.21
3 3.11 .00386 1.00 3.11 R
4 4.14 .00514 .91 3.77 P
5 5.18 .00643 .84 4.35
SWL = 4.4'MLW 3
T = 6 Sec.
dg = 9.4
Lo = 5.12 (6)2 = 184 ft.
dy, = -051
: H/H'g = 1.019
[
] ]
i o Ho  Mogr2 MW, oog
F 2 1.83 .00158 1.10 2.01
g 3 2.75 .00237 1.08 2.97
{ 4 3.67 .00312 1.05 3.85
; 5 4.59 .00396 0.99 4.54
4
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Page 2 of 4 AR
August 1975 A
Murrells Inlet, S. C.
Wave Run Up on Permeable Rubble Slope S

SWL = 4.4'MLW

T = 7 Sec. -
dg =9.4 ft. - -
L, =5.12 (7)2 = 254.8 ft. by

JYL = 9.4/254.8 .0369
(o]

H/H'q = 1.081 -
oo owg Moz Mo g
2 1.85 .00117 1.09 2.02
3 2.78 .00176 1.10 3.06 5
4 3.70 .00234 1.09 4.03 -
S 4.62 .00293 1.06 4.90 .

SWL = 4.4'MLW 7
T = 8 Sec. — ! '
dg =9.4 o
Lo = 5.12 (8)% = 327.7 ft. R
dyy, = 9.4/327.7 = .0287 e

H/H'g = 1.139 T
H' R/H' S
H H'g Moz Mo g I
2 1.76 .00085 1.05 1.85 -9
3 2.63 .00128 1.08 2.84 Tl
4 3.51 .00173 1.10 3.86 ‘
5 4.39 .00213 1.09 4.78
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Page 3 of 4
August 1975

Murrells Inlet, S. C.
Wave Run Up on Permeable Rubble Slope

SWL = 4.4 MLW
T = 5§ Sec.
dg = 14.4 ft.
Lo = 128 ft.
= .1125
Y,
H/H'y = .9242
L L
H H'y Hlojgrz  RM'y g
P .
! 2 2.16 .00268 1.07 2.31
° 3 3.25  .00404 0.99 3.22
2 4 4.33 .00538 0.90 3.90 A
5 5.41 .00672 0.82 4.44 ;q
o T
1 Mo
SWL = 4.4’ MLW 17lia
T = 6 Sec. ' .
s = 14.4 ft. o
Lo = 184 ft. o
= .0783 i
dyLo ___..,._g
H/H'o = ,9573 S ;ZT«
i oag Mo Mo g =
2 2.09 .0018 1.10 2.30 —
3 3.13 .0027 1.07 3.35
4 4.18 .0036 1.02 4.26
5 5.22 .0045 0.95 4.96
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August 1975 ST e,

Murrells Inlet, S. C.
Wave Run Up on Permeable Rubble Slope

SWL = 4.4 MLW
T = 7 Sec.
d, = 14.4 ft.
L, = 254.8 ft.
= .0565
L,
H/H'g = 1.003
1] ]
H H'o H 0/gT2 R/H', R
2 1.99 .00126 1.08 2.15 i d
3 2.99 .00190 1.10 3.29 '
4 3.99 .00252 1.07 4.27 o
5 4.98 .00316 1.04 5.18 R
SWL = 4.4'MLW
T = 8 Sec.
ds = 14.4 ft.
L, = 327.7 ft.
= .0439
YL
H/H'g = 1.047
t 1 .
H H'g Hlojgr2 R R ]
2 1.91 .00093 1.06 2.02 N
3 2.87 .00139 1.09 3.13 R
4 3.82 .00185 1.10 4.20 ) e
5 4.78 .00232 1.08 5.16 - .
°* | @
IR
L 4 . L 4 L4 - [ 4 -.._‘




Padiiosiatodine Snne i lat e Stas it InstiRgC A S S Bt 9 4 S R B A S Jte A liuie S AL RIS U e R it O e Sl Sl Sl Al il AEASEAC A A A &

Selection of Jetty Crest Elevation

1. The +9.0 feet MLW top elevation of the jetties was set by the top
elevation of the core stone in the zone where the existing ocean bottom
is above -6.0 feet. Shoreward of the -6.0 foot ocean contour the core
stone is brought to elevation +4.0 feet MLW to retard the migration of
sand through the jetties. Armor stone in 4-7 ton range would have an

average dimension of 5 feet. Since one layer of capstone is used in this

jetty trunk section, the resulting jetty crest elevation is +9.0 feet.MLW.
The jetty head and the jetty trunk would be located on ocean bottom contours : ;y
greater than -6.0 feet. At this depth of water, wave action would not 4 .

disturb the bottom as much as in shallower depths, thereby causing less sand . o

movement. .
. o d

) L

P ]

2. Section 135 in the main body of this report discusses wave transmission "33123
through the jetties. The effect of crest elevation on wave transmission :f'~ﬂ?3
can be seen in Figures 7-36 and 7-37 of Volume II of the Shore Protection !-cw+45
.:-',]

Manual. For layer values of h/ds the wave transmission ratio, Ht/H.1 is RER
significantly reduced. A jetty crest elevation of 9.0 feet MLW would keep ilvff}?
AT

wave transmission to within acceptable limits for a large percentage of Ltf_ﬁ!!
S

the time. < :;
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MURRELLS INLET GDM
WEIR DESIGN

1. Design Considerations. Experience at other installations has shown

that a scour trough is likely to develop along the weir. The existing
natural ocean bed along the weir profile varies from E1 +1.0 to E1 -3.0.
Spring tide range is E1 4.9 giving a normal maximum depth of 7.9 feet
at the outer end. Bottom slopes seaward of the weir are relatively
flat ( 1:100). These conditions would support a maximum height of
approximately 7 feet. (S.P.M. 7.122) Depth of scour below the natural
bed could be equal to or greater than the above wave height;'however,
a somewhat lesser scour depth would be more likely since the weir

does not extend high enough to block a 7 foot wave. To control this
possible scour and thereby eliminate having to design a relatively
long exposed section of sheet pile above the eroded ground line, -
rock toe protection will be placed on each side of the weir. In-
stallation of the toe protection will closely follow the sheet pile
installation. Width of toe protection on the ocean side will be

S feet. It is expected that when final stable conditions are reached
this side will be covered by the sand fillet that builds up to the
weir crest. Toe protection on the channel side will be 15 feet wide.
This will armor and stabilize the width needed to develop the full
passive resistance of the soil on the channel side of the sheet pile.
This protection will also help dissipate the turbulent forces that
occur on the channel side when breaking waves cross over the step

in the bottom surface created by the weir.
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2. Design wave forces. Dynamic forces due to breaking waves are

assumed to be concentrated at the still water level in accordance
with the Minikin formula (S.P.M. 7.331). Maximum forces occur with
the still water level at the top of the weir (El +2.2). With a flat
slope seaward of the weir and a given depth at the weir the breaker
height varies only slightly with varying wave periods as shown in
Figure 7-4, S.P.M. But, Figure 7-75 shows that for a given breaker
height, depth, and ground slope the wave forces increase rapidly as
the period decreases. Limited observation records for the wave gage
at Springmaid Beach Pier near Myrtle Beach show that waves 3 to 4
feet high occur with periods as low as 5 seconds. A minimum period
of 5 seconds will be used for computing maximum wave forces on the
sheet pile weir. The natural bed will be assumed at El -2.0 and it
will be further assumed that the toe protection, initially placed to
El 0.0, has settled also to El1 -2.0 giving an exposed weir design

height of 4.2 feet.

-4
p
4
4

WIS N

[y
s

s

L
LW T
.
-

-
L TS S S

- - BT A AP P AP . . - .
. . - et e T -t . e . -
o e ey )h'-'g&_."'-f_.'; bt 2on ol o cal o2l s a mlenl ) M. -~ Al . Ak - B




" tna W ekt Yl vy
e S AR A A e e A S s e et et et s e et el i Ak b E LR A

BY ﬁ--f?..’.?.z.’én:.érfﬁk 2 sumsecr. 27 1—//7/&//" VP f/ GLMT  SHEETNO...[-.-.. or
. BY. .. DATE Shee //// ) 2 JOB NO

R e s’ SWL

/ﬂ///a ’{‘ _4-4,// S 7‘ ‘ »4"{1
C/r‘cé e SPECTF 100, f/é"’ I ,J/‘w/_u SeLys T 7 a"‘o/ ]
T Y ﬂ?zﬂ,./ /O" Vlzf:g',f/u/‘ ‘

|

JL'-' [ERAR

R o TCTT RN Sy ]

//// ,,,/ N .. N _

POy

— // -4/ ) P PRy

‘/'-—f.' .

|
'

Sl

M|

———

P

L
PO S S |

fofrrenres: _5'/0/"6 7o °”/-/9/ sl ;/L':",Sx)
£ ///w 22750
Deser Assemr Fr 55 |

/. UriT weic f7 oFfcc,. i SE usrer - 6L A= 3

SRS
2. ¢/’ne/2 o/_sa/fﬁrfrgeg Le., -32° --—-d

2. fctve pressiic -5 = 6263 /7 - 2. 2 P LW e, -
4. Pdﬁ/ycprcsswg-@ 4t 3572 = = /9573y e

o152 LT e

/4 "

S
.
Kl
-
-, IS
LRGN
e
LT
o w .

- a
- T— B - - - -~ - -
7 - ) . IR - -
" ... . -
) - - - . “
R . S e T RPN R
AP L L sk [T R SIS DAL Y T SUN. W, U UL W YU G S WP, W, V. Y N i A S I




"ﬁanTﬂA S sumgcr M fl‘.':wﬁ-- lf_é::.éé.dd.- sHEeTNO.._ & ____oF

CHKD. BY DATE — Jfﬁ e . Wwelrr JOBNO. oo

Dessign Brazting Wove .

Swe = E/+2.2 = Tepof Wenw

Hssymire nofpr? ) beo’ A E) =20 (ee protilke)

WVezgrshore slopes m = sol (1:100)

& = 42" T8 sec (i)
i = c.0082  From Fig. 74 (SFm) TE <085
§T2
2" “'“ﬁﬁ) T287°
Dz, = 0./48 From Fis 7-75(5Pm) S = /3.4
By = /3.zf/é¢,[3,s>) = 7082 PSR

£, =3o¢53§(f5 $D 3643 %




Ak Z sumiscy. LS (2457 - QL SHEET NO o
o il 3 wunner M ﬁfﬁg/ Gom 3o

CHKD. B DEVE. e e ot 4 77 =B JOBNO. - oooeeeeeeeeann

clnne/ OcEg,?
-
%
- S (%=8.57
7op o A Wes ‘ K g
g SWLE2,2 N 3 T —
— =3 —— £/ /.6&
v \—peH by Ao sAt
£E/=2.C3 !
77 )/ 065{5/7 9/-0(//;0/
sdrfsce .
g I\/e’)Z S l'/ /?
: PrESSYrE o
C X - d
| W K ]
\\\\ .‘ <:‘
.o

LORAOING DrARGKA N

/6

4

- .

r.‘ \ 1

: R

. 5 o
: -

;0 v o o - K v o e L L L L ] ) o @ |

F:': .'j -------------------- : .......

WRTIP FOTI ) < L




e e W M T T T e P T e e e TR T E T LT N T T T T AT NIE T, T T T M W e T -'S"A‘L"?";‘.‘l‘."~‘..‘.

o A. kol Mniél SsunncrMlyrirels ---/ -2 SHEET NO. or :':':::Tl
A b7 v MY o et GOM e S

/Ve/ 5ya/05)é/o = /,73[54) = ///' oS
y = Tam =06y .~
/( ejc//éi’/// of ;%/ze__( 57551/:_ ‘y - 4

/82z & H#30 7838 .
Ny 479 & 274 312 ”
119(%%) 36 € o¥3 /6 .
Fx 2535 e392d 9/63 %"
M Gouk bof of pife O EF#1 2906 -

: 2

EPLr T30 18 By r-) 3 L Crry) -2 P S
C c e [ 7) [z{’;’-%xx-f')ﬁz’[é *9) -/ 7] NoTE AT \.»{: -f:

g Z
¢ yoza)(s’-'fé’*)i) -/77&-_9, 69)3+ Ly 77<X-0.4¢) -?67}] -0 s
35/ x~o.(,<9 +/12 -‘_-:,f:

57 Swelc-)ve 77’/¢7/§ Y T /8,2

f
0

e e e 2 32442 404 M

e /8 Larra /&é

I
. We o we r,
’ 'r' ‘ * 'v'.'.'l.
"l' l, v, ‘. » . . I‘
PR S PR R
,, :'l-l v . 7 [}

/7

[ - - - - - L - L 4 - - - - - - - -
pe f
b - R Rt T SN
.., * - . L T S e T T
t'-. S R T T, L A SR VAN S
) e T et e e




B M RN N R e — . . Al T TR TR T TR TR T TG TR TR TN TR T TR T
W w Lrlrl-Gam -nmuo.-i...w.._..
............ JOB NO.
F?ﬂo/ &
2= BBIXP:-2pP EM 290¢
2(B-RXT-tr (hty) - h~o

as= /7’//3"!):' yd Xe d =~ S0
354 (12466) + 177 (0:69)

locgre parF of Sevo sk ez - befous" Y ”
1224%=2237. L =514’
c Mpoy = 2337 (7.08) - lz_zgé‘ig._)'?
= 2N, -39/2 = |24
Conc - pc' = 5000 25, fc = '35‘752 e Xy 1y
shee/- U/F 4, = 250,000 s
/4/)42//’/&‘%9-53 = /78 000 pPs/
ERefrve stress offer fosses £ = 14g008 ps s
4 - 2 =20 gno/ "4+—3C- < )7%50

1k

K Aec s
é o B 2 1780 gnd & = 976"
. (226802 <« z37 = b€*
rege/ = 97?’ < -

,; W‘E_?—?) = /09" use L2/
g Acthiyfs = /_é_él_ZJ‘ 298 VP
6 = (/7%%5 Q = 779 pss
,e?.‘/ = 120 X7/9) = /035éa */FI'
For W' wide SecHas; $(/03560) - 7,94 ~
ZP F-wire S/Rn/ A, -O./o/:’a"aoo -‘
2.98 = z72 use 18_-_7_7“ ”¢5 Aronds _ L

SR
o - 4

0./109

T v oy, e TRy
oy e wen v, .
L. L. oo




B ZR AR AR AN AR I T e e S S S gy

MURRELLS /NVEET , SowrH CAROLIAA , PR
Jem,Ltctio. 4/7f0”< ﬂl/FT [ﬂréj o o o bg;;_;
omecan - T MR T2 MoREAN 5 el Lt « PE - esny .!T-"'f“_'q

——— e RS ‘,"..

MNET 00D 2 (/044Mé(£/c ﬂCClET/aA/S")

Data on Southward growth eof North Lip
of Murrells Inlet, S. C.

: Yery Intervening Distance from Ipit length Remarics
(Survey) years BL to S. end change, ft .
of 1lip, ft (+ is Change:
southward) ft/yr
1872 8,300
sS4 -6,C00 Breakthrough, disregard
1926 2,800
8 6,000 75.0
193L 2,900 :
9 ) -300 Northward movement or
1943 2,600 breakthrough~disregard
‘ 23 2,200  95.6
1966 ’ 4,800
193,
1966 Area and volumetric estimates were
//—-_\ Bascline made of the accretion between the

surveys of 193l and 1966. Accretions
were in the form of a widened shore
(Area 1), and added lensgth to the
inlet 1ip (1,900 ft). The results
of these estimates are given below:

Area I

—_—- e

Y v‘v,r,w.-'v-ff "
L N .

Area IT (Interval is 32 yrs)
4
a
) Increment : Area Volume (CY) 1
£t2 Estimated Rule of Thumb
Area T 850,687 566,889 . 850,687
S e
T Total 2,613,867 1,800,780 2,613,867
. ey/yr 56,27L 81,683
2 EAo7veopg 2 - AROM S.PAN., #CHINCE OF 2L Sa. F7° oF begch
¢ , @ AOES /S EQUMAL TO 2 cwbric yaRd off b&ack MAPer/
- 4
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seoiect /MURRELLS INCET , SQUTH CHROLINA
Computation 4 /7—7024‘ pf/F T ,_€47’ES'
Computed oy TAwemmn 7- Moré¢pn .. | 5 Aus «T5 e

r—maz'fzaoi (cow r@«so)

',_ , —p— L_¢- -

L WOTE THAT THE CHANGE  Ccan BE ASSoCIANED
) ;_.__m/r/{ THE /P34 1266 CHANCE 1N SPIT LENETH
. 0F /900 FT. oR S59. & FT /YERE , WHIE THE
. _CREATEST RHATE o©F SP/7 GRINTH ocCurRrED
BETWEEN /PHE3 AvD )P2¢66 . /N THE PELID

BETWEEN /P#3 400 /P6C, /7 GREW AT 4 R

RITE oF 95.¢ F7./ rese. : L

- S ]
ASSAIING THE GNNAFL VOLUME TLIE HCCOE T/oNS ]

ARE OQI/ILECTLY PRILIRT /ONAL TO CHANFE S - d

IN LENGTH = CGROWTH [4755 THE cABI/Cc VALD -

pee yenare rFreares ( 56, 274 mmo g, 683) ]

CAN BE MULCTIPLIED By £ Fracroe /- 6/ S

(95.¢ /59.9). i

APPLYING TH/S Fmcroe (76/7) , 7o 08row :53:1?5557:
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THARMA ) T 328 £5AN 5 A~ L 75

t HETHIL 2 (ENEEFY Feux)

This involves data on the frequency of waves from various
directions and of wvarions heirhts, To get the hei~ht frecuency data
anx aralysis was made of a years records of waves at Holden beach,

Ne C. Direction freauency wis inferred from shirboard swyell-direction
obscrvations nearbys. "ith the estimated mercentare frequency of waves
of variovs heichts end frem vorious directions, the method shown on

P. L1096 of the shore protection manual was used to estimate the
littoral drift. This is the so-called "ecnergy flux method", and
called mcthod 3,

e

]

The Bollowing basic data was used:
Percent of waves of height shown from
the directions shown:
NE E SE Other!
DV angleto shore: 15° 60e =759 =300
Ho Calemg and waves from
1 12 8 6 other directions, as
2 6 5 .3 noted on shipboard
3
1

w

Ll |\ =g

3 2 1
N 1

total 23 16 10 7 Lk

Computation, as shown on p. 4-106, SP}, yielded the fcllowing:
(in cubic yards/year):

Southward moving material 186,36C
Northward moving material 53,570

Net (sovthward) 132,390
Total drift 210,330
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APPENDIX E

PROJECT JUSTIFICATION

ECONOMIC PROJECTIONS

1. Purpose and scope. The purpose of the following projections is

to obtain some indication of the probable economic growth of the tri-
butary areas to Murrells Inlet. This is needed to estimate project
benefits accruing to commercial charter boating and recreational boat-
ing activities, and commercial fishing at their present development
level, and such additional values accruing to future development. The
major economic parameters relevant to future development at Murrells
Inlet are considered to be:

population,

personal income,

earnings from wholesale and retail trade,

total employment

employment in amusement and recreation services,
earnings from amusement and recreation services,
lodging, restaurant and recreation business,
commercial recreation, and

total boat registration.

HeD'0Q O A0 TR

Historical and projected values of these indicators are presented in
Table 1 to 9 and the project annual growth rates are summarized in Table
10. Table 11 shows the estimated growth rates for boating activities and
commercial fishing at Murrells Inlet based on the economic indicators dis-
cussed herein.

2. Source of data and price levels. All monetary values have been
expressed in terms of 1967 constant dollars. Projection references used
in this study are:

a. Water Resources Council, '"1972 OBERS Projections, Regional
Economic Activity in the U. S., 1929 to 2020'", April 1974, Series
"E" (7 Volumes).

b. Social Sciences Advisory Committee for Virginia, North Carolina,
and South Carolina, "Population Projections Developed After Studying
the Growth Rates and Comments from Committee Members', October 1969, and

c. Corps of Engineers, Charleston District: Appendix D, "Economic
Projections', a part of the Review of Reports on Reedy River, South
Carolina, September 1969.

d. Copeland, Lewis C., '"Travelers and South Carolina Business
During 1968--An Economic Analysis', The University of Tennessee, for
Travel Division, South Carolina Department of Parks, Recreation and
Tourism.
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3. Other historical data. Other historical data have been abstracted
from publications of the U. S. Census Bureau, Department of Commerce;

U. S. Army Engineer Division, South Atlantic, Corps of Engineers; and

the S. C. Wildlife Resources Department, Division of Boating. Census

Bureau data include:

a. '"U. S. Census of Population”, "County and City Data Book",

b. "Statistical Abstract of the United States",

¢c. "Historical Statistical Abstract of the United States', and

d. "Historical Statistics of the United States, Colonial Times
to 1957".

4. Method of analysis. Projection of parameters has been made by a
process of successive disaggregation of projections from the national
level to the two-county level which would be most affected by a project
at Murrells Inlet (Georgetown and Horry). BEA Area 30 consists of nine
South Carolina counties: Georgetown, Horry, Marion, Williamsburg,
Dillon, Florence, Darlington, Chesterfield, and Marlboro. Projections
(to the year 2020) for successively smaller areas were made with regard
to their expected performance relative to the larger areas of which they

are a part.

5. Population. Population projections through 2020 for all the economic
areas in Table 1 were taken from the references listed in paragraph 2

of this appendix. The "E" series projections assumes a birth rate

which will eventually (the middle of the 21st century) result in no
further population growth except for immigration. The projections

are also assumed to be free of the effects of wars.
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:ff' Table 1
PERMANENT POPULATION: HISTORICAL AND PROJECTED

Virginia, No. Georgetown

. garolina,.and . BEA Area and ngryll

Year United States So. Carolina So. Carolina 030 Counties =
1940 131,955,000 8,196,000 1,902,000 364,000 78,300
1950 151,237,000 9,496,000 2,113,000 396,400 91,600
1960 179,985,000 10,941,000 2,373,000 407,800 103,000
1970 203,858,000 12,340,000 2,596,000 401,600 103,500
1980 223,532,000 13,849,000 2,818,000 436,900 116,600
1990 246,039,000 15,720,000 3,121,000 474,700 126,200
2000 263,830,000 17,073,000 3,319,000 491,900 130,600
2010 281,368,000 18,375,000 3,502,000 502,800 134,100
2020 297,146,000 19,614,000 3,666,000 513,800 136,800

Annual Growth Rate (in percent)

iggg- 1.4 1.5 1.1 0.9 1.6
iggg 1.8 1.4 1.2 0.3 1.2 )\ -
}ggg— 1.3 1.2 0.9 No growth 0.1
1970- ,
1980 0.9 1.2 0.8 0.8 1.2
- 1980-
ﬁi 1990 1.0 1.3 1.0 0.8 0.8
- 1990-
ﬁ 2000 0.7 0.8 0.6 0.4 0.3
4 2000-
=, 2010 0.6 0.7 0.5 0.2 0.3
-
& 2010- -
. 5020 0.5 0.7 0.5 0.2 0.2
%
- 1/
»! — Projected numbers arc preliminary breakdowns furnished by BEA for review
t and are subject to change.
-
- ]
» 3
4 (e
.
.’
p
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6. Personal income. Personal income is a measure of the purchasing
power of persons residing in the different economic areas. Table 2
shows the personal income for these areas for selected years in 1967

dollars.
Table 2
) TOTAL PERSONAL INCOME: HISTORICAL AND PROJECTED Ll
(In 1967 Dollars) N
Virginia, No. Georgetown iff
Carolina and BEA Area and HorryI/ A
United States So. Carolina So. Carolina 030 Counties ~ AN
Year ($ million) ($ million) ($ million) ($ thou) ($ thou) o
1950 312,148 14,029 2,609 357,900 82,898 )
1960 448,251 20,051 3,711 497,900 126,484 :
. 1970 708,584 36,237 6,790 887,800 224,492 ‘
{ 1980 1,068,496 56,227 10,322 1,397,700 398,400
| € 1990 1,517,173 84,068 15,126 2,038,900 556,500 T
5 2000 2,154,266 122,775 21,772 2,902,900 804,700 &ﬂﬁti-
f; 2010 3,013,754 175,827 30,782 4,051,800 1,122,500 ;ﬁﬁfii.
3 2020 3,931,928 235,515 40,697 5,277,300 1,465,900 ;“ﬁﬁgﬁ
Annual Growth Rate (in percent) =
1950- - -
1960 3.7 3.6 3.6 3.4 4.3 T
1960- e
1970 4.7 6.1 6.2 6.0 5.9 oS
1970- Y , RN,
1980 4.2 4.5 4.3 1.6 5.9 )
1980- . RN
1990 3.6 4.1 3.9 3.8 3.6 —
1990- x . - DS
2000 3.6 3.9 3.7 26 3.5 '."-"'T.-'f::'
2000- . ) | PR
2010 3.4 3.7 3.5 3.4 3.4 SO
2010- ! :
2.8 i
2020 2.7 3.0 2.8 2.7 2.7 -
1/

~ Projected numbers are preliminary breakdowns furnished by BEA for review
and are subject to change.




o The oo on bl Pl ot v o e and Gecrgetown Counties
should hive w stightiy higner rate of prowth 1n per capita income than
BEA Arez 230, In tne tabulutron below, the first row 1s the OBERS-E
projection of per capitu poryore! ncome for Area 030; the second row

is it " s relurreos vwe ol 7w s the per capiii personal income
for Horry and Ceorgetown Coce o o taplicd by Tanles 1 and 25 and
the tourth rov 12 the sveraps voeaa! 2vowth vate of the per capita

personal iacome for theése two conntles for the decude ending with the
indicated vaar.

LA, aud drs

1970 1050 IRED] 2000 2010 2020

BEA 030 2201 35,1000 4,200 5,900 7,800 10,200
U. S. Relative ol 70 72 .76 .78 )

Horry & Geotse - Lo
town Countius ! 3007 1,410 6,162 8,371 10,716 e

Annudl growth
rate, preceding

decade, percont 5.8 1.6 2.6 3.4 3.1 2.5

- 7. barnings rroa destle and retarl trade. Larnings are considered -
. to he the sum of Cid wnYaries, other lator income and proprietors' :
2 incores 1o wholooais aal rerart trade. They gre closely related to dis-
E posable personal ineoowe. oo taTn, they werc about 13 percent of total
] perscnal onoone ter toe Hpired Srates. They have heen projected to
:; abeont e o percent o the prods tea total porsonal income in 2020, South
{ Carcii. carning s e w00 aad retanl trace amounted to about 11
- poercent on T tor e totat e oontal ncuwnme tn du 70 and have been pro-
[ Teoted ot s Lhoat o ne o cent 7 the tate' s total personal income in 2020.
.
i S. o e vro o e tor enplovment is expected to
S COn e e [ Sl S.or oo oowth wate, These rising R
. Prrto. Catica cote o roo oot 0 1o the ri-ing participation el
. Tates o Lhe foinn T conalation. Among males, there S
&‘ Are b Lo rat St . 1oamd in the group over 60 .
. b R e ey st o oemployment  nd annual »
N BUONIL o ve e e e T
-
.. Yoo beoten T - S ~Qr)jyg:, Anusement and
; reC et 0 IR : Sbet Charge fees for amuse-
. Ment oo ; ‘ o » o Tablo B oit refers to
L '\ ] emplos: : ' B v i, . des eotion picture .
b . estebly e Lo ‘ t - ovient was 0,38 percent of S
; -
3 R
2’
ot
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Table 3
EARNINGS FROM WHOLESALE AND RETAIL TRADE:
(In 1967 Dollars)

HISTORICAL AND PROJECTED

VT Y LGLa e n twar"r Ty
) 1Y R . T 5 . . .
@ N .el. Lo e )

RPN O

Saboa b e

Virginia, No. Georgetown
Carolina and BEA Area and Horryl/
United States So, Carolina So. Carolina 030 Counties —
Year ($ million) ($ million) ($ million) ($ mil.) ($ mil.)
1950 48,774 1,862 337 51.3 15.0
1962 67,566 2,752 474 70.9 20.8
1970 93,080 4,297 758 106.4 31.2
1980 133,912 6,422 1,121 158.4 46.0
1990 179,102 8,982 1,564 218.9 63.7
2000 243,455 12,509 2,173 300.2 87.3
2020 409,485 21,887 3,784 507.1 147.6
Annual Growth Rate for Indicated Period (in percent)
1950-
1962 2.8 3.3 2.9 2.7 2.8
) 1962-
Es: 1970 4.1 5.7 6.0 5.2 5.2
- 1970-
F 1980 3.7 4.1 4.0 4.1 4.0
-~ 1980-
o 1990 3.0 3.4 3.4 3.3 3.3
é
= 1990-
}_,\. 5000 3.1 3.4 3.3 3.2 3.2 o
F— N o
9 200 2.6 2.8 2.8 2.7 2.7 ]
Y ,
—/Projected numbers are preliminary breakdowns furnished by BEA for review =
and are subject to change. x
9
.Y
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Table 4
TOTAL EMPLOYMENT: HISTORICAL AND PROJECTED

Virginia, No. Georgetown
Carolina, and BEA Area and Horryl/
Year United States So. Carolina So. Carolina 030 Counties =
1940 45,376,000 2,803,000 661,000 118,800 24,050
1950 57,475,000 3,536,000 772,000 135,800 30,730
1960 66,373,000 4,015,000 862,000 129,700 31,990
1970 79,307,000 5,039,000 1,033,000 144,300 34,300
1980 96,114,000 6,136,000 1,235,000 176,700 46,500
1990 106,388,000 6,916,000 1,369,000 193,400 50,700
2000 117,891,000 7,674,000 1,498,000 207,800 54,300 ]
2010 128,018,000 8,148,0002/ 1,561,0002/ 212,4003/ 57,200 ' A
2020 130,534,000 8,623,000 1,624,000 217,100 57,000 i .ﬁ
. Annual Growth Rate (in percent) . ;
1940- . T
1950 2.4 2.4 1.6 1.3 2.5 SR
1950~ f -
L
1960 1.4 1.3 1.1 No growth 0.4 !"é‘fi
1960-
1970 1.8 2.3 1.8 1.1 0.7 - _:::
Loy 1.9 2.0 1.8 - 2.0 3.1 RN
L.
1980- =
1990 1.0 1.2 1.0 0.9 0.9
1990- . if
2000 1.0 1.0 0.9 0.7 0.7 ]
2000- e
T
2010 0.8 0.6 0.4 0.2 0.5 L
- 2010- AR
> 2020 0.2 0.6 0.4 0.2 No growth RIS
g- 1/ IR
P ~"Projected numbers are preliminary breakdowns furnished by BEA for review .
and are subject to change. S
2 )
¢ Z/ Interpolated numbers. f
- |
?. s 0 e
A
- 7 <
. - =
e
L - L L J g w | J L 2 - - - o e L v = L J _ _'1
. T T T o .
.-‘ R
£ 'A PR SR ST SR U T P S Y . A ,‘_‘.‘:;::ct;'_;




o R R T AL S Sngh S Aaat s i i e Al O Rl

the total employment in South Carolina; in 1960, 0.44 percent; and is
projected to be 0.67 percent in the year 1980. This trend of an in-
creasing share of the total employment by amusement and recreation
services is found throughout the smaller economic areas shown in Table
5. After 1980 annual growth rates decline with all economic areas
showing less than one percent growth for each 10-year period. The
projected employment for the United States using census 'E" data was
used to convert the original employment projections of the smaller areas
using census ""C" data to more current "E" data.

Table 5
EMPLOYMENT IN AMUSEMENT AND RECREATION SERVICES:
HISTORICAL AND PROJECTED

Virginia, No. Georgetown :j
Carolina and BEA Area and Horry -
Year United States So. Carolina So. Caro!ina 030 Counties O
1940 403,002 14,923 2,479 286 62
1950 501,640 21,357 3,361 497 115
1960 525,543 22,110 3,778 529 134
1970 650,862 30,730 5,949 1,027 261 T
1980 805,000 40,892 8,257 1,176 303
1990 863,000 42,996 8,442 1,228 327
2000 912,000 44,329 8,583 1,224 330 ;
2010 940,000 44,729 8,569 1,285 356 : )
2020 905, 000 42,238 8,070 1,249 350 g
Annual Growth Rate for Indicated Period (in percent)
1940- T
1950 2.2 3.6 3.1 5.7 6.3 f:°
1950- '
1960 0.5 0.3 1.2 0.6 1.5 .
1960- —
1970 2.2 3.3 4.6 6.9 6.9 —_—
1970- e
1980 2.1 2.9 3.3 1.4 1.5 T
1980- N
1990 0.7 0.5 0.2 0.4 0.8 v
1990- o
2000 0.6 0.3 0.2 No growth 0.1 }“
2000- N
2010 0.3 0.1 No growth 0.5 0.8 -
2010- ¢
2020 No growth No growth No growth No growtl No growth ~ - -
8 2;_~
‘
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y e 10. Earnings from amusement and recreation services. Table 6 gives
historical and projected earnings from amusement and recreation services
- (SIC Groups 78 and 79) for the United States and smaller areas. Pro-
(s jections are generally consonant with the 1972 OBERS-E projections.

-~ The growth rate of earnings is generally greater than the growth rate
of employment. Earnings for Georgetown and Horry Counties were taken

as a proportion of the BEA Area 030 and they increase at a slightly
higher rate than those for BEA Area 030, as does employment.

Table 6
EARNINGS FROM AMUSEMENT AND RECREATION SERVICES:
. HISTORICAL AND PROJECTED
< (in 1,000 1967 dollars)
- (SIC 78 & 79)

po Virginia, No. Georgetown
Carolina and BEA Area and Horry

! Year United States So. Carolina So. Carolina 030 Counties
b . 1950 1,705,576 72,614 11,427 944 218
i 1960 2,159,981 90,872 15,528 1,328 336
o 1970 3,724,629 175,856 34,028 4,301 1,093
- 1980 5,345,000 271,500 54,800 6,000 1,550
- 1990 7,187,000 358,100 70,300 8,300 2,210
! .
- 2000 9,644,000 468,600 90,800 11,200 3,020
f{: 2010 13,263,000 631,100 120,900 15,200 4,210

- 2020 15,962,000 745,000 142,400 18,100 5,070
C)' Annual Growth Rate for Indicated Period (in percent)

- 1950-

> o 3 3

L 1960- ) ;

x 1970 5.6 6.8 8.2 12.5 12.5

o

- 1970- -

o 1980 3.7 4.4 4.9 3.4 3.6

o 1980-

~ 1990 3.0 2.8 2.5 3.3 3.6

' 1990-

'. 2000 3.0 2.7 2.6 3.0 3.2
= 2000-

-u 2010 3.2 3.0 2.9 3.1 3.4
L e 1.9 1.7 1.7 1.8 1.9
CEEE ]
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11. Lodging, restaurant, and recreation business. Table 7 gives his-
torical sales and receipts in the loding, restaurant, and recreation
businesses (SIC Groups 70, 58, and 79). SIC (Standard Industrial Code)
Group 79 consists of amusement and recreation services, except motion
pictures. This includes a variety of establishments; such as bowling
alleys, golf courses, amusement parks, charter boating, etc. Growth
in Group 79 establishment receipts is shown separately in Table 8. The
figures for South Carolina show the effect of the Grand Strand area,
South Carolina's most popular vacation area, which experienced a large
growth in the tourist business in recent years. Based on data by the
S. C. Department of Parks, Recreation and Tourism, the total tourist
expenditures for the Strand were $48.5 million and $125 million in
1963 and 1969, respectively, giving an average annual growth of about
17 percent for this 6-year period. The Greater Myrtle Beach Chamber
of Commerce has estimated that tourist business will be about $170
million in 1975, which would represent a 5.3 percent rate of annual
growth since 1969.

Table 7
GPOWTH OF THE LODGING, RESTAURANT, AND RECREATION BUSINESS
(in 1967 dollars)
(SIC 58, 70 and 79)
South Carolina

United States Rounded to Percent of
Year in § million nearest § million U. S. Total
1948 19,600 82 J.42
1954 22,800 107 0.47
1958 25,000 117 0.49
1960 26,800 134 0.50
1962 28,800 152 0.53
1964 31,400 176 0.56
1966 36,500 212 0.58
1968 41,100 250 0.6l

Annual Growth Rate for Indicated Period (in percent)

hai Dt Jan e b e,

o 1948- <

;4 1958 2.5 3.6

-

1958-

o 1968 5.1 7.9
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12. Commercial recreation. Table 8 gives historical figures of sales
and receipts in commercial recreation and entertainment establishments,
except movies; that is, for SIC Group 79 establishments. Thus, these
figures are a subset of those shown in Table 7, which gives the total
for SIC Groups 70, 58, and 79 ecstablishments. SIC Group 79 includes
party and charter boat fishing, along with a variety of sports and
amusements. Commercial recrecation receipts for the State in 1968 were
about 7 times those in 1948, while for the United States the 1968 re-
ceipts were only about 3.5 times those for 1948. It is apparent that
the commercial recreation business is one of the largest benefactors
of the increased tourist business illustrated in Table 7.

Table 8

F GROWTH OF COMMERCIAL RECREATION
{(in 1967 dollars)
g i .
{ _ ) outh Carolina
. United States Rounded to Percent of
S Year in $ million nearest $ million U. S. Total
Y 1948 1,690 5 0.30
P -
I‘ 1954 2,480 10 0.40
- 1958 3,050 12 0.39
- 1960 3,720 16 0.43
[
: 1962 4,060 19 0.47
p 1964 4,620 24 0.52
E 1966 5,870 - 29 0.49
8 1968 5,980 32 0.54
.
i Annual Growth Ratce for Indicated Period (in percent)’
'. .
p 1948 -
1958° 6.1 9.1
- 1958- . .
: 1968 7.0 10.3
3
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:. 13. Total boat registration. Statistics on boat registration are given
oy in Table 9. Prior to 1973 only boats with motors over 10 horsepower
oo were registered, but in 1973, and later, all motorized boats are reg-
F: istered. If it is assumed that there is a linear correlation between

: the number of registered boats in Horry and feorgetown Counties and the

two counties' per capita personal income, the number of boats in any
given year can be derived from an expression of the form: Y=a + bX, in
which "a" is the regression constant, "b" is the regression coefficient,
and "X" is the per capita personal income for the year of interest. A
rather good correlation is shown when such data is plotted for the
inclusive years 1960-1970. With a correlation coefficient of 0.9818, a
trend line having the form: Y=-1410 + 2.384X can be obtained, which
gives the number of boats. It should be noted that the number of regi-
strations indicated is on the basis of the old registration criterion-
on the basis of the new standard, the number of boats should be about 60
percent greater (for Horry and Georgetown Counties). Details of the v
projection are shown below, and summarized in Table 10. . .

Data for Horry and Georgetown Counties

PCPI Annual Growth Boats per 100
- Year (The 2 Co's) Boats Rate, in Percent~ Population
r‘-'i 1970 2,169 4,200 - 4.06
1980 3,417 6,740 4.84 5.78
1990 4,410 - 9,100 3.06 7.21
iﬁ’fr_'f. 2000 6,162 13,300 3.84 10.18
E'-:il' 2010 8,371 18,500 3.40 13.79
L 2020 10,716 24,100 2.67 17.62
2

1/ For the preceding decade. Growth from 1973-74 = 9.8%. The
- 3.

equivalent annual growth rate for the period 1970-2020 = 3.6%.

VTR

o4 e

5;_ According to the above projection, Georgetown and Horry Counties could IR
-{; have about 24,100 registered boats in the year 2020. \;".j
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Table 9
GROWTH IN BOAT REGISTRATION
(Historical)
Virginia, No. Georgetown
Carolina and and Horry
United States So. Carolina So. Carolina Counties

Year (in thousands) (in thous.) (in thous.) (in hundreds)
1960 2,500 103 30 17

1961 3,100 127 36 20

1962 3,500 145 42 24

1963 3,500 147 46 27

1964 3,800 165 48 28

1965 4,100 175 50 28

1966 4,100 184 54 29

1967 4,500 200 58 31

1968 4,700 220 62 33

1969 4,900 203Y/ 69 37

1970 5,100 221 74 42

1971 5,500 240 80 47

1972 5,900 266 88 52

1973 6,300 3462 (205)Y  120¥ ¥ 8% (s1)¥
1974 - - 192 ao6)¥ e (63)¥

1/ Represents a change in registration procedure in N. C. and Virginia,
not an actual decrease in the number of boats registered.

2/ Boat registration requirements broadened to include all motorized
boats. Formerly, only those boats with 10 HP motors or larger needed
to be registered.

3/ Approximate number of boats registered with 10 or more horsepower motors
using the previous year's growth rate.

13
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Table 9 (continued)
GROWTH IN BOAT REGISTRATION

(continued)

Virginia, No. Georgetown
Carolina and and Horry
Year United States So. Carolina So. Carolina Counties

Annual Growth Rate for Indicated Period (in percent)

1960-61 24 25.3 20 17.6
1961-62 12.9 14.2 16.7 20.0
1962-63 0 1.4 9.5 12.5
1963-64 8. 12.2 4.3 3.7
1964-65 7.9 12.1 4.2 0
1965-66 0 5.1 8.0 3.6
1966-67 9.8 8.7 7.4 6.9
1967-68 4.4 10.0 6.9 6.5
1968-69 4.3 7.7V 11.2 12.1
1969-70 4.1 8.9 7.2 13.5
1970-71 7.8 8.6 8.1 11.9
1971-72 7.3 10.8 10.0 10.6
1972-73 6.8 30.1% 46.6% 71.2%
1973-74 - - 10.3 9.8

1/ Represents a change in registration procedure in N. C. and Virginia,
not an actual decrease in the number of boats registered.

2/ Boat registration requirements broadened to include all motorized
boats. Formerly, only those boats with 10 HP motors or larger needed
to be registered.

3/ Figures in parenthesis are the annual growth rates that would have been
obtalneu if reglstration rules haud not cuanged.

14, Summary of growth rates. Historical and projected growth rates
for the major economic parameters are summarized in Table 10.

14
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15. Application of projections. Economic projections and growth rates

of these projections, which are presented in this appendix, were used e
to estimate the growth rate of commercial charter boating and recrea- Yo
tional boating activities and commercial fishing at Murrells Inlet.

Estimated growth rates for indicated periods are shown in Tables lla

and 11b.

Table lla
ESTIMATED ANNUAL GROWTH RATES IN PERCENT
FOR BOATING ACTIVITIES AT MURRELLS

j INLET, S. C.
F Period . ' . 6/
N (Years after project Commercial Boats Private Boats—
is constructed or Party Charter Except
declared infeasible) Boatsl/ Boats2: Cruiserséf Cruisers?/
WITH PROJECT:
0-10 3.2 3.4 2.7 3.1
10-20 2.8 2.9 2.6 2.8
20-30 4.0 2.8 2.4 2.9
30-40 3.2 2.6 1.9 2.6
40-50 2.7 2.6 1.7 2.5
WITHOUT PROJECT:
0-5 5/ 5/ 0.6 5/
5-50 0 0 0.6 0

1/ The relevant indicator for this growth rate has been assumed

to be the growth rate in registered boats in Horry and Georgetown
Counties.

2/ Growth in charter boating clientele has been assumed to be indi-
cated by the expected growth in S. C. per capita income,

3/ Expected to be related to the expected growth in boat registrations
in Horry and Georgetown Counties, but one percentage point less (annual
rate) for each period, owing to the present development of Murrells Inlet.
4/ Cruisers are vessels similar to those used for charter boat opera-
tions. They are owned mostly by S. C. residents, and hence the indi-
cator used has been S. C. per capita personal income.

5/ In the absence of a project, or cessation of the present emergency
maintenance predicated on a project, it is expected these boats would
be largely gone in five years. In this period they are assumed to
decline by one-fifth of the total each year.

'
DRSS SR NI

6/ While projections (with project) are shown for 50 years, actual i"
limits of capacity are assumed to be reached in about 30 years. SN
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Table 11b
ESTIMATED ANNUAL GROWTH RATES (IN PERCENT) FOR THE VALUE
OF THE MARKETABLE CATCH FROM COMMERCIAL FISHING AT
MURRELLS INLET, S. C.

Period Value of Marketable Catchl/
(Years after project Shrimp Fin-fish
is constructed or Total / DistanE/ Loca13/
declared infeasible) Market— Market— Market=

WITH PROJECT:

0-10 1.0 1.0 5.0
10-20 1.0 1.0 5.0
20-30 1.0 1.0 4.5
30-40 1.0 1.0 3.0
40-50 1.0 1.0 2.5

WITHOUT PROJECT:

0-5 0 4/ 4/

5-50 0

1/ Assumes an immediate increase in the finfish catch for the
local market upon completion of the project, with all the in-
crease for the next 5 years going to the distant market.

2/ Projected at a growth rate slightly greater than that ef
total U. S. population.

3/ The local market is assumed to consist of Horry and George-
town Counties. The annual percent growth rates in SIC 58, 70
and 79 for the five decades are: 5.1, 4.1, 3.9, 3.0 and 2.5.
The annual percent growth rates in SIC 79 receipts for the
five decades are: 6.7, 5.2, 4.6, 3.0 and 2.5. The growth
rates shown in this column are a judgmental average of these.
4/ See footnote 5, Table lla.

Note: While projections (with project) are shown for 50 years,
actual limits are assumed to be reached earlier. Profit from
ocean shrimping is considered to remain constant after about

20 years, anticipating shrimp farming. The limit of finfish
catches is expected to occur after about 25 years after pro-
ject construction, to allow for a conservative estimate of the
maximum reliable yield of the grounds.

17
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ESTIMATE OF PROJECT BENEFITS RS

16. General. Benefits attributable to the proposed project at Murrells R

Inlet would be derived from expanding recreational and commercial boat- .o
ing and fishing activities, from reduced vessel damage, and from its Tate
availability and use as a harbor of refuge. Estimated benefits attri- ]

butable to the proposed fishing walkway would be from the provision of
jetty fishing opportunities for those without boats. Redevelopment
benefits would be derived from providing work for the area's unemployed
during construction of the project. Computations are made on the basis
of instructions contained in Engineering Manuals 1120-2-101, 1120-2-104,
and 1120-2-113,

17. The Grand Strand. South Carolina's Grand Strand is a 50-mile sea-
shore vacationland and residential area extending along the shores of
Long Bay from Litt = River Inlet at the North Carolina - South Carolina
border to Pawleys Island. Long Bay is the second of two large bays
formed in the Atlantic Coastline below the Outer Banks of North Carolina. L
Its crescent shore sweeps from the Frying Pan Shoals extending ocean-

ward at the mouth of the Cape Fear River to the headland and ocean C
shoal at the entrance to Winyah Bay. Strand beaches are composed of . iﬁ
fine white sands and are interrupted only occasionally by small inlets. . .
None of these inlets is large enough to handle the deep draft shipping
oftentimes responsible for water pollution along other reaches of the
nation's seacoast.

PP

18. Tributary area. Myrtle Beach is at the hub of South Carolina's . _4
Grand Strand. TIts fame has a magical attraction, shared in by the R

whole strand area, for attracting tourists from the Carolinas and e
Virginia, much as Atlantic City, New Jersey, attracts visitors from }}};?
New England, New York, New Jersey, Pennsylvania, Delaware, and T
Maryland. During the summer, the population of the strand ranges from
130,000 to more than 212,000 people on busy weekends. The origin of
tourist trade is presented graphically by state on Exhibit E-1.

19. Transportation. U. S. Highway 17, which parallels the ocean front
along the entire strand, connects the area with all northern and
southern points. ' S. Highway 378, 501, and 521 provide connections
to west, mid-west, and southwest localities. At an average speed of
50 miles an hour, it takes only 19% hours to reach the area from
Toronto, Canada, 18 hours from Chicago, 17 hours from St. Louis, 14%
hours from New York, 6% from Atlanta, and only around 2 hours from
either Charleston or Columbia, §S. C. Transportation interests serving
the strand include Piedmont Airlines, Southern Airways, Inland Air-
lines, Inc., Seaboard Coast Line Railroad and Queen City Trailways

and other Trailways and Greyhound bus lines. Local transportation
includes a bus company, taxi service, and car rental agencies.
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20. Climate. The climate for the area is temperate, moderated con-
siderably by the nearness of the ocean and the Gulf Stream. Summers
are warm and humid with temperatures of 100° or higher averaging less
than once a year. The summer is the rainiest season with about 41%
of the annual rainfall. These rains, aside from occasional tropical
storms, are generally of a shower or thundershower nature, producing
variable amounts over scattered areas.

21. The fall season passes through the warm "Indian Summer' to the pre-
winter cold spells which begin late in November. From late September to
early November, the weather is mostly sunny, and extremes of tempera-
tures are rare. The fall, however, is the period of maximum threat to
the coast from hurricane.

22. The winter months, December through February, are mild with rain-
fall averaging 18% of the annual total. The winter rainfall is gen-
erally of a more uniform type, although a few thundershowers do occur.
There is small chance of an occasional snow flurry, with the best
possibility of its occurrence in January. Temperatures of 20° or less
along the coast are infrequent.

23. Spring brings rapid changes from windy and cold in March to warm
and pleasant in May. The spring rainfall represents about 20% of the
total annual rain, and is a period when tornadoes and severe local
storms generally occur.

24. Average temperatures during hours of greatest outdoor recreation

are as follows:

Table 12
TEMPERATURE DATA

Mean Temperature 10 A.M. to 4 P.M.

Month Air Water
January 54.1 50.1
February 59.7 51.7
March 61.3 54.5
April 69.0 65.1
May 74.2 73.5
June 79.4 79.1
July 82.4 82.0
August 83.0 79.5
September 78.7 78.6
October 71.7 69.8
November 61.6 59.0
December 54.6 51.8

9.

Lo

E
§
)
i

C -
i
1

\'l .
- o, P
* + 4
N TR

.
ot
.o
et
Lt
A .
et
. L
‘A“ a4 ¢




25. Accommodations. Sleeping accommodations for more than 140,000
persons are available for the touring public at hotels, guest houses,
motor courts, apartments and cottages along the strand. In addition
to this more than 8,500 travel trailer spaces and campsites are
available at privately-owned or state parks. Many fine restaurants,
stores, and shops of all kinds are available to satisfy the most
exacting taste. Other business and professional services are avail-
able to fulfill the needs of the people. RS

26. Recreation and entertainment. In addition to gently sloping ’ﬁ
beaches, the Grand Strand offers twenty-three championship golf ST
courses, numerous driving ranges, par-three and miniature golf courses, -“:};J

several modern amusement parks, pavilions and amusement attractions.
Those who prefer spectator pastimes can choose a motion picture, a
folly or review show, stock car racing, a tour of Brookgreen Gardens
or of nearby plantations, or some evening entertainment from the great
variety offered. Recreation opportunities include water skiing,
surfing, swimming, sailing, cruises, hunting and fishing. Fisher-
men can cast their lines in the surf from 13 ocean piers, in inland
water or in the ocean from private boats or from one of the many
vessels composing the large deep sea fishing fleet. Many visitors

to the strand are guided to a fishing experience during their visit - -
by the $40,000 in prizes offered in the Grand Strand Fishing Rodeo. <]
Almost all ocean fishing from boats originates from the two fishing : E
villages situated near opposite ends of the strand. The most popular o
of these is Murrells Inlet which is a little closer to the center of
action than the other village, Little River.

e e
PR WO )

27. South Carolina salt water record fish caught at Murrells Inlet
include: channel bass, 75 pounds; common pompano, 6 pounds, 11 -
ounces; spadefish, 9 pounds, 1 ounce; cutlass fish, 1 pound, 8 ounces; T
and orange filefish, 19 inches long. IO

28. Recreational boating activities at Murrells Inlet. There are

five marinas and numerous private docks located about the Murrells

Inlet harbor where charter trips can be arranged and small boats

rented. Many private boats, located at the inlet or hauled by trailer,
are served by these facilities. Although a few other boats are trailered,
most of the transients are outboards and inboards. Outboards shown in
Table 15 include 220 local boats and an equivalent of 1,220 transient
boats brought by trailer. About 75 of the inboards are local and an
equivalent of 90 transient. The actual number of transients is about
2,620 boats, including outboards and inboards, but these boats only

use the inlet about one-half of permanent boat use. Since trailered
boats that use Murrells Inlet are assumed to be there one-half of the
time, one-half of the trailered boats using the area can be regarded

as being permanently there. This is the meanir.J of the term '"equiva-
lent transient boats'. These boats are used for fishing, crabbing,
oystering, shrimping and for hunting marsh hens and ducks. Water skiing
and just pleasure riding are popular. Charter trips in the ocean may be
arranged on one of the following boats:
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Table 13 R
PARTY BOAT AND CHARTER BOAT OPERATIONS AT MURRELLS INLET, S.C. ;;;j
(1974)
Loade? Depreciated
Draft—/ Length Type of Value of L
No. Boat Name (feet) (feet) Passengers Fishing Boat . -
PARTY BOATS A
1 New Inlet Princess 6.5 95 125 Bottom $350,000 ;pkiii
2 Carolina Princess 4.5 77 70 Bottom 300,000 S
3 Flying Fisher 4.5 70 77 Bottom 200,000 g .*}i
4 Captain Alex 4.5 65 43 Bottom 160,000 SR
5 Inlet Princess 5.0 65 70 Bottom 100,000 _,\,j;:
6 South Wind 5.0 65 70 Bottom 120,000 R
7 Captain Bill 4.5 65 49 Bottom 175,000 e ]
8 Tom-A-Gator 4.5 63 39 Bottom 100,000 e
9 Flying Fisher 11 4.5 62 49 Bottom 100,000 R
10 Summer Song 4.5 55 40 Bottom 100,000 Ced
11 Sea Horse 4.5 42 30 Bottom 50,000 BN
12 Eager Beaver III 4.5 40 30 Bottom 40,000 T T
CHARTER BOATS
13 Sugar Tango 4.0 46 6 Trolling 55,000
14 Johnny Lewis 3.5 38 6 Trolling 35,000
15 The Witt 3.5 38 6 Trolling 35,000
16 Snapper II 3.5 38 6 Trolling 35,000
17 The Other Woman 3.0 36 6 Trolling 30,000
18 Darthopper 3.0 34 6 Trolling 30,000
19 Star Fire 2.5 31 6 Trolling 30,000
20 Golden Girl III 2.5 31 6 Trolling 40,000
21 Sea Striker 3.0 31 6 Trolling 18,000
22 Helen D 2.5 30 6 Trolling 15,000
23 Streaker 2.5 24 6 Trolling 15,000
24 Sandpiper 2.5 20 6 Trolling 10,000
-
F: 1/ Actual depth required would include in addition to the boat draft
® allowances for drag, squat, pitch and roll, and bottom clearance.
.
“" -
-
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29. Numerous other boats formerly operated from the area but had to
cease operating when their earnings decreiscd to unacceptable levels
due to difficulties experienced in naviguting the inlet bar. At
least four other vessels would have been lost to the fleet if an
emergency channel had not been provided by the United States in 1966,
1967, 1968, 1973 and 1974. These vessels are New Inlet Princess,
Carolina Princess, Flying Fisher and Helen D. Emergency dredging
and anticipation of the jetty project being constructed has caused
steady growth of recreational boats for the past five years. Boats
taken from the fleet in spite of emergency efforts were as follows:

Table 14

BOATS FORMERLY OPERATING FROM MURRELLS INLET
THAT HAVE QUIT OPERATING BECAUSE OF NAVIGATION PROBLEMS

Loaded
Type of Draft 1/ Length Depreciated
Boat Fishing (feet) (feet) Passengers Value of Boat

PARTY BOATS

Popeye Bottom . 65 $130,000
Rascal Bottom . 65 130,000
Tiki Tu Bottom . 65 130,000
Thunderbird I Bottom . 65 130,000
Adventure Bottom . 50 100,000

CHARTER BOATS
Peach Bay Trolling .0 50 100,000
Angies Trolling . 38 76,000

1/ Actual depth required would include in addition to boat draft, allowance
for drag, squat, pitch and roll, and bottom clearance.

30. Boat projections without a project. In addition to the boats
listed above, approximately 25 other smaller boats have stopped using
the inlet. These are shown in Table 18b. If no project is forthcoming,
charter boats currently using the inlet will likely be forced to quit
operating for economic reasons. Their loss will cast a shadow on all
the business ventures related to boat rentals causing a significant
decline in their income. The number of boats operated for the personal
pleasure of their owners will probably increase at essentially the
population growth rate.
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31. Boat projections with a project. Construction of a project would

encourage the return of most of the charter fleet that is now idle in .
the Murrells Inlet area. New boats would be added to this fleet at a S
rate retlecting the demand for this type of recreation. Fxpected growth
rates tor all boats which were discussed earlier in this appendix are cur-
rently averaging about 3.0 percent per year. Myrtle Beach and other
portions of the Grand Strand are probably experiencing a period of
accelerated growth in tourism and recreation. Their growth rate is
expected to taper off with the years with an average rate over 50 years
at about 1.6 percent per year. Growth rates of charter boats, with a
project, are expected to decline from the 3.4 percent/year during the
first ten years of project life to 2.9, 2.8, 2.6, and 2.6 percent/year
in following decades. Party boats were projected at 3.2, 2.8, 4.0, 3.2,
and 2.7 percent/year for each 10-year period. The annual growth rate of
the private fleet (excluding the larger cruisers) is expected to decline
from 2.7 percent to 1.6 percent over the 50 years of project life. The
cruisers are expected to increase at 3.1 percent/year for the first 10
years after project construction and to decrease to 2.5 percent/year for
the last 10 years. In determining growth rates consideration was given
to projections of related parameters such as population, income, retail
sales, employment, commercial recreation, and boat registration (dis-
cussed in first section of this appendix}). The boat projections shown
in Table 15 reflect an estimated saturation point in available docking
space and parking area at launching ramps to occur at about 4,000 boats.
Since the smaller boats are the most numerous and earliest affected by

a shortage of parking and launching sites, their growth has been assumed
to stop about 30 years after project construction, To insure that
there will be an effective demand for the year 2020 projected party and
charter boats at Murrells Inlet, a supply and demand analysis has been
made and is shown on Table 15a and 15b. The supply has generally been
assumed to be a function of the various (projected) boats and the avail-
able fishing piers. To place Murrells Inlet in proper perspective, the
analysis has been made for both Horry and Georgetown Counties. The de-
mand (for 2020} has been assumed to be a function of the population of
the two counties, the included Grand Strand area, and the average summer
population of Grand Strand tourists, and their fishing participation
rates. Table 15b indicates that the 2020 demand will slightly exceed
the 2020 supply.

32. Docking space at Murrells Tnlet. Most of the recreational boats

are docked at the 450 existing private docks in the area while the
commercial boats and some of the private cruisers operate from the five
Murrells Inlet marinas. An inventory of existing, proposed, and possible
docking spaces along the project channel which would be used by commer-
cial boats and some cruisers is shown as Table 16. These docking spaces
would bhe adequate for the number of hoats projected.
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Table 15
PROJECTIONS OF RECREATIONAL AND COMMERCIAL CHARTER AND PARTY

BOATS EXPECTED TO USE MURRELLS INLET SR,

BY CLASS AND DECADE (WITH PROJECT) DT

Existing ® ,-.-_-.f#

Class of Conditions ., Years After Project is Constructed Ll

Boat 1974 = 10 20 30 40 50 ;

Outboards 1,440 1,571 2,051 2,651 3,359 3,359 3,359 » q
Sailboats 18 20 26 34 42 42 42 L

Auxiliary ‘

Sailboats 12 14 18 24 30 30 30

Inboards 1651/ 183 239 309 391 391 391 S

Cruisers : 30 34 46 61 81 81 81 RIS

Party Boats 12 16 22 29 a3 59 77 P e

Charter Boats 12 15 21 28 37 47 61 N

;;;ju{;-

TOTALS 1,689 1,853 2,423 3,136 3,983 4,009 4,041 i

1/ Transient Boats make up about 1,220 of these outboards and 90 of the
inboards. The same ratio of transients to locals is assumed to continue
for the projected number of boats shown.

2/ This is the total number of boats in Tables 18a and 18b which were used
to estimate benefits for the initial year of the project.
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Table 16 T
INVENTORY OF DOCKING SPACE DN
AT MURRELLS INLET, S. C. DY
Area No. of Docking Spacesl/ / f*’fﬁ!
No. Location Existing Proposed Possible~ ' 1
1
1 Gulf Stream Marina 332/ Sgi/ ]
2 Highground south of Gulf IR
Stream Marina in the Inlet ,,.d
Point Development - - 45 -
Anchor Inn Marina 10 30 3 :;;::l
Between Anchor Inn Marina R
and Perry's Landing - - 10
Perry's Landing 9 -
6 Between Perry's Landing
and Capt. Alex's Marina - - 33
Captain Alex's Marina 10 20 8
01d Crash Boat Dock - - 74
Captail Dick's Marina 24 54 7
10 Betty Jo Sing's Pro-
posed Marina - 4 4
11 Undeveloped shoreline
below Betty Jo Sing
property - - 20
TOTAL 86 197 209

1/ Assuming each boat will require 1.5 times its width or an average
of 30 feet.

2/ These are spaces along the project inner channel that could be
developed into docking areas without major channel improvements
or disruption of other developments.

3/ This is the space that will be left after the removal underway (Nov 75)
of about 10 spaces to make room for a new dock.

4/ Under construction in November 1975.
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33. Launching ramps at Murrells Inlet. Many boats are hauled by boat
trailer and utilize the five existing launching ramps at Murrells Inlet.
F The maximum number of trailered craft that would be hauled to these

ramps in one day is estimated at 60 percent of the 1,310 equivalent

transient boats discussed in paragraph 28 of this appendix. This would
3 be about 850 existing boats that are launched in one peak day. Of the
L 3,359 outboards and 391 inboards that are projected for 30 years after
project construction in Table 15, about 3,000 will be transient type
boats. No growth in the number of transient boats is expected after 30
years. Making the same assumption that 60 percent of these transients
would be launched at the inlet on a peak day, the expected maximum usage
of ramps 30 years hence would be (0.60 x 3,000) 1,800 boats. As shown
in Table 17, adequate parking space for vehicles and boat trailers are
available or is expected to become available when the need for these
facilities are realized.

Table 17
EXISTING AND PROPOSED FUBLIC
LAUNCHING RAMPS AT MURRELLS INLET, S.C.

Max. No. of Parking Spaces for

Ramp Vehicle and Boat Trailer
No. Location Existing Future Total
1 Gulf Stream Marina 2/ 350 150—/ 500—/
2 Woodland Avenue Ramp~ 300 3/ 300
3 Hughes' Landing 150 150— 300
4 Smith's Landing 250 - 250
5 Cedar Hill Landing 20 - 20
6 Captain Alex's Maring - 300 300
7 01d Air Force Marina—/s/ - 100 100 3
8 Betty Jo Sing's Marina™ - _50 50 B
Total 1,070 750 1,820 g

1/ Building permit for this expansion has been approved.

2/ Ramp not paved but exten51ve1y used by small boats at no cost.
Parking space along roads is included in this total.

3/ Space is available to double parklng area if it is needed.

4/ This property, which has a ramp, is being developed for con-
dominiums; 36 units are complete and 75 more are under construc-
tion. The ramp would be used exclusively by condominium occupants
and about 100 boats will eventually use this ramp since dock space
for that many boats would not be available.

5/ Application for building permit was made in June 1975 but has
not been granted.

6/ An additional ramp would be required in order to launch the
total of 500 boats during the desired-use time.
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36. Commercial fishing at Murrells Inlet. Difficulties in navigating
Murrells Inlet have limited the development of commercial fishing to
essentially an off-season operation of the recreational fleet. During
recent years numerous attempts to operate from the area by other com-
mercial interests have been aborted when delays and damages proved too
costly. 1In 1967, six shrimp trawlers attempted to use harbor facilities
when brown shrimp were running off Litchfield Beach a short distance to
the south. These too only made a few port calls before seeking a harbor
having more reliable access. During the 1974 season one shrimp trawler,
"The Charlene', operated out of Murrells Inlet. This 40-foot vessel was
able to work part time here because of its relatively shallow draft

of four feet.

T O . Y. % T, e Ye T T Y o WLUE

a. Commercial catches. Landings and values of catches, by species,
were determined from interviews with (ocal boat owners, boat operators,
and publications from the Bureau of Commercial Fisheries of the U. S.
Fish and Wildlife Service. Average catches of edible finfish off
Murrells Inlet are given in Table 20 which follows:

Table 20
VALUE OF ANNUAL CATCH AT MURRELLS INLET (1974)
Annual Catch Price per At-dock value

Species (pounds) pound of catch

Sea bass 200,000 $0.39 $ 78,000

King whiting 167,000 0.16 26,700

Groupers 96,000 0.51 49,000

Flounders 69,000 0.24 16,600

Croakers 59,000 0.10 5,900

Sharks 36,000 0.11 4,000

Spot 26,000 0.11 2,900

Red snapper 20,000 1.04 20,800

Spotted sea trout 12,000 0.37 4,400

King mackerel 8,000 0.55 4 400

Vermilion snapper 2,000 0.50 1,000

Spanish mackerel 2,000 0.18 500

Gray sea trout 2,000 0.39 800

Total finfish 699,000 $0.31 $214,900 y
Less significant catches of edible finfish caught by Murrells Inlet ® q

boats include bluefish, black drum, redfish, and eels. About 800,000 Tl
pounds of mullet and most of South Carolina's 400,000 pounds of spot e
were taken by beach-nets between Murrells and Little River Inlets,
Shellfish landed in the estuarine waters at Murrells Inlet include
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blue crabs, shrimp, clams, and oysters. No significant catches of
shrimp were made by the one trawler located at Murrells Inlet. For
benefit estimates, a base-year unit price of $0.34 per pound has been
used for finfish, in accordance with the trend line shown in Exhibit
G-3. The unit price of shrimp was $1.01 per pound, heads-off, for the
year 1972, $1.79 in the year 1973, and $0.95 in 1974. A three-year
catch-weighted average price of $1.32 (1972-1974, incl.) has been

used as a base-year average, as shown in Exhibit A-2.

b. Seafood market. Catches made by the fleet are consumed for
the most part in more than 100 restaurants along the Grand Strand,
one of which is shown in a photograph in the main body of this report
with patrons waiting outside in line. Restaurants which previously
prided themselves by serving fresh local seafood, have had to seek
supplies elsewhere as the result of the failure of the local commercial
fleets to stay abreast of demands--this failure being caused by similar
navigation problems developing at the two ports of supply, Murrells
Inlet and Little River Inlet.

c. Vessel operating costs. Commercial catches are assumed to
involve three vessel types. Shrimp are caught by a typical shrimp
trawler, the characteristics and costs of which are given in Table
20a. Finfish are assumed to be caught, in the winter months, by
a typical party boat (Table 20b-1), and by a typical charter boat
(Table 20c).

d. Net return from catches. The net return, defined as
the gross value of the catch to the fisherman, less the costs of
making the catch, has’been expressed as a percentage of the gross
value of the catch. For the base year (1974) this is estimated to
be 26 percent of shrimp (Table 20a), and 33 percent of finfish,
the lesser of the two percentages (33 and 35.3) shown in Tables
20b-1 and 20c.

37. Projected commercial activity. All of the vessels operated for
commercial fishing are expected to relocate within five years unless
the inlet channel is enlarged and stabilized either by man-made works
or by nature.

38. Construction of the recommended project will result in an immediate
increase in the fleet as new operators come into the area to exploit
the resource and market. Catches by those already operating from the
village should also increase when operations are no longer hampered by
delays. Production of finfish should more than double from the present
699,000 pounds a year to 1,997,000 pounds a year immediately after
construction due to the increased vessel operational effectiveness

due to improved channels and addition of jetties. More shrimpers will
begin using the harbor as their permanent base of operation to exploit
the brown and white variety found in South Carolina's waters. Interest
has already been expressed in the establishment of a fishery smokehouse
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Table 20a

COST AND REVENUE ESTIMATES FOR TYPICAL SHRIMP TRAWLERl/

1971

Characteristics of Assumed Boat Calendar Year Base Yearéf

Shrimping days/year 170 170

Catch, 1b/yr, heads-off 98,564 82,000%

Avg price, $/1b, heads-off 0.86 1.32

A-Gross Returns, § 84,470 108,240

Net Returns3/, § 74,474 96,760

VARIABLE COSTS: § LT
Galley (mainly groceries) 832 1,148 jf R
Ice 1,512 1,814 R '.;I
Gear repairs 2,139 2,567 -
Fuel § 0il 2,880 6,400 - ]
Vessel repairs 5,648 6,700 ;" =
Deheading and Packing 9,996 11,480 D ’
Crew Share$/ 29,790 38,704 L
B-Total Variable Costs 52,797 68,813 o ’
FIXED COSTS: D
Licenses 85 85 S
Property taxes 766 766 1 ' i?
Miscellaneous 890 890 TF
Insurance 2,068 2,068 NN
Depreciation 6,518 6,518 T
C-Total Fixed Costs 10,327 10,327 S
OPPORTUNITY COSTS: §

D-Operator's Labor?/ 700 735

E-Total Investment3/ 7,093 7,093

SUMMARY :

Operating Cost (B+C+E) 70,217 86,233

Profit (A-B-C-D-E) 13,553 21,272

F-Return to Investment (A-B-C-D) 20,646 28,365

Percent return to investment (F:$70,930) 29 40

Percent return on Gross Val. of Catch(FsA) 24 26

1/ Analysis is for a 68-foot, double-rigged trawler, with a 350HP V12 Deisel
engine, with market value of $70,930.

2/ From detailed analysis for 1971, as shown on p. 101 of the S.C. Wildlife

and Marine Resource Dept. publication: "Development of an Expanded Commercial
Fisheries Statistics Program for South Carolina'. Nov. 1974.

3/ Base year is taken as 1974, with normalized cost, price and catch values.
Costs generally increased about 20 percent, except deisel fuel increascd from
13.5¢/gal to 30.0¢/gal, and deheading and packing from about 11.7¢/1b to 14.0¢/1b
4/ The 1971 S.C. Catch of 10,752,618 pounds (head-on) in 1971, was unusually
Targe. Hence the per-vessel catch has been reduced to about 83% of the 1971
value, assuming an average future S.C. catch of about 8,925,000 pounds (heads-on).
5/ Gross returns less deheading and packing costs.

6/ Forty percent of Net Returns.

7/ Evidently an alternatively earnable increment (350 hours at $2.00/hr, in

1971, and $2.10, in 1974).

8/ This is a minimum attractive rate of return (10%) on investment, and could
have been regarded as "interest" in the ‘fixed cost item.




Table 20b
COST AND REVENUE ESTIMATES FOR TYPICAL PARTY BOAT

Characteristics of Assumed Boat Amount

OPERATED AS PARTY BOAT:

Boat is assumed to engage in party boat operations for 6 months of
the year, going to the blackfish banks 70 percent of these days, or
126 days. A day of fishing is 11 hours. There are thus 1,386 opera-
ting hours. Boat capacity is assumed to be 50 passengers, each pay-
ing $15 per day. Average passenger load assumed to be 35 (70% of
capacity).

Length = 65 feet
Depreciated value $100,000

ANNUAL FIXED COSTS:

Interest: 10% x 100,000 10,000
Depreciation: % x 100,000 9,000
Property taxes 800
Insurance 2,000
Fishing tackle, etc. 500
TOTAL $ 22,300
VARIABLE COSTS PER OPERATING HOUR:
Fuel (110 x $0.30/11) $ 3.00
0il: 1 qt/hr at $0.50 .50
Maintenance and repair, boat and gear 1.50
Wages of crew: 1 @ $3.50; 2 @ $2.50 8.50
TOTAL $13.50
VARIABLE COSTS PER YEAR: 1,386 x $13.50 $ 18,711
TOTAL ANNUAL COSTS '$ 41,011
REVENUE: 35 x $15 x 126 = . $§ 66,150

ANNUAL RETURN ON INVESTMENT:

66,150 - 41,011 _ 25 1%
100, 000

. (This allocates all fixed charges to party boat fishing. Actually
-. during part of the year this boat will probably be finfishing com-
3 mercially.)
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e Table 20b-1
COST AND REVENUE ESTIMATES FOR TYPICAL PARTY BOAT

Characteristics of Assumed Boat Amount

WHILE BEING USED FOR OFF-SEASON FINFISHING

Length: 65 ft

Per cent return on gross value of catch: -
($30.91 - $21.04/$30.91) 31.9%

Depreciated Value 100,000

FIXED COSTSY

Interest (10% x 100,000/12) 833

Depreciation (9% x 100,000/12) 750

Property Taxes ($800/12) 67

Insurance ($2,000/12) 167

Licenses ($100/12) 8

Miscellaneous (traps, etc.) 570

Total —2_,?@

Fixed cost/hr ($2,395/330) 7.26 B

VARIABLE COSTS PER OPERATING HOURz/ ff-'-'{

Fuel (150 x $0.30/11) 4.10 R

0il (1 qt/hr at $0.50) .50 R ~:}

Maintenance and Repair (boat § gear) 1.50 PR

Ice (300 1b blocks) (3 x $2.50/11) .68 L .
- Wages of Crew (2 x $3.50)3/ 7.00 BN,
- Total variable cpsts/operating hour 13.78 f_:{ﬁ
2 ~ e
3 Total Costs per Operating Hour 21.04 T

Y

? Value of hourly catch to fisherman ($0.34 x 1000/11) 30.91 A ﬁ
o =1

1/ Assumed seasonal catch is 30,000 1b/vessel, at rate of 1,000 1b/
fishing day. About 30 fishing days (1 month) within the period
November - January, inclusive. Assumes 11 operating hours/day, or a
total of 330 operating hours. Fixed costs are based on one month,
but owners probably regard most of these as written off during the
sportsfishing season.

eSSty 8 EACM

) '@ .

p 2/ Assumes about 700 HP engine, using about 150 gallons of deisel

& fuel a day. e
L 3/ Crews usually paid a percentage of profit. This rate is considered U
- to include groceries. e
3 w
T’ N 0. 0
2 :
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Table 20c

COST AND REVENUE ESTIMATES FOR TYPICAL CHARTER BOAT

Characteristics of Assumed Boat Amount
Length = 35 feet
Engine: 280 HP diesel
Depreciated value (average value for boats 333,000
this size - Table 13)
FIXED ANNUAL COSTS:
Interest: 10% x 33,000 3,300
Depreciation: 9% x 33,000 2,970
Property taxes: $270/year 270
Insurance: $670/year 670
Licenses 100
Traps, fishing gear, etc. 1,000
TOTAL § 8,310
VARIABLE COSTS:
Per operating day (11 hours)
Fuel: 95 gal x $0.30/gal $ 28.50
0il: 1 qt/hr @ $0.50 5.50
Maintenance and repair, boat and gear 10.00
Crew wages: 1 @ $3.50/hr; 1 @ $2.50/hr 66.00
TOTAL $110.00
VARIABLE COSTS PER YEAR:
Operating as charter boat: 6 months, 70% of
days operating = 6 x 30 x 0.70 = 126 days $13,860
Operating as commercial fisher: during
3-month period (Nov-Jan), 30 actual fishing
days 3,300
ANNUAL REVENUES:
As charter boat: $250 x 126 days $31,500
As commercial fisher:
(500 1b/day) x ($0.34/1b) x (30 days) 5,100
TOTAL $36,600

(cont'd)
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Table 20c (cont'd)
COST AND REVENUE ESTIMATES FOR TYPICAL CHARTER BOAT

Characteristics of Assumed Boat Amount

NET ANNUAL RETURN ON INVESTMENT:

Combined operations:

($36,600) - (§8,310 + $13,860 + $3,300) _ 11 ;4
$33,000 = 99

As charter boat: Since main employment is as charter boat,
all fixed costs are charged to this operation--commercial
fishing nets more than its variable costs: '

$31,500 - ($8,310 + $13,860) ~
§33,000 - 28c3%

As commercial fishing boat:

$5,100 - $3,300 . .
333,000 5.5%

ANNUAL NET RETURN, AS COMMERCIAL FISHING VESSEL,
AS A PERCENT OF THE GROSS VALUE OF THE CATCH:

$5,100 - $3,300 - 1/
§ 5,100 35.3%
SENSITIVITY TO ASSUMED CATCH:
% Return on Gross
Catch (1b/day) ) Value of Catch
400 19.1
500 35.3
600 46.0
700 53.8

1/ Assuming, as before, that the charter boat operator considers
fixed costs allocable to the recreational fishing operation.
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in the village to process a part of the expected finfish catch for .
distribution to gourmets throughout the nation. Processing and packing -
plants are also expected to spring up as the local suppliers compete for

distant markets. Within five years after construction annual production

should approach 100 short tons of shrimp and 2.7 million pounds of

finfish. The impact of commercial operations on the economy can be

visualized from data presented in Table 21.

3 39. After the initial surge, the production of shrimp should level as a RIS
ii direct result of the harvest being near maximum levels. Demand for the S
s product will grow at a rate of one percent or slightly higher than the ; o i
S population growth rate projected for the nation as a whole. Even without LT

an increase in the catch the value of the catch should increase at this -;jf{:}

T .
.

- same rate until such time as they can be produced in marketable quantities S
. in a controlled environment. Shrimp farming is believed to be at least Y
a 20 years off. From that time on, the profit from ocean shrimping is L

considered to remain constant.

40. The production of finfish is expected to parallel the growth of
markets with some of the increased production being accomplished through
the development of new gear and methodology, and by additions to the
fleet. Growth in production to satisfy the local market was predicted
by considering economic projection of related parameters to be 5.0
percent per year for the first 20 years and 4.5 percent for the next 4
years of project life at which time catches would approach the maximum
reliable yield of fishing grounds. Growth in production for disposal at
distant markets was predicted at one percent per year up until the time
grounds would be fished to capacity (about 4 years after project is
completed). U. S. Fish and Wildlife estimated in 1970 that the maximum
reliable yield of local fishing grounds were 120 short tons of shrimp
and 2,760 short tons of finfish. These yields were confirmed in Nov-
ember 1975 by the Scuth Carolina Wildlife and Marine Resources Depart-
ment, Commercial Fisheries Management Section. The local market would
consume 2,460 short tons of finfish and 300 short tons would be to
distant markets.

41. Additional activity may also develop as a result of acceptance of
_ fish protein concentrates as a means of combating starvation and mal-
2 nutrition in underdeveloped countries. This product can be produced
from species of fish found in large quantities along the South Carolina

% coast at approximately 2 cents a pound. Recent experiments with this

v food stuff in Riafra, Nigeria, indicated that concentrated fish protein
‘ is superior to milk protein--a factor that should encourage its early

L acceptance.
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42, Analysis of the prospective use of Murrells Inlet and alternative

harbors for commercial shrimping. By making certain assumptions about PN
the method of operation of the local shrimping industry and analyzing -t
the economics involved, it is possible to show that there is, for each .fwﬁﬂ!
competing port within a vicinity, a certain area in proximity to the RS
port which can be fished profitably only by vessels harbored at that
port. The assumptions which will be made are:

a. The average working day (cruising and trawling) is 13.5 hours.

b. Revenues are generated only in the trawling phase of the operation.

c. Normal trawling is 11.5 hours per day.

d. Shrimp are uniformly distributed along a reach extending from
Georgetown to Little River, 3 to 5 miles offshore.

e. The normal method of operation is to cruise from a sheltered
harbor through the ocean inlet to the fishing grounds, trawl for the
maximum possible time, and cruise back to port.

43. To develop these areas of exclusive profitable operation one must
determine the minimum time, in each operating day which must be devoted
to trawling for profitable operation. This time can then be subtracted
from the total time available to ascertain the remaining time available
for cruising to and from the fishing grounds. This time will determine
the range of profitable operation for alternative harbors. The minimum
time per operating day which must be devoted to trawling in order to
realize the same return on investment as the typical shrimp trawler,
shown in Table 20a of this appendix, can be determined by dividing the
typical days expenditures by the average hourly net rate of earnings
from Table 20a. Total operating costs are $86,233/year, time in opera-
tion is 13.5 hours/day, 170 days/year or 2,295 hours/year. The average
hourly net rate of expenditures is then $86,233/year divided by 2,295
hour/year or $37.57/hour. Also from Table 20a, net returns for the
base year are $96,760. Time expended in generating these revenues
(trawling) is 11.5 hours/day, 170 days/year, or 1,955 hours/year. The
net rate of earnings for a typical shrimp trawler in the base year is
then $96,760/year divided by 1,955 hours/year of $49.49/hour. The
minimum time in trawling required is then:

Trawl = $37.57/hour x 13.5 hours/day = 10.25 hours/day
$49.49/hour or about 10 hours/day

If approximately 10 hours of each 13.5 hour day must be devoted to
trawling, then 3.5 hours per day can be allotted to cruising to and
from the fishing grounds.

44, 1In the case of Murrells Inlet, 0.7 hours is required for a round
trip from port to the inlet, leaving 2.8 hours available for ocean
cruising to and from fishing grounds. This would allow a vessel harbored
at Murrells Inlet to travel 14 miles one way (28 miles round trip) from
the inlet at 10 m.p.h. before dropping her nets to trawl for the minimum
10 hours. If, in addition to this distance is added 10 hours of trawling
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(5 hours out, 5 hours back) at 2 m.p.h., the profitable shrimping
range for Murrells Inlet is extended to 24 miles (14 miles cruising
plus 10 miles trawling). By similar calculations the range for
Winyah Bay, 25 miles to the south would be only 12 miles due to the
excessive time required in attaining the ocean inlet there. The
range for Little River Inlet, 35 miles to the north would be 20 miles.
This analysis is presented graphically in Figure 1.

45. This figure illustrates both the exclusive and advantageous areas
for profitable one-day fishing from Murrells Inlet in relation to its
closest rival ports, Little River Inlet to the north and Winyah Bay to
the south. Areas are delineated based on a 10 miles per hour cruising
speed and 2 miles per hour trawling speed. The solid circles show the
outer limits of the area within which a boat can operate assuming it
cruises from its dock to the ocean point of origin, commences trawling
immediately upon reaching that point, continues trawling out from and
back to the ocean point of origin and cruises back to its dock to com-
plete a 13.5 hour fishing day. The small-dashed circles show the limits
to which a boat can cruise if it is to accomplish, in areas beyond this
circle, the minimum amount of trawling considered necessary for a pro-
fitable fishing day 10 hours. The large-dashed circles show the outer
limits of the area within which a boat can operate assuming it cruises
from its dock directly to a point on the small-dashed circle, commences
trawling along the same radius out to the back from a point on the large-
dashed circle (10-hour trawl) and then cruises directly back to its
dock. Based on these limits for various types c¢f profitable one-day
operations, the cross-hatched area represents an exclusive area of
operation for Murrells Inlet and the larger hatched area represents

the area of economic advantage for Murrells Inlet. Boats from the

two nearby ports cannot operate profitably within the cross-hatched
area without temporarily using Murrells Inlet facilities or finding

an unusually high concentration of shrimp. The normal shrimp trawling
area is shown by shading.

46. Analysis of prospective finfishing activities at Murrells Inlet,
S. C. A very productive reef parallels the coastline of Long Bay at
depths ranging from about 10 to 50 fathoms. Most of the commercial
fish caught here are of the bottom-fish variety. Bottom fish of com-
mercial importance are found in the reef area but to date are virtually
unharvested. Commercial trips for the taking of bottom fish last two
to three days, with two-day trips being more common. Thus, these opera-
tions are essentially different from one-day trawling expeditions in
that productive fishing time is gained by reducing the number of trips
made to and from fishing grounds. In a normal multiple day trip, the
vessel would cruise to the fishing grounds, fish the remainder of that
day, anchor or drift at night, fish the morning and faternoon of the
next day, and return to port before darkness occurs. Fish of the
bottom variety are currently taken with traps and handlines, but new

devices such as electric reels are being developed and should result
in a greater commercial interest in these varieties. Catches for
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three-day trips generally range between 1500 and 6000 pounds with 2000
and 3000 pounds being the average take. Since bottom fishing grounds ;
are farther out and trips are of multiple day duration, an exclusive ’"
area for ports cannot be conveniently defined. However, since these T
fishing grounds are more conveniently located to ports situated north of
Winyah Bay, and the next commercial fishing port to the north, having
free and unhindered access, is Southport, North Carolina, it seems rea-
sonable to expect that a new type of commercial fleet will develop that o
can operate profitably out of Murrells Inlet, assuming this inlet is ‘
provided with a safe stable ocean access. Murrells Inlet has the added '
advantage of being close to Myrtle Beach, the center of the Grand Strand,
and the major market for seafood caught in the area.
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47. Estimates of benefits from commercial fishing at Murrells Inlet.
Benefits attributable to commercial fishing interests are computed as )
the difference between the projected profit of the operation with and
without corrective works. Development of an impressive fisheries opera-
tion at the inlet has been curtailed by formidable navigation problems.
Removal of these curtailments will allow the fishery industries to
develop unhindered in their endeavor to supply the needs of available
markets. Projections of profits and benefits from commercial operations
over a fifty-year period are shown in Table 22. When discounted at 6 1/8
percent, the average annual equivalent benefits are $£464,100.

48. Benefits due to elimination of vessel damages. Considerable damages
have resulted to vessels from groundings on shifting bars. For the year
1974 boat operators and owners at Murrells Inlet reported $52,000 in
damages to vessels making contact with the entrance bar. These damages
include bent shafts, propellers, and rudders, paint scraped from hulls,
and other boat parts damaged when either striking bars or when being
towed off. These damages only include labor and parts for boat repairs
and do not consider normal boat maintenance, lost fishing time while
boats are being repaired, or bodily injury to boatmen. An upward trend
in vessel damage in recent years is attributed in large part to a wor-
sening shoaling problem. It is assumed that all the vessel damage
relating to shoaling conditions will be eliminated after the proposed P
project is completed. The annual benefits to elimination of this damage T
is therefore at least $52,000. Table 23 shows the reported damage T
during 1975. E*-" .

49. Harbor of refuge benefits. Weather records indicate that about 10 o
storms severe enough to require leaving fishing grounds can be expected ":_"
during a season at Murrells Inlet. It is assumed that an average of 10 ST
deep draft shrimp trawlers, and 30 party and charter hoats that operate T
from Murrells Inlet will use the inlet as a refuge. It is further i'”:'"
assumed that the Murrells Inlet-based boats would, without a project, be —_

unwilling, at such a time, to risk transit of the bar, and it is further SO
assumed that each vessel would save 1% hours running time over an e
alternative refuge. The hourly cost of a shrimp trawler, using the data TN
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in Table 20a, with 170 shrimping days and a 13.5 hour day, are £86,233 - ;fifi'?
(170 x 13.5) = $37.57, while the hourly costs of party and charter L
boats (averaged, Tables 20b, 20b-1, § 20C) are £16.06. Hence, the

>

L

! o
Y ¥

savings, or benefits, as a harbor of refuge would be ($37.57 per hr.

10 boats + £16.06 per hr. x 30 boats) x 10 storms per yr. x 1.5 hrs. = B
£13,000. Tl

50. Fishing walkway benefits. Estimated benefits, attributable to LS
the proposed fishing walkway for the south jetty, are based on the o ;ilﬁ
reported income from the operation of privately owned fishing piers ;—'T_A
in the area. The Fish and Wildlife Service estimated that an average ST
of 66,500 persons use each of these piers per year paying an average i:,x::g
fee of about $1.50 per day to fish. The jetty would be longer but ft}i}i*
would not be usable for about 48 hours per month due to high tides (ﬁf;ft{j
and waves, and primary fishing waters are considered limited to the T T
inlet side. Walkway users will have a considerable walk if they come "y Ji

by land since the access road is about one mile from the jetty. Taking
these factors into consideration, a walkway on the south jetty would
attract about 30 percent of the number of fishermen as do the fishing
piers for an average annual visitation of 20,000. In addition, about o0
6,000 sightseers are expected to visit the jetty annually. The unit L ;;54
value for sightseeing was taken as one-half the value for fishing or i J
$0.75 per day. The fishing walkway annual benefits were computed at S
$30,000 for fishing and $4,500 for sightseeing or a total of $34,500.
These benefits are used in the evaluation of the justification of

the fishing walkway with parking area and toilet facility and are not
included in the estimated benefits for the general navigation project.

SRR

14

"

51. Redevelopment benefits. There are 3 counties within commuting
distance of the project area that have been designated redevelopment
areas by the Economic Development Administration, under Title IV of
the Public Works and Economic Development Act of 1965. These are

Williamsburg, Georgetown, and Marion Counties. The average annual

figures for 1973 give these counties a total civilian work force of
44,100 and unemployed of 2,450, which is an unemployment rate of 5.5

. — -

[' percent. Redevelopment benefits consist of the labor income accruing _;"

. to those who would be unemployed in such areas, except for the con- "

. struction of the project. -

. RSN

- 52. It is estimated, for the type of work contemplated by the project, o
P o __«

F labor requirements and locally usable labor would be as below: - T 9

Percent Redevelopment = f§1?
Supplied Factor IR
; Type Labor Required Locally (percent) o
o @

¢ Skilled 60 20 12 T

3 Semi-skilled 10 40 4 KL

¢ Unskilled 30 80 24

q 40

t

L ]
"I
. “ 'l.l
'fh. R
" .
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53. The redevelopment benefits attributable to the initial construction
are as derived in Table 24.

I

AR
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Table 24

ANNUAL REDEVELOPMENT BENEFITS
FOR CONSTRUCTION OF MURRELLS INLET PROJECT

Item Value in § - i
Contract Costl/ $11,354,000 R
Labor CostZ/ 3,406,200 :
Annual Redevelopment Benefits 88,000

1/ Contract Costs--excludes lands, easements and rights-
of-way, aids to navigation, and indirect costs.

2/ Labor cost for this type of work taken at 30 percent
‘(see bulletin 1390, BLS, ''Labor and Material Require-
ments for Civil Works Construction by the Corps of
Engineers").

3/ This is: $3,406,200 x 0.06456 x 0.40.
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54, Summary of estimated annual benefits, A summary of the estimated
~ annual benefits previously discussed is shown in Table 25 below:

Table 25 Ny

SUMMARY OF ESTIMATED ANNUAL BENEFITS \.q‘

Item Annual Benefits '

NAVIGATION FACILITIES - d

Party Boating $ 966,600 T

Charter boating 212,300 S

Recreational boating 232,500 o

Commercial fishing 430,900 S

Elimination of vessel damage 46,800 e

Harbor of refuge 13,000 ""'i

R

TOTAL ANNUAL BENEFITS (Navigation Project) $1,902,100 . ;

A" W

RECREATION FISHING WALKWAY 34,500 "

TOTAL PROJECT ANNUAL BENEFITS $1,936,600 . —

(w/o Redevelopment Benefits) AR

REDEVELOPMENT BENEFITS $ 88,000

TOTAL PROJECT ANNUAL BENEFITS $2,024,600 o

q
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PROJECT FORMULATION AND ECONOMIC JUSTIFICATION

55. Improvement desired. Local interests have requested a stable
channel from the inner harbor through the inlet throat and across the
ocean bar. The improved channel would permit unrestricted passage
preventing delays, hazardous navigation conditions, and loss of revenue.
A recreational fishing walkway was also requested by local interest.

56. Alternate solutions considered. Several possible solutions to

the problem of providing a stabilized channel of sufficient depth and
width for regular use by commercial and recreational fishing vessels
were considered. Each of these plans of improvement include an entrance
channel 300 feet wide and an inner channel 90 feet wide with channel
depths determined by maximizing benefits. The inner channel would ex-
tend to the major berthing area at the old Army crash boat dock where

it would terminate with a turning basin. A diked disposal area would

be provided for the material dredged from the inner channel not suit-
able for beach nourishment. A recreational fishing walkway for inclu-
sion in the proposed plan of improvement was also considered. Structural
and non-structural alternatives are discussed below.

a. Non-structural controls. Construction and maintenance of the
required channels was considered using a program of dredging in lieu
of structural controls. Emergency dredging operations at the inlet
with the Corps-owned side casting dredge MERRITT proved this approach
to be uneconomical and physically infeasible. It was concluded that
some type of structural control is required.

b. Structural alternatives. Structural alternatives considered
included provisions for intercepting, trapping and bypassing sands
moving along shore, for sheltering using vessels from wave action, and
for maintaining channel alignment. Jetties springing from the barrier
beach on both sides of the inlet were found to be the best solution
for maintaining specified alignments and for providing a sheltered
approach. Intercepting and trapping of sand can be accomplished either
by making the updrift jetty a complete littoral barrier, causing a
sand fillet to form against it, or by providing a weir in the updrift
jetty over which sands flow to a deposition basin located within the
harbor. Sands trapped in the deposition basin could be pumped hydrau-
lically downdrift with a conventional dredge. Sands forming the fillet
against the impermeable jetty would be exposed to ocean forces and would
have to be bypassed using a permanently installed bypassing plant, a
submarine dredge (not yet perfected), or a conventi.mal hydraulic
dredge for which breakwater protection is provided. Each of these
alternatives would accomplish the desired results, making selection
of the best project purely a matter of economics. The best plan is
concluded to be the weir jetty system since it is clearly the least
expensive satisfactory solution. Details of this plan are discussed
in the design appendix.

50
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c. Fishing walkway. The best plan for providing recreational
fishing from jetties was determined to be construction of an asphalt
walkway for the entire length of the south jetty. Included in this
plan is a parking area and toilet facility at Huntington Beach State
Park.

57. Vessel operational c¢ffectiveness for project optimization.
Recreational boating and commercial fishing operations, which are now
regulated by the tidal cycles, would realize increasing benefits due to
Jreater channel project depths until these depths reach a level that
would be adequate for the deepest draft vessels expected to use the
inlet. Wider channels which are proposed would also contribute to
greater channel effectiveness. The smaller boats would not be affected
by channel depth to the extent that deep-draft boats would but would
benefit more from construction of jetties which would provide protected
waters when crossing the ocean surf-zone. Jetty lengths vary with the .
different plans, therefore, some difference would be expected in the T
vessel operational effectiveness even for the small recreational boats. :
The effects of wave action at the inlet would be more restrictive on
the recreational boats than commercial boats with similar drafts due : 5
to the inexperience of many of the recreational craft skippers. Also, ) .‘l
¢
]

commercial operators must operate under less than ideal conditions,
even with damage to their boats, in order to make a profit. Annual . .
benefits from reduction of vessel maintenance also varies with channel BRI
project depth. In order to determine the optimum project, boat opera- o
tional effectiveness for different degrees of project improvements

were computed as shown in Table 26. The derivation of the percents »
of vessel operational effectiveness is explained in the following
paragraph.
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Table 26 o

VESSEL OPERATIONAL EFFECTIVENESS
FOR DIFFERENT TYPE BOATS

Vessel Operational Percent Effectiveness E )
Class Boat Existing for Improved Entrance Channel Depths of: : :
(3.5-ft.) 8-ft. 10-ft. 12-ft. 14-ft. oo
Vo
. 1/ A,
Recreational Boats — RS
Outboards 75 97 98 100 100 e
Sailboats 752/ 97 100 100 100
Auxiliary sailboats 35~ 79 97 100 100
Inboards 60 86 92 100 100
Cruisers 45 82 90 100 100
Commercial Boats
Shrimp trawlers
(7-ft. draft) 4 44 83 98 100 J
Party boats f ' B
New Inlet Princess 7 35 68 100 100 -
Carolina Princess 44 68 100 100 100
Flying Fisher 44 68 100 100 100
Captain Alex 35 60 98 100 100 ;
Inlet Princess 35 60 98 100 100 y
Sou:h Wind 44 68 100 100 100 ' i
Captain Bill 44 68 100 100 100 -3
Tom-A-Gator 44 68 100 100 100 B
Flying Fisher II 44 68 100 100 100 "]
Summer Song 44 68 100 100 100 R
Sea Horse 44 68 100 100 100 o
Eager Beaver III 44 68 100 100 100 ) q
- Charter boats ]
- Sugar Tango 52 76 100 100 100
3 Johnny Lewis 60 87 100 100 100
. The Witt 60 87 100 100 100 \
- Snapper 11 60 87 100 100 100 LT
q The Other Woman 68 98 100 100 100 ’ |
. Darthopper 68 98 100 100 100 T
- Star Fire 76 100 100 100 100 SESRN
:: Golden Girl III 76 100 100 100 100 L
- Sea Striker 68 98 100 100 100 ]
- Helen D 76 100 100 100 100 IR
4 Streaker 76 100 100 100 106 ) @
{ Sandpiper 76 100 100 100 100 }_Tufgf
- L
E}j 1/ Jetty protection from wave action would have a greater effect on RN
- recreational boats due to the problems small boats would have with PR
F; wave-action and the inexperience of the skipper. Y i
o 2/ This type sailboat has a deep draft and thus is severely restricted ST
&; by the present controlling depth. R
> 52 R
R2 30 Mar 76 IV
@
LA




po—— — v i Aaveo i o Jah e g St Sagh At Bart it Ao e b A NA SEAACAL Shh S M B i S i e M i~ e

- 58. Tidal cycle analysis. Tables 27 and 28 show day-by-day for a
- tvpical month the number of hours (Table 27) that a typical shrimp
l' trawler could operate, and (Table 28) that a typical headboat or

F

charter bhoat could operate. The percentages at the bottom of the tables .‘“"q
X represents the fraction of the maximum possible operating time that is S
- available for the vessel that requires the number of feet of tide in- IR
L dicated. For instance, see Table 27. Assume an entrance channel depth L
of 10 feet (below MLW) has been provided. A trawler requiring 2 feet ]
of tide could operate 83% of the total possible time. This is a vessel > r
requiring 12 feet of water; that is, it is a 7-foot draft shrimp trawler S
with the ideal underkeel clearance for safe operation. On the other 1
hand, suppose we are thinking of an 8-foot entrance channel to be pro-
vided; then this same boat, which requires 12 feet of water, requires
4 feet of tide, and from that column it will be found that it can
operate only 44% of the available time. The construction of these »
tables requires certain operating rules for the varjious types of ves-
sels; these are stated as footnotes. It will be noted that the hoat
requiring zero feet of tide is one that could use the inlet at MIW.
This will not give 100 percent effectiveness since the low tide drops
below MLW. This will not give 100 percent effectiveness since the low
tide drops below MLW on certain days of the month. Under ideal con- p
ditions, the total depth of water required would be the total of the
vessel's loaded draft, plus 's foot for drag, ', foot for squat, 2 fect .
for pitch and roll (since the controlling depth is in the entrance S
channel), and 2 feet of minimum bottom clearance, for a total of 5 ’
feet addition to the boat draft. The boats at Murrells Inlet are ,
actually operating under hazardous conditions, with not more than 2 i
feet of water under the keel, and are suffering considerable damages '

as a result. When the small assumed shrimping activity develops at 15?{

Murrells Inlet it is expected that the trawlers will be of the 7-foot -

draft, since the trend is for larger vessels. The total depths re- o

quired for commercial boats are: R
' @

Cnannel Depth Required s

With Lesirable Lnueraeel v "

Clearances for- o

Loaded Ideal Hazardous R
Draft Conditions Operation . %ﬁ}
Shrimp trawlers 7.0 feet 12.0 feet 9.0 feet S

) ) ‘!
o Party boats 5.0 feet 10.0 feet 7.0 feet Ty
L o]
X Charter Boats 3.5 feet 8.5 feet 5.5 feet BN
:: K
R . ® ] . !
53 -
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Table 27
AVAILABLE SHRIMPING HOURS PER DAYY/
FOR A TYPICAL MONTHZ/
AT MURRELLS INLET, S. C.

June 1965 FEET OF TIDE REQUIRED AT MEAN LOW WATER
(DAY) 0 +1 +2 +3 +4 +5 +6
1 13.5 11.5 6.0 0.0 0.0 0.0 0.0
2 13.5 13.5 9.5 0.0 0.0 0.0 0.0
3 13.5 13.5 10.0 0.0 0.0 0.0 0.0
4 13.5 13.5 13.5 12.5 12.5 0.0 0.0
5 13.5 13.5 13.5 13.5 13.5 0.0 0.0
6 13.5 13.5 13.5 13.5 13.5 0.0 0.0
7 13.5 13.5 13.5 13.5 13.5 0.0 0.0
8 13.5 13.5 13.5 13.5 13.5 13.5 0.0
9 13.5 13.5 13.5 13.5 13.0 12.5 11.5
10 13.5 13.5 13.5 13.0 12.0 0.0 0.0
11 13.5 13.0 10.0 6.0 0.0 0.0 0.0
12 12.5 8.0 6.5 0.0 0.0 0.0 0.0
13 9.5 8.0 6.0 0.0 0.0 0.0 0.0
14 13.0 10.0 7.0 0.0 0.0 0.0 0.0
15 13.5 10.0 7.0 6.0 0.0 0.0 0.0 ]
16 13.5 13.5 12.5 12.0 0.0 0.0 0.0 -
17 13.5 13.5 13.5 13.0 0.0 0.0 0.0 '! _-‘
18 13.5 13.5 13.5 13.5 0.0 0.0 0.0 o
19 13.5 13.5 13.5 13.5 13.5 0.0 0.0 N
20 13.5 13.5 13.5 13.5 13.5 0.0 0.0
21 13.5 13.5 13.5 13.5 13.0 0.0 0.0 :
22 13.5 13.5 13.5 13.5 12.5 0.0 0.0 )
23 13.5 13.5 13.5 12.5 11.5 0.0 0.0
24 13.5 13.5 13.5 13.0 12.0 0.0 0.0
25 13.5 13.0 13.0 12.5 11.5 0.0 0.0
26 13.5 13.0 13.0 12.5 0.0 0.0 0.0
27 13.5 12.5 12.5 12.0 0.0 0.0 0.0
28 13.5 12.0 12.0 7.0 0.0 0.0 0.0
29 13.5 10.0 8.5 6.5 0.0 0.0 0.0
30 12.5 8.5 8.5 6.0 0.0 0.0 0.0 .
E Total Hours 398.5 372.5 344.5 279.5 179.0 26.0 11.5 .
g No. Trips Made 30 30 30 24 14 2 . 1 BN
. Hrs. Spent in B
¢ Travel 45.0 45.0 45.0 36.0 21.0 3.0 1.5 o o
» Trawling Time 353.5 327.5 299.5 243.5 158.0 23.0 10.0 )
3 Max. Possible
9 Trawling Time 360.0 360.0 360.0 360.0 360.0 360.0 360.0
[ % of Max.
' Possible ® _é
5 Trawling Time  98% 91% 83% 68% 44% 6% 3% S
5 1/ Maximum 13.5 hours available per day (0530 to 1900 hours) or 405 hours R
- per month; travel time to and from the fishing ground of 1.5 hours; and ) -
P no-go time of 5.5 hours or less. Departure time may vary by one hour S
3 to 0500 hours and return time also by one hour until 1930 hours. - -3
! .9 L —
L 2/ Tide table data for June 1965 was used since the mean tide for that N
3 month is about average for the year. T ,:q




Table 28

AVAILABLE PARTY AND CHARTER BOA? OPERATION HOURS PER DAYl/
FOR A TYPICAL MONTH (JUNE 1965)*AT MURRELLS INLET, S. C.

June 1965 ) FEET OF TIDE REQUIRED AT MEAN LOW WATER
(DAY) 0 +1 +2 +3 +4 +5 +6
1 10.5 9.0 0.0 0.0 0.0 0.0 0.0
2 11.0 9.5 0.0 0.0 0.0 0.0 0.0
3 10.5 0.0 0.0 0.0 0.0 0.0 0.0
4 11.0 11.0 0.0 0.0 0.0 0.0 0.0
5 11.0 11.0 11.0 0.0 0.0 0.0 0.0
6 11.0 11.0 11.0 10.0 0.0 0.0 0.0
7 11.0 11.0 11.0 11.0 11.0 0.0 0.0
8 o 11.0 11.0 11.0 11.0 11.0 11.0 0.0
9 11.0 11.0 11.0 11.0 11.0 11.0 11.0
10 11.0 11.0 11.0 11.0 11.0 0.0 0.0
11 11.0 11.0 11.0 0.0 0.0 0.0 0.0
12 11.0 9.0 0.0 0.0 0.0 0.0 0.0
13 10.5 0.0 0.0 0.0 0.0 0.0 0.0
14 10.0 0.0 0.0 0.0 0.0 0.0 0.0
15 10.0 0.0 0.0 0.0 0.0 0.0 0.0
16 10.5 0.0 0.0 0.0 0.0 0.0 0.0
17 11.0 9.0 0.0 0.0 0.0 0.0 0.0
18 11.0 11.0 0.0 0.0 0.0 0.0 0.0
19 11.0 11.0 11.0 0.0 0.0 0.0 0.0
20 11.0 11.0 11.0 9.5 0.0 0.0 0.0
21 11.0 11.0 11.0 11.0 0.0 0.0 0.0
22 11.0 11.0 11.0 11.0 11.0 0.0 0.0
23 11.0 11.0 11.0 11.0 11.0 0.0 0.0
24 11.0 11.0 11.0 11.0 0.0 0.0 0.0
25 11.0 11.0 11.0 11.0 0.0 0.0 0.0
26 11.0 11.0 11.0 11.0 10.0 0.0 0.0
27 11.0 11.0 11.0 9.0 0.0 0.0 0.0
28 11.0 11.0 11.0 10.5 10.0 0.0 0.0
29 11.0 11.0 10.5 0.0 0.0 0.0 0.0
N 30 10,5 0.0 0.0 0.0 0.0 0.0 0.0
il' Total Hours 325.5 256.5 197.5 149.5 86.0 22.0 11.0
- No. Trips Made 30 24 18 14 8 2 1
&. Hrs. Spent in
i Travel 135.0 108.0 81.0 63.0 36.0 9.0 4.5
f~~ Fishing Hours 190.5 148.5 116.5 = 86.5 50.0 13.0 6.5

Max. Possible
Fishing Hours 195.0 195.0 195.0 195.0 195.0 195.0 195.0

.. % of Max.
Possible
Fishing Hours 98% 76% 60% 44% 26% 7% 3%

1/ Maximum 11.0 hours available per day (0700 to 1800 hours) or 330
hours per month; travel time to and from fishing grounds of 4.5 .
hours; and no-go time of 8.5 hours or less. Time of departure and '
return can vary by one-half hour (departure 0630, return 1830 hours).

20 Slaon S0 S0 S0 S0 S0 S
ki P LT

1

—

2/ Tide table data for June 1965 was used since the mean tide for that
month is about average for the year.
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59. Levels of improvement considered. For the navigation facilities,
several levels of improvement were compared by increasing channel pro-
ject depths in two-foot increments. Since the length of jetties is
relative to entrance channel depths, longer jetties would be required
for each higher level of improvement. The reason the annual maintenance
dredging does not vary significantly between the four plans is because
most of the dredging (200,000 cubic yards) is for sand bypassing which
does not change with the four plans. Of the 203,000 cubic yards of
material in Plan B to be removed on an average annual basis, only

3,000 cubic yards of inner channel maintenance dredging will vary
between plans. The considered levels of improvement are described in '*”ﬂ
Table 29, -

Table 29

FOR NAVIGATION FACILITIES T

CONSIDERED LEVELS OF IMPROVEMENT »i!
1

Plans of Improvement

Item a
A B C D ',?ng’

PERTINENT DATA e

Entrance channel depth 8 feet 10 feet 12 feet 14 feet
Inner channel depth 6 feet 8 feet 10 feet 12 feet s
Initial dredging (C.Y.) 970,000 1,140,000 1,370,000 1,640,000 o
Annual maintenance

dredging (C.Y.) 202,000 203,000 212,000 218,000
North jetty length (ft.) 2,945 3,365 3,685 3,825
South jetty length (ft.) 2,750 3,290 3,610 3,750

PROJECT FIRST COSTS $10,347,000 $13,581,000 $16,046,000 $17,558,000

AVERAGE ANNUAL COSTS § 1,099,000 $ 1,337,000 $ 1,526,000 $ 1,640,000

BENEFITS

Party boating $ 619,700 § 966,600 $1,019,200 $1,019,200

Charter boating $ 182,800 $ 212,300 $ 212,300 $ 212,300
A Recreational boating 219,800 232,500 250,100 250,100
5 Commercial fishing 294,600 430,900 464,100 465,500
{1 Elimination of vessel
° damage 41,100 46,800 52,000 52,000
.. Harbor of refuge 13,000 13,000 13,000 13,000
P; TOTAL ANNUAL BENEFITS  $1,371,000 $1,902,100 $2,010,700 $2,012,100
o (Navigation Facilities)
pl -
Q! @
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60. Determination of optimum project. It was determined through 7f§'
maximization of benefits that Plan B provides the optimum navigation )
facilities. Fishing walkway benefits and redevelopment benefits were

not included in the determination of the optimum navigation project. The
location of the state park and other considerations led to the selection of
a fishing walkway on the south jetty as providing the optimum recreational

SN
facilities. Maximum benefits are achieved by incrementally adding higher O
levels of improvements until the incremental cost of the addition equals o]
the incremental benefits received. This is also the point where benefits i{?i?.'
exceed costs by the largest amount. Benefits-to-cost ratios and excess "“ “‘=
of benefits over costs are shown in Table 30. -

Table 30 F 1

DETERMINATION OF OPTIMUM PROJECT

i

Plan Benefi E £ Lo

(Entrance enefit- Xcess o . -

channel Annua} Annual to-cost benefits ' -
depth) Benefits Costs ratios over costs

NAVIGATION FACILITIES

AL A . oo

A $1,371,000 $1,099,000 1.25:1 $275,000 :
(8-feet) -
Bl 1,902,100 1,337,000 1.42:1 568,100 -
(10-feet) .
C 2,010,700 1,526,000 1.32:1 487,700
(12-feet)
D 2,012,100 1,640,000 1.23:1 375,100
(14-feet)
FISHING
WALKWAY  § 34,500 $ 26,400 1.31:1 $ 8,100

1/ Recommended plan of improvement for the navigation facilities
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SACEN-GP 2 December 1975

POST AUTHORIZATION CHANGE

1. Project: Murrells Inlet, South Carolina
2. Authorization:

a. Act - Section 201 of Flood Control Act of 1965, Public Law SR
89-298 Rane

b. Date - 27 October 1965

c¢.” Project Document No. - House Document 92-137, dated 29 June ST
1971 oo

3. Nature of change: A $4,366,000 increase in the total cost of
the project (exclusive of price level changes). A $849,600 in-
crease in navigation benefits (exclusive of price level changes),
A decrease of 2 feet in the authorized entrance and inner chan-

nel depths. .
.
4. B/C Ratio: Previous - 1.4 o q
New - 1.5 ';1
As Authorized - 1.7 -
5. Interest rate: Previous -57/8 L
New -61/8 . q
As Authorized - 4 7/8 j;; .
6. Date of previous estimate: July 1974 (last testified to Congress) i;;i;
7. Costs:
Federal Non-Federal Total
As Authorized $ 3,468,000 $1,939,000 $ 5,407,000
Previous Estimate 6,902,000 1,410,000 8,312,000
Price Level Increase 1,018,000 170,000 1,188,000 S
Other Changes 4,177,300 188,700 4,366,0001/ PR
New Estimate 12,097,300 1,768,700 13,866,000~ ,._.__g
1/ October 1975 price levels and annual economic costs are $1,363,400 ff;{f
2 SRR
its: N9
8. Benefits: As L
Previous New Authorized
Navigation $1,025,000 $1,902,100 $752,000
Recreation 39,000 34,500 40,000
Redevelopment - 88,000 -
Total $1,064,000 $2,024,600 $792,000
1
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9. Reason for change:

a. Increase in project cost: Project cost increase is due to
the lengthening of the north jetty from 3,300 to 3,365 feet ($195,000);
lengthening of the south jetty from 2,300 to 3,290 feet ($2,975,000);
increasing the capacity of the deposition basin from 100,000 to 600,000
cubic yards ($750,000); and increases in engineering and design and
supervision and administration due to applying rate of 5% to construction
cost and increase in model study costs ($446,000).

b. Increase in navigation benefit: Benefit increase is due to an
increase in boating at Murrells Inlet (§537,800); an increase in value
of boats ($302,400); an increase in vessel damage ($4,700); and increased
usage as a harbor of refuge ($4,700).

c. Decrease in authorized depths: Economic studies for the
General Design Memorandum showed that the project benefits and costs
optimized at an entrance channel depth of 10 feet in lieu of 12 feet
and an inner channel depth of 8 feet in lieu of 10 feet.

10. Comments:

a. The jetties were lengthened by extending them to the ocean
bottom contour equal to the entrance channel depth (-10 feet mean
low water) in order to exclude littoral drift from the channel. The
jetties terminated in about -4 feet mean low water in the project
document plan. The ocean bottom at -4 feet mean low water is still
affected by wave action which could allow the movement of littoral
drift into the entrance channel.

b. The deposition basin was increased in size to store a three-
year accumulation of the gross amount of southward littoral drift at
200,000 cubic yards per year instead of the net amount of southward
littoral drift at 100,000 cubic yards per year. It is obvious that
the deposition basin should be sized to store the southward littoral
rate. The deposition basin is sized to store a 3-year amount of
annual southward littoral drift to allow more flexibility in the
maintenance dredging and operation of the project.

c. The increase in the overall project cost has increased the
non-Federal cost of project. In a letter dated 23 October 1975, the
District Engineer informed the local sponsor, Georgetown County, of
the increased non-Federal cost of the project. The sponsor in a
letter dated 4 November 1975 stated their assurance to provide all
the necessary items of local cooperation including the non-Federal
cash contribution.

d. Previous benefit is based on the navigation benefit pre-
sented in survey report escalated for price level increases. New
benefit reflects an increase in boating at the inlet; an increase
in boat values; and an increase in damage to vessels.

e. A request will be made to higher authority to reclassify the
2-foot depth increment from '"active" to ''inactive'.
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